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JPS Bond Community 
Meetings

Get the Latest on the JPS Bond Construction Program

November 14, 2019

Northwest Jackson

Middle School

7020 Highway 49 N

Jackson, MS 39213

6:00 p.m. - 7:00 p.m.

November 18, 2019

Cardozo

Middle School

3180 McDowell Rd. Ext.

Jackson, MS 39204

6:00 p.m. - 7:00 p.m.



School Project Vendor

Green 

Elementary
27 spaces added for employee parking.

R & L Unlimited

(MBE)

Wilkins 

Elementary

Front entrance and walkway were repaired to complete the requirements of the 

Mississippi Department of Education ‘s Corrective Action Plan (CAP). Handicap 

ramp was repaired to meet ADA requirements.

Heritage Nursery and Landscape

(MBE)

Hardy Middle
Drainage pipe scanned in preparation for site drainage improvements in the courtyard 

and exterior of the school.
J. L. Roberts Plumbing

Callaway High
Science lab decommissioned to complete the requirements of the Mississippi 

Department of Education’s Corrective Action Plan.

Advance Environmental 

Consultants (MBE)

Callaway High
Phase I of exterior improvements completed which included building pressure 

washing in preparation for building façade upgrade.

Home and Business

Services (MBE)

Callaway High Sewer line replaced in preparation of restroom renovations. Buford Plumbing

Callaway High
Courtyard fencing replaced to provide a more secured environment between 

buildings “B” and “C.”

Calhoun Fencing (MBE)

22 Projects Completed to Date (1/2)



22 Projects Completed to Date (2/2)
School Project Vendor

Forest Hill High
Science lab decommissioned to complete the requirements of the Mississippi Department 

of Education’s Corrective Action Plan.

Advance Environmental 

Consultants (MBE)

Forest Hill High
Phase I of parking lot improvements completed. Phase II to be completed by 

Summer 2020.

Four Seasons 

Enterprises, LLC

(MBE)

Forest Hill High Sewer line replaced in preparation of restroom renovations. Buford Plumbing

Jim Hill High
Phase I of parking lot improvements completed. Phase II to be completed by 

Summer 2020.

R & L Unlimited

(MBE)

Jim Hill High Phase I of exterior and interior improvements were completed. JPS Carpentry Staff

Provine High
Science lab decommissioned to complete the requirements of the Mississippi 

Department of Education’s Corrective Action Plan.

Advance 

Environmental 

Consultants (MBE)

Provine High
Drainage pipe scanned in preparation of drainage and plumbing repairs 

underneath the building.

J. L. Roberts 

Plumbing

Wingfield High
Science lab decommissioned to complete the requirements of the Mississippi 

Department of Education’s Corrective Action Plan.

Advance 

Environmental 

Consultants (MBE)



Projects Completed Since October's Update
School Project Vendor

Hardy Middle Courtyard drainage improvements were completed. J. L. Roberts Plumbing

Obama Magnet Parking lot improvements were completed.
R & L Unlimited

(MBE)

Forest Hill Building signage was replaced. Budget Signs

Timberlawn Parking lot improvements are in progress.
R & L Unlimited

(MBE)

Provine High Exterior lighting upgraded to LED lights. JPS Electrical Dept. Staff

Wingfield High Exterior lighting upgraded to LED lights. JPS Electrical Dept. Staff

Brinkley Middle Exterior lighting upgraded to LED lights. JPS Electrical Dept. Staff



Projects Scheduled to Start in October - November (10)

School Project Vendor Completion Date

Obama Magnet 

Elementary
Playground Canopy

PO Issued to Business and 

Office Konnextions (MBE)
November 22, 2019

Obama Magnet 

Elementary
Door Canopies

PO Issued to Aluminum 

Contractors
November 15, 2019

Obama Magnet 

Elementary

Multi-Purpose Room 

Renovations

PO Issued to Dixon Interior 

Finishing (MBE)

TBD - Waiting on completion of 

roof under construction

Callaway High School Gym Floor Replacement Bid Phase TBD

Callaway High School
Gym Bleacher 

Replacement

Innovative Performance

(MBE)
TBD



School Project Vendor Completion Date

Murrah High School
Translucent Panel 

Cleaning
Associated Architectural, Inc. November 22, 2019

Murrah High School
Exterior Door 

Replacements

PO Issued to Target Door and 

Supply – Construction starting 

Date October 15, 2019

November 22, 2019

Timberlawn 

Elementary
Park Lot Improvement R & L Unlimited (MBE) November 30, 2019

Van 

Winkle Elementary

Interior and Exterior 

Improvements
Conerly Construction, Inc. February 28, 2020

Wingfield High 

School

2nd Floor Restroom 

Upgrade

Business and Office 

Konnextions (MBE)
November 8, 2019

Projects Scheduled to Start in November



Architect Eley Guild Hardy JBHM CDFL CDFL Eley Guild Hardy

School Boyd Elementary Lanier High Forest Hill High Forest Hill High Green Elementary

Project
Window Replacement & 

Library Renovations
Window Restoration

Coliseum 

Renovation

Restroom 

Renovations

Restroom & Classroom 

Renovations, Exterior 

Door Replacement, and 

Front Entry 

Improvement

Date Date Date Date Date

Bid Ad #1 October 1, 2019 October 10, 2019 October 24, 2019 October 29, 2019 December 10, 2019

Bid Ad #2 October 8, 2019 October 17, 2019 October 31, 2019 November 5, 2019 December 17, 2019

Bid 

Opening

October 30, 2019

Preparing to Award
November 8, 2019 November 22, 2019 December 4, 2019 January 24, 2020

Board 

Approval
December 3, 2019 December 3, 2019 December 17, 2019 January 7, 2020 March 3, 2020

37 Projects Scheduled to Bid (1/3)



Architect Dale Partners Duvall Decker Duvall Decker M3A Architecture M3A Architecture

School Callaway High Hardy Middle Provine High

South Jackson 

Field Murrah High

Project

Site, Roof, HVAC, 

Restroom 

Renovations and 

Interior

Window, Infill and 

Exterior Doors

Restroom and 

Locker Room 

Renovations

Visitor Restrooms 

and Concession 

Stands

Restroom Renovations

Date Date Date Date Date

Bid Ad #1 September 30, 2019 September 23, 2019 October 29, 2019 November 11, 2019 December 2, 2019

Bid Ad #2 October 4 , 2019 September 30, 2019 November 5, 2019 November 18, 2019 December 9, 2019

Bid 

Opening
November 11, 2019

October 23, 2019

Will Require Rebidding
December 10, 2019 December 17, 2019 January 7, 2020

Board

Approval
December 17, 2019 December 3, 2019 January 7, 2020 January 21, 2020 February 18, 2020

37 Projects Scheduled to Bid (2/3)



Architect Durrell Design Group, PLLC Durrell Design Group, PLLC

School Jim High School Lanier High School

Project Restroom Renovations
Restroom

Renovations

Date Date

Bid Ad #1 December 2, 2019 December 2, 2019

Bid Ad #2 December 9, 2019 December 9, 2019

Bid Opening January 7, 2020 January 7, 2020

Board

Approval
February 18, 2020 February 18, 2020

37 Projects Scheduled to Bid (3/3)



JPS Bond Construction Program
Phase II Schools

12 Elementary Schools 6 Middle Schools

Baker Elementary Brinkley Middle

Bates Elementary Cardozo Middle

Casey Elementary Chastain Middle

John Hopkins Elementary Northwest Middle

Johnson Elementary Powell Middle

Oak Forest Elementary Whitten Middle

Pecan Park Elementary

Power APAC Elementary

Raines Elementary

Spann Elementary

Timberlawn Elementary

Watkins Elementary



Timberlawn
Parking Lot 
Improvements



Van Winkle 
Site
Improvements



Obama Magnet
Parking Lot 
Improvements



Wingfield
2nd Floor Restroom 
Renovations



Forest Hill 
Building Signage



Thank You
We Welcome Any 

Questions


