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Architectural/Engineering Firms

• All eight (8) firms have completed 
their site visits and investigations.

• All firms have incorporated the 
District  fixture standards.

• All firms have submitted their 
project estimates (with the 
exception of two firms).  JPS staff 
has reviewed submitted estimates 
and recommended that they revisit 
square footage cost and resubmit 
for approval in 7 days. 



BCP-Phase I School Projects & Locations
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(46 schools have been cleared of 55) 



Listing of School Projects in Phase I

• Restroom Renovations

• Bleacher repairs (gymnasiums)

• Upgrade Heating, Ventilation, and Air Conditioning Systems

• Upgrade Exterior and Interior Lighting

• Repair or Resurface Parking Lots

• Science Lab Upgrades

• Library Upgrades

• Academy Upgrades

• Forest Hill Gymnasium Floor Replacement

• APAC Renovations – Forest Hill

• Forest Hill ROTC Renovation

• Electrical Upgrades

• Reroofing 

• Building Entry Façade Upgrades

• Repair and Widen Pedestrian Walkways

Please note that during construction, adjustments may take place due to 
latent conditions, availability of materials, and industry market changes and 
increases. 



Listing of Initial School Projects in Phase I –
Under $50,000 (1/2)

• Restroom Renovations 
• Murrah

• Wingfield

• Callaway

• Jim Hill

• Lanier

• Exterior and Interior Door Replacements
• Murrah

• Provine

• Wingfield

• Jim Hill

• Lanier 

Please note that during construction, adjustments may 
take place due to latent conditions, availability of 
materials, and industry market changes and increases. 



Listing of Initial School Projects in Phase I –
Under $50,000 (2/2)

• Upgrade Exterior and Interior Lighting
• Provine

• Hardy

• Repair or Resurface Parking Lots
• Forest Hill

• Replace Building Entry Walkway and Widen 
Pedestrian Walkways
• Wilkins

Please note that during construction, adjustments 
may take place due to latent conditions, availability 
of materials, and industry market changes and 
increases. 



2018 Bond Construction Phase I and II Timelines

• Phase I construction project sign installations 
will begin May 31, 2019. (Revised date due 
the District's request to A/E firms to provide 
high resolution images, state testing and 
District nine week exams) 

• Phase I construction projects will begin on or 
before June 7, 2019. (Revised date due to 
state testing and District nine week exams) 

• Phase I and Phase II will merge during this 
calendar year due to larger heating/cooling 
and roofing projects that will carry over to 
2020. 



Typical Construction Project 
Sign



Callaway Proposed Building Entrance



Provine Library

Provine Existing Library Entrance Provine Proposed Library Entrance



Lanier Library

Lanier Existing Library Entrance Lanier Proposed Library Entrance



Wingfield Restroom

Restroom Renovations at 
Wingfield - Before 

Restroom Renovations at 
Wingfield - After 

Typical Restroom Renovations 



Wingfield Water Coolers

Water cooler nook at Wingfield  - Before Water cooler nook at Wingfield  - After 



Wingfield Boys Restroom

Restroom Renovations at 
Wingfield - Before 

Restroom Renovations at 
Wingfield - After 



Phase II Architects and Engineers

• Phase II Architects and Engineers 
(A/E) selection preparations will 
begin July 1, 2019.  All A/E firms 
that submitted qualification packets 
for Phase I will not be precluded 
from participating in Phase II.



Conclusion

Thank you

We Welcome Any

Questions


