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• All eight (8) firms are under contract

• All firms will complete their site visits 
this week

• All firms have received JPS fixtures and 
products standards

• All firms will provide cost estimates of 
projects assigned - April 29 and begin 
design work on smaller Projects

Architectural/Engineering Firms



*Represents remaining CAP Schools
(46 schools have been cleared of 55) 
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BCP-Phase I School Projects & Locations



• Restroom Renovations

• Bleacher repairs (gymnasiums)

• Upgrade Heating, Ventilation, and Air 
Conditioning Systems

• Upgrade Exterior and Interior Lighting

• Repair or Resurface Parking Lots

• Electrical Upgrades

• Building Entry Façade Upgrades

• Repair and Widen Pedestrian Walkways

Please note that during construction, adjustments may 
take place due to latent conditions, availability of 
materials, and industry market changes and increases. 

Sample Listing of School Projects in Phase I



• Facilities anticipates Phase I construction 
project signs will be erected on or before May 
10, 2019.

• Facilities anticipates Phase I construction 
projects will begin on or before May 20, 
2019.

• Phase I and Phase II will merge during this 
calendar year due to larger heating/cooling 
and roofing projects that will carry over to 
2020.

• Phase III will begin January 2021.

2018 Bond Construction Phase I and II Timelines



Thank you

We Welcome Any

Questions
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