
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
• Market & Johnson continued supervising and coordinating trades.   
• McCabe Construction completed turf final grading. 
• Olympic began forming and pouring bleacher foundations. 
• NEI continued electrical rough in. 

 
 

Upcoming Week
 
• Market & Johnson will continue supervising and coordinating trades.   
• NEI will install electrical panels in concession stand for exterior field rough- in. 
• Midwest Sports and Turf Systems will begin installing turf with infill and shock pads. 
• McCabe Construction will begin grading for north sidewalks. 

 
 

Priority RFI's
 
RFI #3- Bleacher Pad Elevations
RFI #4- Concrete/ Asphalt Revision Request
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Project Manager: Jordan Lieffring (715) 579-0176 jlieffring@market-johnson.com
    
Superintendent: Mike Brantner mbrantner@market-johnson.com
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