
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
• Market & Johnson continued supervising and coordinating trades.
• NEI Electric continued electrical rough in. 
• McCabe Construction continued site grading and corrections. 
• Point of Beginning completed layout.
• American Fence installed terminal and gate posts. 
• Peterson Companies formed and poured athletic equipment foundations.  

 
 

Upcoming Week
 
• Market & Johnson will continue supervising and coordinating trades.
• NEI Electric will continue electrical rough in. 
• NEI Electric will install site utilities. 
• Harmon Concrete and Construction will continue forming and pour curb.  

 

 
 

 
ECASD North HS Turf Field

 
 

# 4
 

Week of: 6/28/2024

 
Project Manager: Jordan Lieffring (715) 579-0176 jlieffring@market-johnson.com
    
Superintendent: Mike Brantner mbrantner@market-johnson.com

  



 
 

Weekly Photos
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