
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
• Market & Johnson continued supervising and coordinating trades.
• Point of Beginning completed layout. 
• McCabe Construction continued site grading and corrections. 
• NEI Eletric completed electrical rough in. 
• Harmon Concrete and Constuction installed curb nailer. 
• Peterson Companies formed and poured athletic equipment foundations. 
• McCabe Construction began turf final grading. 

 
 

Upcoming Week
 
• Market & Johnson will continue supervising and coordinating trades.
• McCabe Construction will continue turf final grading. 
• McCabe Construction will form bleacher foundations. 
• Olympic will pour bleacher foundations.  
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