
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
• Market & Johnson continued supervising and coordinating trades.
• McCabe Construction completed turf final grading. 
• McCabe Construction began excavation for bleacher foundations.
• Olympic began forming and pouring bleacher foundations.  
• NEI installed underground piping for new transformer. 

 
ECASD Memorial High School Turf Field Aerial 7.3.24 (youtube.com)
 
 

Upcoming Week
 
• Market & Johnson will continue supervising and coordinating trades. 
• McCabe Construction will continue excavation for bleacher foundations.
• Olympic will continue forming and pouring bleacher foundations.  
• Midwest Sport and Turf Systems will begin installing turf with infill and shock pad. 
• NEI will begin installing stadium lighting. 
• NEI will install electrical panels in concession stand for exterior field rough- in. 
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Project Manager: Jordan Lieffring (715) 579-0176 jlieffring@market-johnson.com
    
Superintendent: Mike Brantner mbrantner@market-johnson.com
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