
 

 

CAPITAL CONSTRUCTION UPDATES 2024-2025   
Date:  July 11, 2024 
 

MEMORIAL TENNIS COURT REPLACEMENT 
Complete 
 

ROOSEVELT WINDOW REPLACEMENT 
 
The contractor will have the windows in the front of the building removed by Friday Morning.  The 
installation of the windows has begun, the front of the buildings windows is scheduled to be completed 
by the end of next week. 

 

 
 



 

 

MONTESSORI CONTROLS 
 
The control work has begun this week, they are on schedule and should finish before students arrive. 
 

NORTH TRACK RESURACING 
 
The old track surface has been removed.  They have laid out areas that need crack filling, they will begin 
filling and patching those spots Friday through next week. 

 

 



 

 

 
 

 
NORTH CHILLER TOWER REPLACEMENT 
 
The chiller tower replacement will be done early October after the cooling season is complete.   
 

ROBBINS GENERATOR WALL REPLACEMENT 
 
Contractors will be notified of the project the week of June 17th, work will begin the middle of July. 

 
SOUTH FREEZER REPLACEMENT 

 
The install of the new freezer unit is complete.  Startup has been delayed and will be rescheduled for the 
coming weeks 

  
 
 

SOUTH DISHWASHER REPLACMENT 
 
The dishwasher has been removed and the space is ready to receive the new unit.  Plans had to be 
resubmitted to the state for approval because it was discovered that the existing dishwasher unit grease 
trap was not up to current codes.  Approval has been granted to move forward and that work will begin 
next week. 


