
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
• Market & Johnson continued supervising and coordinating trades. 

o    Meadowview

▪ JF Ahern continued installing chiller and gas piping.  
▪ TJ Electric continued chiller and boiler electrical work. 

o Northwoods 

▪ JF Ahern continued installing boiler and AHU piping.     
▪ JF Ahern removed temporary platforms. 
▪ JF Ahern received delivery of AHU-6.
▪ JF Ahern installed penthouse Louver. 
▪ TJ Electric continued electrical work for AHUs, boilers and VFD's.   
▪ Winona Controls began controls installation. 

o Locust Lane  

▪ Tweet Garot continued duct work for AHU-5.
▪ Tweet Garot continued installation of VAVs in mechanical room. 
▪ Tweet Garot continued chilled water piping installation. 
▪ TJ Electric continued controls installation. 
▪ RHOM Construction installed ceilings. 

o NorthStar 

▪ Bartingale continued HVAC duct work installation.  
▪ Bartigale completed dry cooler hook up and piping.  
▪  TJ Electric continued electrical installation for AHU-13 and dry cooler. 
▪ TJ Electric began controls installation.

 
 

Upcoming Week
 
• Market & Johnson will continue supervising and coordinating trades. 

o    Meadowview

▪ JF Ahern will continue installing chiller and boiler piping.
▪ JF Ahern will remove old chiller and set rails for new chiller.
▪ JF Ahern will set new chiller. 
▪ Bartingale will continue controls installation. 
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▪ TJ Electric will continue chiller and boiler electrical work. 

o Northwoods 

▪ JF Ahern will continue installing boilers and AHU piping.  
▪ JF Ahern will install AHU-6 and ductwork. 
▪ JF Ahern will begin insulating pipes. 
▪ TJ Electric will continue electrical work for AHUs and boilers. 
▪ Winona Controls will continue controls installation. 

o Locust Lane  

▪ Tweet Garot will continue insulating VAVs. 
▪ Tweet Garot will continue VAV piping installation. 
▪ Tweet Garot will begin insulating pipes. 
▪ TJ Electric will continue electrical and controls installation.  

o NorthStar 

▪ Bartingale will continue HVAC duct work installation.  
▪ Bartigale will continue pool and reheat piping. 
▪ TJ Electric will continue controls installation. 
▪ Bartingale will continue insulating pipes and ducts. 

 
 

Priority RFI's
 
RFI #25- Northstar AHU Electrical Sizing 
RFI #26- Northwoods Differential Pressure Switch Location.
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