
REFERENDUM PROJECT UPDATES 
DATE:  July 1, 2024 
 

NORTH PHASE 1 CLASSROOM/COMMONS ADDITION 
 
Demolition is complete and they have begun building back the space.  The rough in for the bathrooms 
has begun and should be completed in the next few days.  The project is progressing on schedule. 
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NORTH TURF PROJECT 
 
They have completed the initial grading and outline of the field.  The contractor will begin laying out the 
under-field drainage and continue to do the final grading before turf installation.  
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NORTH FLOORING REPLACEMENT 
 
Demolition is completed in the rooms receiving new carpet and LVT tiles.  The rooms receiving LVT tiles 
have all the prep work complete.  The LVT will be installed the middle of July and the remaining carpeted 
rooms will be done the second week in July.  
 

 
 

 



 

 
 
NORTH PHASE II ADDITION 
 
Bidding is complete.  A construction timeline will be developed after the board meeting on July 22. 

 
NORTH BLEACHER REPLACEMENT 
The bleacher demolition has begun and will be completed the second week in July.  The installation of 
the new bleacher system will begin towards the end of July. 

 
MEMORIAL ROOF REPLACEMENT 
 
The demolition for the roof will begin later this week.  They will mobilize this week and begin receiving 
materials for the project.  The contractor will begin moving product onto the roof the week of July 1. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MEMORIAL FLOORING REPLACMENT 
 
They have completed demolition and reinstallation of the new flooring.  The vinyl base has been delayed 
until the second week in July, at that time they will complete the punch list. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
MEMORIAL PARKING LOT REPLACMENT 

 
 
They have finished the second lift on the majority of the parking lot.  They have one area left to pave and 
will begin lining the lot later this week weather permitting. 

 
 

 
 
 



 
 
MEMORIAL TURF PROJECT 
 
Grading for the new turf field is nearly complete.  They have installed the drainage system to help with 
removing the water from all the rain that has occurred in the last few days.  They anticipate installing turf 
the week of July 8th. 
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LOCUST LANE, NORTHSTAR, NORTHWOODS, MEADOWVIEW HVAC  
REPLACEMENT 
 
Demolition complete, and they anticipate begin to reinstall equipment in the next few weeks.   
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PUTNAM CLASSROOM ADDITION 
The fire alarm and controls will be finished in the next few weeks.  The construction and the punch lists 
have been completed.  Relining of the parking lot is complete.  We have put together the new furniture 
and placed it into the classrooms.  We are waiting on IT to provide a part to finalize the installing the new 
TVs in each classroom. 
 

 
PUTNAM FLOORING REPLACEMENT 
 
The contractor has completed installation of the LVY in the hallways and most of the rooms.  They will 
finish installation the week of July 1st and will install the base at that time.    The carpet will be installed 
in the classrooms the second week in July. 
 
. 
 

 
 
 
 
SOUTH CLASSROOM REMODELING 



 
The construction project is on schedule.  They have competed the painting in the 8th grade house and 
will finalize above ceiling work the week of July 1st.  The walls are being drywalled in the science area and 
should be completed in the next week.  Demolition is complete in the 6th grade area; we will not begin 
any finish work until late August or early September.  The main entrance and principals’ office spaces are 
complete.  We will begin installing cabinetry and furniture beginning the week of July 1st.  Demolition on 
the reaming office space will be ongoing through the summer with finish work beginning late August.  
Concrete work should be completed the week of July 1st for the main entrance and additional sidewalks. 
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