
REFERENDUM PROJECT UPDATES 
DATE:  June 17, 2024 
 

NORTH PHASE 1 CLASSROOM/COMMONS ADDITION 
 
Demolition is complete and the build back of new walls has begun.   
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NORTH TURF PROJECT 
 
The site work is nearing completion, and they will begin installing utilities in the next few weeks.  There 
have been some weather delays.  These delays have not affected the schedule currently. 
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NORTH FLOORING REPLACEMENT 
 
Demolition is completed in the rooms receiving new carpet and LVT tiles.  The rooms receiving LVT tiles 
still need prep work completed to before installation of the new flooring.  The rooms receiving new 
carpet should be completed the second week in July.   
 

 
 

 
 

 
 



NORTH PHASE II ADDITION 
 
Bidding is complete.  A construction timeline will be developed after the board meeting on July 22. 

 
NORTH BLEACHER REPLACEMENT 
The bleacher and installation will begin the last week in June and go through the end of July. 

 
MEMORIAL ROOF REPLACEMENT 
 
The demolition for the roof will begin later this week.  They will mobilize this week and begin receiving 
materials for the project.   
 

 
MEMORIAL FLOORING REPLACMENT 
 
They have completed demolition and reinstallation of the new flooring.  The vinyl base and punch list 
will be completed this week.  Classrooms should have all the furniture placed back into them beginning 
July 1. 
 

 



MEMORIAL PARKING LOT REPLACMENT 

 
Grading is complete and they have begun putting the bonding coat down.  The weather caused delays 
last week.  They anticipate the project being completed by the end of this week. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



MEMORIAL TURF PROJECT 
 
Grading for the new turf field is nearly complete.  They have installed the drainage system to help with 
removing the water from all the rain that has occurred in the last few days.  They anticipate installing turf 
the week of July 8th. 

 

 

 
 



 
 
 
 
 
LOCUST LANE, NORTHSTAR, NORTHWOODS, MEADOWVIEW HVAC  
REPLACEMENT 
 
Demolition is nearly complete, and they anticipate begin to reinstall equipment in the next few weeks.   
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PUTNAM CLASSROOM ADDITION 
The fire alarm and controls will be finished in the next few weeks.  The construction and the punch lists 
have been completed.  Relining of the parking lot is complete.   
 

 
PUTNAM FLOORING REPLACEMENT 
 
Demolition is complete and they have begun reinstalling the LVT.  The LVT should be installed by the end 
of this week.  Carpeting will be installed the second week of July.   

 
. 
 



SOUTH CLASSROOM REMODELING 
 
Constructions is on schedule.  Deliveries of appliance, cabinets, and furniture have been received.  The 
district has also completed furniture for the office spaces that will be open at the beginning of the school 
year.   
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