
 

 

CAPITAL CONSTRUCTION UPDATES 2024-2025   
Date:  July 7/26/24, 2024 
 

MEMORIAL TENNIS COURT REPLACEMENT 
Complete 
 

ROOSEVELT WINDOW REPLACEMENT 
 
The windows, and metal finish work has been completed.  The sills are scheduled to be completed by the 
end of this week.  We will begin reinstalling the cabinetry that had to be removed this week.  There is 
electrical outlets that need to be reinstalled that will be completed this week. 

 

 



 

 

MONTESSORI CONTROLS 
 
They have begun installation of all new devices; they anticipate it being completed by the end of this 
week.  The graphics for the new control system will be completed in September, we will have control of 
the system but will have no graphics. 
 

NORTH TRACK RESURACING 
 
The small and large cracks have been filled.  The larger cracks were filled and taped to avoid them 
reappearing over time.  All product to finish the track is on site and should be done by the end of this 
week. 
 

NORTH CHILLER TOWER REPLACEMENT 
 
The chiller tower replacement will be done early October after the cooling season is complete.   
 

ROBBINS GENERATOR WALL REPLACEMENT 
 
Work will begin late September early October. 

 
SOUTH FREEZER REPLACEMENT 

 
Complete 
 

 
SOUTH DISHWASHER REPLACMENT 
 
The dishwasher installation should be completed by the end of this week.  The initial punch list for the 
project will be done on Tuesday and will be finished by Friday.  Startup for the new dishwasher will be 
done on the 26th along with owner training. 
 

 


