
 

 

CAPITAL CONSTRUCTION UPDATES 2024-2025   
Date:  September 23, 2024 
 

MEMORIAL TENNIS COURT REPLACEMENT 
Complete 
 

ROOSEVELT WINDOW REPLACEMENT 
The sills will be installed begin on Tuesday and should be completed by the end of the week.  We will do 
a punch list later this week for final payment approval. 

 
MONTESSORI CONTROLS 
 
The new controls have been installed and are functioning.  There still will need to be commissioning of 
the system which will occur in the next few weeks.  It is anticipated that the graphics will be completed 
by 9/28.  We can control heating, cooling, and schedules. 
 

NORTH TRACK RESURACING 
 
The track is complete.   
 

 
 



 

 

NORTH CHILLER TOWER REPLACEMENT 
 
The chiller is being shipped the last week of September; it is tentatively scheduled for replacement the 
second week in October depending on the weather. 
 

ROBBINS GENERATOR WALL REPLACEMENT 
 
Work will begin late September early October. 

 
SOUTH FREEZER REPLACEMENT 

 
Complete 
 

 
SOUTH DISHWASHER REPLACMENT 
 
Complete 


