
CAPITAL CONSTRUCTION UPDATES 2024-2025   
Date:  September 4, 2024 
 
MEMORIAL TENNIS COURT REPLACEMENT 
Complete 
 
ROOSEVELT WINDOW REPLACEMENT 
 
Windows are installed.  They have installed some sills; the rest will be installed when the product arrives. 
It is anticipated to arrive the beginning of next week. 
 
MONTESSORI CONTROLS 
 
The new controls have been installed and are functioning.  There still will need to be commissioning of 
the system which will occur in the next few weeks.  It is anticipated that the graphics will be completed 
by 9/28.  We can control heating, cooling, and schedules. 
 
NORTH TRACK RESURACING 
 
The track has been resurfaced; they will be here next week to finish the punch list of items that have 
been noted.  The track lining is scheduled for next Wednesday and Thursday, this will be determined by 
the weather. 

 



 
NORTH CHILLER TOWER REPLACEMENT 
 
The chiller is being shipped the last week of September; it is tentatively scheduled for replacement the 
second week in October depending on the weather. 
 
ROBBINS GENERATOR WALL REPLACEMENT 
 
Work will begin late September early October. 
 
SOUTH FREEZER REPLACEMENT 
 
Complete 
 
 
SOUTH DISHWASHER REPLACMENT 
 
The dishwasher has been installed and the punch list completed.  There still is an issue with the venting 
of the unit.  They are coming out to rebalance the system this week. 
 

 


