
REFERENDUM PROJECT UPDATES 
DATE:  July 19, 2024 
 

NORTH PHASE 1 CLASSROOM/COMMONS ADDITION 
 
The new classrooms are completed, and furniture has been placed into the rooms.  They are beginning 
painting the commons and the teacher lounge.  The project is still on schedule to finish before school 
begins. 
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NORTH TURF PROJECT 
 
The grading of the field will continue the week of the 19th, it will be reviewed towards the end of the 
week to verify that measurements are accurate.  The light poles have been installed and final 
connections will happen when the bleachers are installed. 
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NORTH FLOORING REPLACEMENT 
 
The carpeting is nearly completed in all classrooms that were being replaced.  They have delayed the LVT 
installation until first week in August because of a scheduling conflict.   

 
 
 



 
 

NORTH PHASE II ADDITION 
 
Bidding is complete.  A construction timeline will be developed after the board meeting on July 22. 

 
NORTH BLEACHER REPLACEMENT 
 
The old bleachers are completely removed, and the new electrical wiring is in place for the new bleacher 
system.  The delivery of the framing and mechanical system for the new bleacher system is on site.  The 
seats are estimated to arrive the week of the 22.  They will begin installation Monday the 22. 

 
 
 

 



 
 
 
 
 
MEMORIAL PARKING LOT 
 
Complete 

 
 
 
 
 
 
 
 
 
 



 
 
MEMORIAL ROOF REPLACEMENT 
 
They have begun removing and replacing the roof above the auditoruim and the auditoruim entrace.  
The weather has caused some delays, but they are working weekends and later during the evening to 
make up that missed time. 
 

 
 
 
 
 
MEMORIAL FLOORING REPLACMENT 
 
The Project is complete. 
 

 
 



NORTHWOODS CONCRETE REPLACEMENT 
 
Complete 
 

 
MEMORIAL TURF PROJECT 
 
The light poles have been installed, and final hookup for power will be done when the bleachers are 
installed.  They have begun running the new electrical service and will install the panels in the 
concession stand in the next few weeks.  The installation of the turf has begun and they anticipate being 
completed in the next few weeks.  
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LOCUST LANE, NORTHSTAR, NORTHWOODS, MEADOWVIEW HVAC  
REPLACEMENT 
 
There have been no further delays, and the projects are moving within the allotted schedule.   
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PUTNAM FLOORING REPLACEMENT 
 
Complete 
 

SOUTH CLASSROOM REMODELING 
 
The 8th grade area has furniture being installed the week of 7/22.  The main office has district supplied 
cabinetry being installed the week of 7/22.  The FACS are and science area will have the cabinetry and 
painting being completed in the next few weeks.  They will cut the opening for the 6th grade house 
windows later this week and install the windows the following week.  The front parking lot will be 
resurfaced the week of  7/22. 
 



 

 
 
 



 
 



 



 
 
 
 


