
REFERENDUM PROJECT UPDATES 
DATE:  October 4, 2024 
 
 
  

NORTH TURF PROJECT 
The lights are powered up and will be tested on Wednesday to verify illumination.  The press box has 
been wired up and all the data cabling ran.  They completed the steps and remaining bleacher items on 
10/4.  The punch list will be completed on Wednesday for the bleachers. 

 
 

NORTH PHASE II ADDITION 
They have begun the tie ins and block work along the existing building.  The scaffolding is set and ready 
to begin the exterior wall construction, they also have begun setting the steel structural beams.  The 
steel was removed along the gym for the new addition, and it was discovered it was not insulated 
correctly.  The wall has been reinsulated with spray foam to increase the R value. 
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MEMORIAL TURF PROJECT 
The fencing, press box wiring, and electrical hookups are all complete.  The cabling for IT equipment is 
nearly complete and should finish up by the end of next week.  The punch list for the project will be 
done Wednesday. 

 
 
LOCUST LANE, NORTHSTAR, NORTHWOODS, MEADOWVIEW HVAC  
REPLACEMENT 
Complete.  Testing of water chemistry will be completed by the end of the week. 
 

 
MEMORIAL LIBRARY VAV AND COOLING REPLACEMENT 
The rooftop unit has arrived on site.  When the cooling system is complete, and students are not present 
it will be swapped out for the unit on the roof.  It is scheduled for October. 

 
 
MEMORIAL ROOF REPLACEMENT 
 
The roofing is installed, and punch lists completed.  The metal roof edge will be installed by the end of 
the month. 



 
 
 
 
SOUTH CLASSROOM REMODELING 
The new IT data center is enclosed and watertight, they will finish they will begin wiring the area in the 
next few weeks.  The new office area will be turned over to us the week of October 7th, the district will 
install the cabinets and furniture during this week.  They have begun replacing all the hallway lights and 
devices, this work should be completed in another week.  There is painting and drywall finishing 
proceeding in the 6th grade area, they are ahead of schedule and will be looking to complete by the week 
of thanksgiving.   
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