
 

 

CAPITAL CONSTRUCTION UPDATES 2024-2025   
Date:  October 4, 2023 
 

MEMORIAL TENNIS COURT REPLACEMENT 
Complete 
 

ROOSEVELT WINDOW REPLACEMENT 
Complete 

 

 



 

 

 

MONTESSORI CONTROLS 
 
The new devices are installed, and the system is up and running.  The graphics are still not completed, it 
is estimated to be the middle of October before completion of the graphics for the new BAS system 
 

NORTH TRACK RESURACING 
Complete 
 

NORTH CHILLER TOWER REPLACEMENT 

 
The chiller is being shipped the last week of September; it is tentatively scheduled for replacement the 
second week in October depending on the weather. 
 

ROBBINS GENERATOR WALL REPLACEMENT 
 
Work will begin late September early October. 

 
SOUTH FREEZER REPLACEMENT 

 
Complete 
 

 
SOUTH DISHWASHER REPLACMENT 
 
Complete 


