
REFERENDUM PROJECT UPDATES 
DATE:  November 11, 2024 
 
 
  

NORTH TURF PROJECT 
The remaining electrical work will be completed by the end of the week.  The Daktronics boards will be 
started up by the end of the week.  The Daktronics crew was on site last week and will return this week 
to finish the initial startup after the electrical is hooked up. 
 

 
 



 
NORTH PHASE II ADDITION 
The exterior and interior walls are being constructed and should be completed in the next 2 weeks.  It is 
anticipated that the roof trusses will be installed in early December, this will allow for the area to be 
dried in for the winter.   
 

3403-North_HS_Weig

ht_Room_Addition_Alterations-9-2024-11-08.pdf
 

 
 

MEMORIAL TURF PROJECT 
 
The remaining electrical work will be completed by the end of the week.  The Daktronics boards will be 
started up by the end of the week.  The Daktronics crew was on site last week and will return this week 
to finish the initial startup after the electrical is hooked up. 
 

 



 
 
 
 
 
MEMORIAL LIBRARY VAV AND COOLING REPLACEMENT 
MEMORIAL ROOF REPLACEMENT 

Work is completed 
 

MEMORIAL MUSIC/AUDITORIUM/COMMONS ADDITION 
They have begun digging for the foundations on the new music addition.  This week they will begin 
digging the new foundations for the commons addition.   

3415-Memorial_HS_A

dditions_Alterations-2-2024-11-08.pdf 
 
SOUTH CLASSROOM REMODELING 
Staff has moved into the new office area.  The 6th grade house is nearly completed, rooms will be ready 
for students after thanksgiving break.  They will begin demolition on the 7th grade house and foreign 
language areas after thanksgiving.   

3302-South_Middle_S

chool_Additions_and_Alterations-29-2024-11-08.pdf 


