MONTHLY REFFERENDUM REPORT
DETAILED - as of January 31, 2025

Coosa Elementary School
Facilities Update by Project Cont.
Project ID: 51925334-3

Complete Phase %: 100%  Delivery Method: CMAR
Contractor: PlayWorld

Design Firm: PlayWorld
100%

Current Phase:
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Project Details: Scope of work includes new playground
equipment and surface areas.

|Monthly Progress: Project is complete. |

Scope: 2019 Bond Referendum

Playgrounds
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