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3.2.2,35,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
4.2.7,6.2.2,9.4.2,9.6.4,9.6.7, 9.6.8,10.2.5, 10.3.3,
11.3,12.25,13.3.1

Limitations of Time
21.2,22,25,322,3.10,3.11,3.12.5,3.15.1,4.2.7,
5.2,5.3,54.1,6.24,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8, 9.9, 9.10,12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.13,1.1.6,34.1,35,3.8.2, 383, 3.12, 3.13, 3.15.1,
5.2.1,6.2.1,7.3.4,9.3.2,9.3.3, 9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1,142.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,94.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4,15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
154.1.1

Minor Changes in the Work
1.11,34.2,3128,428,7.1,/7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.11

Modifications to the Contract
1.11,1.1.2,25,3.11,4.1.2,42.1,52.3,7,83.1, 9.7,
10.3.2

Mutual Responsibility

6.2

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017
by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and
International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at
14:11:25 on 08/18/2017 under Order No.0175484999 which expires on 01/11/2018, and is not for resale.

User Notes:

(1986165066)



Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.4,25,35,4.2.6,6.2.4,95.1,9.8.2,9.9.3,9.10.4,
12.2

Notice
16,16.1,1.6.2,2.1.2,22.2,,2.2.3,2.2.4,2.5,3.2.4,
3.3.1,3.74,3.75,3.9.2,3.12.9, 3.12.10,5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1,14.2.2,14.4.2,15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims

1.6.2,2.1.2,3.7.4,9.6.8,10.2.8, 15.1.3, 15.1.5,
15.1.6, 15.2.8,15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,24,39.2,7,822,115,12.1,12.2.2.1, 13.4.2,
1431

OWNER

2

Owner, Definition of

2.11

Owner, Evidence of Financial Arrangements
2.2,132.2,141.14

Owner, Information and Services Required of the
2.1.2,2.2,23,3.2.2,3.12.10,6.1.3,6.1.4, 6.2.5,
9.3.2,9.6.1,9.6.4,9.9.2,9.10.3,10.3.3, 11.2, 13.4.1,
13.4.2,14.1.1.4,14.14,15.14

Owner’s Authority
15,21.1,23324,25,3.4.2,38.1,3.12.10, 3.14.2,
412,424,429,521,5.24,54.1,6.1, 6.3, 7.2.1,
7.3.1,82.2,83.1,9.3.2,95.1,9.6.4,9.9.1, 9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2, 14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,5.4,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
2.5,14.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.11,116,11.7,15,23.6,3.2.2,3.11,3.17, 4.2.12,
5.3

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.25

Patents

3.17

Payment, Applications for
4.25,73.9,92,93,94,95,9.6.3,9.7,9.85,9.10.1,
14.2.3,14.2.4,14.4.3

Payment, Certificates for
4.25,429,9.33,9.4,95,96.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 135, 14.1.1.3,114.2.1.2
Payment, Final
4.2.1,4.29,9.10,12.3,14.2.4,14.4.3

Payment Bond, Performance Bond and
7.3.4.4,9.6.7,9.10.3,11.1.2

Payments, Progress
9.3,9.6,9.85,9.10.3,14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
5.4.2,95.1.3,9.6.2,9.6.3,9.6.4,96.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.4.4,9.6.7,9.10.3,11.1.2

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.34.4,10.2.2

PERSONS AND PROPERTY, PROTECTION
OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
4.22,82,9.8,99.1,14.14,15.14

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.11

PROTECTION OF PERSONS AND PROPERTY
10
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Regulations and Laws
15,23.2,3.23,3.6,3.7,3.12.10, 3.13,9.6.4, 9.9.1,
10.2.2,13.1, 13.3,13.4.1, 13.4.2, 135, 14, 15.2.8,
15.4

Rejection of Work

4.26,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.21,35,3.12.6,8.2.1,9.3.3,9.4.2,9.5.1,9.10.1
Representatives
2.1.1,3.1.1,39,4.1.1,4.210,13.2.1
Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,4.2.3,5.3,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.4,25,35,3.7.4,3.15.2,4.2.6,5.3,5.4, 6.1,
6.3,7.3.1,83,9.5.1,9.7,10.2.5, 10.3, 12.2.1, 12.2.2,
12.2.4,13.3, 14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs
3.31,4.22,42.7,5.3,10.1, 10.2, 10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.31

Schedules, Construction 10, 3.12.1, 3.12.2, 6.1.3,
15.1.6.2

Separate Contracts and Contractors
1.1.4,3.125,3.14.2,4.24,4.2.7,6,83.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.2.2,333,3.7.1,3.7.4,4.2,9.9.2,9.4.2,9.10.1, 13.4
Site Visits, Architect’s

3.7.4,422,429 942,951,992, 9.10.1, 13.4
Special Inspections and Testing
4.26,12.2.1,13.4

Specifications, Definition of

1.1.6

Specifications
1.11,116,12.2,15,3.12.10,3.17, 4.2.14
Statute of Limitations

15.1.2,154.1.1

Stopping the Work

2.2.2,24,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

511

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,33.2,3.12.1,3.18,4.2.3,5.2.3,5.3, 5.4,
9.3.1.2,9.6.7

Subcontractual Relations
5.3,5.4,93.1.2,96,9.10,10.2.1, 14.1,14.2.1
Submittals

3.10,3.11,3.12,4.2.7,5.2.1,5.2.3, 7.3.4, 9.2, 9.3,
9.8,9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.125,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
4.29,81.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1, 9.10.3,
12.2,15.1.2

Substantial Completion, Definition’ of

9.8.1

Substitution of Subcontractors

5.2.3,5.24

Substitution of Architect

2.33

Substitutions of Materials

3.4.2,35,7.3.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2, 42.7,6:1.3, 6.2.4,
7.13,7.34,82,83.1,9.4.2,10,12, 14, 15.1.4
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Suppliers
1.5,3.12.1,4.24,4.26,5.2.1,9.3,9.4.2,9.5.4, 9.6,
9.10.5,14.2.1

Surety

5.4.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

117,234

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.75,5.4.2,14.3

Suspension or Termination of the Contract
54.1.1, 14

Taxes

3.6,3821,7.34.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

2.33

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,333,3.7.1,4.2.2,4.2.6,4.2.9,9.4.2,9.8.3,
9.9.2,9.10.1, 10.3.2,12.2.1, 134

TIME

8

Time, Delays and Extensions of
3.24,3.74,523,7.21,73.1,74,8.3,95.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits
2.1.2,2.2,25,3.2.2,3.10,3.11,3.12.5,3.15.1, 4.2,
5.2,5.3,54,6.24,73,7.4,82,9.2,9.3.1,9.3.3,
9.4.1,95,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14,
15.1.2,15.1.3,15.4

Time Limits on Claims
3.7.4,10.2.8,15.1.2,15.1.3

Title to Work

9.3.2,9.33

UNCOVERING AND CORRECTION OF
WORK

12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.33.2,9.1.2

Use of Documents

1.11,15,236,3.12.6,5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.10.4,12.2.2.1,13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,4.2.9,9.3.3,9.8.4,9.9.1,9.10.2,9.10.4, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.13

Written Consent
15.2,34.2,37.4,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15.4.4.2

Written Interpretations

4.211,4.2.12

Written Orders
1.11,24,39,7,822,12.1,12.2,13.4.2,14.3.1
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ARTICLE 1  GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement,
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents
do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information
furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal; or portions of
Addenda relating to bidding or proposal requirements. The Contract Documents identified in this Section shall prevail
in case of an inconsistency with subsequent versions made through manipulatable electronic operations. In the absence
of individual signatures by Owner and Contractor, the Contract Documents identified in the signed contract prevail.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. After execution of the Original Contract Documents, the Contract may thereafter be amended or modified
only by a written Modification. The Contract Documents shall not be construed to create a contractual relationship of
any kind (1) between the Contractor and the Architect or the Architect’s consultants, (2) between the Owner and a
Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect’s consultants, or (4)
between any persons or entities other than the Owner and the Contractor. The Architect shall,-however, be entitled to
performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect’s
duties.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or tobe provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial 'decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.1.9 The terms “bids” or “bidding” shall include any kind of competitive purchasing under-the-Texas Education
Code Chapter 44 and Texas Government Code Chapter 2269.

§ 1.1.10 MISCELLANEOUS OTHER WORDS
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§ 1.1.10.1 BUSINESS DAY

The term “business day” is a day the Owner’s Administration Building is scheduled to be open for normal business
purposes, unless closed by the Owner’s Superintendent of Schools for inclement weather or other reason. Days on
which the Administration Building is normally closed are Thanksgiving Break, Winter Break, Spring Break, and
Summer Break, as well as other federal, state or local days specified in the calendar approved by the Owner’s Board
of Trustees on an annual basis. A business day does not include a day on which the Owner’s Administration Building
is open only for the purposes of conducting candidate filing, early voting, elections, or special events.

§ 1.1.10.2 CALENDAR DAY
A calendar day is a day on the Gregorian calendar. The Contact Time is established in calendar days. Extensions of
time granted, if any, will be converted to calendar days.

§ 1.1.10.3 HOLIDAYS
Owner approved holidays for Contractor’s Work are limited to New Year’s Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, and Christmas Day.

§ 1.1.10.4 WORK DAY
Work days include all calendar days except Holidays, Saturdays and Sundays.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent ‘consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is‘otherwise invalid
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.1.2 During the course of the Work, should any conflict be found in or between the Contract Documents, the
Contractor shall be deemed to have included in the cost of the Work the greater quantity or better quality, or the most
stringent requirements, unless Contractor shall have obtained, before the submission of Contractor’s Proposal, an
interpretation in writing from the Architect as to what shall govern. The Architect, in case of such conflict, may
interpret or construe the document so as to obtain the most substantial and complete performance of the Work
consistent with the Contract Documents and reasonably inferable therefrom, in the best interests of/Owner, and the
Architect’s interpretation shall be final. The terms and conditions of this clause shall not relieve any party of any other
obligation under the Contract Documents.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4 PRECEDENCE OF THE CONTRACT DOCUMENTS

The most recently issued Document takes precedence over previous issues of the same Document. The order of
precedence is as follows with the highest authority listed as “1”.

Contract Modifications signed by Contractor and Owner.

Addenda, with those of later date having precedence over those of earlier date.

General Conditions - AIA Document A201-2017, as modified by the Owner for the Project.
Specifications and Drawings.

Agreement — AIA Document A101-2017, as modified by the Owner for the Project:

Note Any reference hereinafter this one, to an AIA™ Document or any AIA Documents included in the
Contract Documents shall refer to such document “as modified for this Project”. In addition, any reference
to AIA Documents shall all be considered to have included the Trademark “T™” after the AIA reference,

ahrwi=a
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whether or not included in the text. The AIA Documents are registered intellectual property of the American
Institute of Architects and use and amendment of such forms is permitted under license granted to
Mewhinney Law Firm, PLLC for this Project. No use may be made of this AIA document other than as
Contract Documents for this Project.

§ 1.2.5 RELATION OF SPECIFICATIONS AND DRAWINGS

Specifications and Drawings are to be equivalent in authority and priority. Should they disagree in themselves, or with
each other, prices shall be based on the better quality and greater quantity of Work indicated. In the event of the above
mentioned disagreements, the resolution shall be determined by the Architect.

§ 1.2.6 Where, in the Drawings and Specifications, certain products, manufacturer’s trade names;or-catalog numbers
are given, it is done for the express purpose of establishing a standard of function, dimension, appearance, and quality
of design, in harmony with the Work, and is not intended for the purpose of limiting competition. Materials or
equipment shall not be substituted unless such substitution has been specifically accepted for use on this Project by
the Architect.

§ 1.2.7 When the Work is governed by reference to standards, building codes, manufacturer’s instructions, or other
documents, unless otherwise specified, the current edition as of the Agreement date shall apply.

§ 1.2.8 Requirements of public authorities apply as minimum requirements only and do not supersede more stringent
specified requirements.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity, the Contract Documents frequently omit modifying words such as “all” and “‘any” and articles
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcentractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution
to meet official regulatory requirements or for other purposes in connection with the Project is'not to’'be construed as
publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope-of-the,Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require’one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by'mail, by courier,
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.
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§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the Board of Trustees of the Pflugerville Independent School District and is referred to
throughout the Contract Documents as if singular in number. The Owner may designate in writingrone or more persons
to represent the Owner; however, such representatives shall have the authority to bind the Owner only to the extent
expressly authorized by the Owner and shall have no implied authority. Except as otherwise provided in Section 4.2.1,
the Architect does not have the authority to bind the Owner. The term “Owner” means the Owner or the Owner’s
authorized representative.

§ 2.1.2 The Owner may engage a third-party consultant to represent the Owner. The Owner will notify the Contractor
of the identity of such consultant.

§ 2.1.3 The Contractor acknowledges that no lien rights exist with respect to public property.

§ 2.2 Evidence of the Owner’s Financial Arrangements
§ 2.2.1 Pursuant to the requirements of Texas Business and Commerce Code section 56.054(e)(3), the Owner
represents that funds are available and have been authorized for the full contract amount of the Work .

§ 2.2.2 [Paragraph Deleted.]
§ 2.2.3 [Paragraph Deleted.]
§ 2.2.4 [Paragraph Deleted.]

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes
in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor/whose status under the
Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site.

§ 2.3.5 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner
within a reasonable time following actual receipt of a written request.
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§ 2.3.6 The Contractor, Owner and Architect shall agree on an appropriate quantity of drawings and specifications to
be printed and distributed for bidding purposes. The drawings shall be provided by the Architect and paid for by the
Owner.

§ 2.3.7 Owner’s personnel may, but are not required to be present at the construction site during progress of the Work
to assist the Architect in the performance of his duties, and to verify the Contractor’s record of the number of workmen
employed on the Work, their occupational classification, the time each is engaged in the Work, and the equipment
used in the performance of the Work for purpose of verification of Contractor’s Applications for Payment.

§ 2.4 Owner's Right to Stop the Work

If the Contractor fails to correct Work nonconforming or defective Work as required by Section-12.2, or fails to
complete the Work on time as required by Article 3 of the Agreement or is in default of any of its material obligations
hereunder, the Owner, by a written order signed by an agent specifically so empowered by the Owner, may order the
Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the
right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner to exercise this right for
the benefit of the Contractor or any other person or entity. This right shall be in addition to,"and not in restriction of,
the Owner’s right under Section 12.2.

§ 2.5 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a three-day period after receipt of notice from the Owner to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. The Architect or Owner may, pursuant to Section 9.5.1, withhold-or nullify a Certificate
for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file.a Claim pursuant to
Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in‘the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in a good and workmanlike manner except to/the extent the Contract
Documents expressly specify a higher degree of finish or workmanship.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Owner or Owner’s consultants, if applicable, conducted in accordance
with the Contract Documents or activities or duties of the Architect in the Architect’s administration-of the Contract,
or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal observations
with requirements of the Contract Documents. The Contractor and each Subcontractor shall evaluate and satisfy
themselves as to the conditions and limitations under which the Work is to be performed, including without limitation:
(1) the location, condition, layout and nature of the Project site and surrounding areas, (2) generally prevailing climatic
conditions, (3) anticipated labor supply and costs, (4) availability and cost of materials, tools and equipment, and (5)
other similar issues. The Owner assumes no responsibility or liability for the physical condition or safety of the Project
site or any improvements located on the Project site, or for price escalations in the marketplace:The-Contractor shall
be solely responsible for providing a safe place for the performance of the Work. The Owner shall not be required to
make any adjustment in either the Contract Sum or Contract Time in connection with any failure by the Contractor or
any Subcontractor to comply with the requirements of this Section.
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations
are for the purpose of facilitating coordination and construction by the Contractor and are not for the purpose of
discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly
report to the Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a
request for information in such form as the Architect may require. It is recognized that the Contractor’s review is made
in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise specifically
provided in the Contract Documents.
1 The exactness of grades, elevations, dimensions, or locations given on any Drawings issued by the
Acrchitect, or the Work installed by other contractors, is not guaranteed by the Architect or the Owner.
.2 The Contractor shall, therefore, satisfy itself as to the accuracy of all grades, elevations, dimensions,
and locations. In all cases of interconnection of its Work with existing or other Work, it shall verify at
the site all dimensions relating to such existing or other Work. Any errors due to the Contractor’s failure
to so verify all such grades, elevations, dimensions, or locations shall be promptly rectified by the
Contractor without any additional cost to the Owner.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.5 Notwithstanding the delivery of a survey or other documents by the Owner, Contractor shall use reasonable
efforts to perform all Work in such a manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on
the property. Contractor shall be responsible for, and shall repair at Contractor’s own expense, .any/damage done to
lines, cables, pipes, and pipelines identified to Contractor.

§ 3.2.6 The Owner and Contractor agree that the Contract Documents may not be free from errors, inconsistencies, or
omissions, and further agree that the Owner makes no warranty as to the completeness or accuracy of the Contract
documents, either express or implied. Execution of the Contract by the Contractor is a representation that the
Contractor has thoroughly reviewed and become familiar with the Contract Documents and that the Contractor is not
aware of any errors, inconsistencies or omissions in the Contract Documents which would delay-the-Contractor in the
performance of the Contract Work. The Contractor shall not be entitled to any damages or increase in the Contract
Amount due to delays or disruptions to the Work. This limitation on damages is further subject to the limitations set
forth in Section 15.1.7.

§ 3.2.7 The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for the Architect
to evaluate and respond to the Contractor’s request for information, where such information was\available to the
Contractor from a careful study and comparison of the Contract Documents, field conditions, other Owner provided
information, Contractor prepared coordination drawings, or prior Project correspondence or documentation.

§ 3.2.8 The Contractor shall use the AIA Document G716-2004 “REQUEST FOR INFORMATION” (RFI) form
unless otherwise provided in the Contract Documents. The Contractor shall keep a log of all RFI’s submitted and
number the RFI’s consecutively beginning with the number 1.
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§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed
alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects
to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative-means, methods,
techniques, sequences, or procedures.

§ 3.3.1.1 The Contractor shall assign a superintendent who shall make decisions in behalf of the Contractor and its
Subcontractors. The superintendent shall be on the Project, in this capacity, at all times while Work on the Project is
in progress.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.3.4 Contractor shall bear responsibility for design and execution of acceptable trenching and shoring procedures,
in accordance with Texas Government Code, Section 2166.303 and Texas Health and Safety Code, chapter C, Sections
756.021, et seq.

§ 3.3.5 It is understood and agreed that the relationship of Contractor to Owner shall be that.of an independent
Contractor. Nothing contained herein or inferable herefrom shall be deemed or construed to/(1)' make Contractor the
agent, servant, or employee of the Owner, or (2) create any partnership, joint venture, or other association between
Owner and Contractor. Any direction or instruction by Owner in respect of the Work shall relate to the results the
Owner desires to obtain from the Work, and shall in no way affect Contractor’s independent contractor status as
described herein.

§ 3.3.6 The Contractor shall review contractor safety programs, procedures, and precautions in connection with
performance of the Work. However, the Contractor’s duties shall not relieve any Subcontractor(s) or any other person
or entity (e.g. a supplier) including any person or entity with whom the Contractor does not have a contractual
relationship, of their responsibility or liability relative to compliance with all applicable federal, state and local laws,
rules, regulations, and ordinances which shall include the obligation to provide for the safety of their employees,
persons, and property and their requirements to maintain a work environment free of recognized hazards. The
foregoing notwithstanding, the requirements of this Section are not intended to impose upon the Contractor any
additional obligations that the Contractor would not have under any applicable state or federal laws including, but not
limited to, any rules, regulations, or statutes pertaining to the Occupational Safety and Health-Administration.

§ 3.3.7 Contractor acknowledges that the Work may be performed in connection with an educational facility which is
currently occupied and in use. It is imperative that Contractor’s operations and the performance of the Work not
interfere with, interrupt, disturb, or disrupt Owner’s normal operations or facilities. Contractor agrees to and shall
comply with all rules, regulations and requirements of the Owner and the school campus on which.the Work is to be
performed, and shall take all steps necessary to protect and guard the safety of the employees, students and invitees
of Owner. Contractor shall exercise the utmost skill and judgment to ensure that continuing construction activity will
not interfere with the use, occupancy and quiet enjoyment of facilities in use on the site. Contractor recognizes that
the ongoing activities in proximity with its construction activities shall result in the need for prompt and effective
coordination of its services with those involved in the ongoing utilization of the premises. Such coordination and
adequate site access shall be the responsibility of Contractor. Contractor understands and accepts-the difficulties and
costs associated with working in an existing facility and the potential delays and disruptions in its Work and has
included such items in the Contract Time and the Contract Sum. The Contractor shall perform all the Work in such a
manner as to cause minimum interference with the operations of the Owner and other contractors and Subcontractors
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on the site, and shall take, and cause the Contractor’s and its Subcontractor’s employees, agents, licensees and
permittees to take all necessary precautions to protect the Work and the site and all persons and property thereon from
damage or injury.

§ 3.3.8 Representatives of the Owner, Contractor, and Architect shall meet periodically at mutually agreed upon
intervals, for the purpose of establishing procedures to facilitate cooperation, communication, and timely responses
among the participants. By participating in this arrangement, the parties do not intend to create additional contractual
obligations or modify the legal relationships which may otherwise exist.

§ 3.3.9 The Owner may require that the Contractor use and/or respond to certain Owner-furnished forms or inquiries
during the course of the Project. From time to time, there may be future revisions, changes, additions-or deletions to
these forms. The fact that the Owner modifies and increases reasonable reporting requirements shall not serve as the
basis for a claim for additional time or compensation by the Contractor.

§ 3.3.10 In the event Contractor shall fall behind schedule at any time, for any reason, Owner shall be entitled to direct
acceleration or resequencing of the Work to bring the Work back on scheduled. Contractor shall be entitled to
compensation from the Construction Contingency, or if such contingency funds are exhausted, pursuant to Change
Order, for such acceleration only (a) to the extent necessitated by excusable and compensable delays, and (b) to the
extent of premium pay and additional equipment cost actually incurred by Contractor. In the event Contractor
determines that he Scheduled Completion Date cannot be met by resequencing the Work, then Contractor shall
immediately provide to the Owner, and in any event within seven (7) days after the date of receipt of any request by
Owner for resequencing or acceleration, a plan to complete the Work in the shortest possible time. No approval by the
Owner of any plan for resequencing or acceleration of the Work submitted by Contractor pursuant-to-this paragraph
shall constitute a waiver by Owner of any damages or losses which Owner may suffer by reason of such resequencing
or the failure of Contractor to meet the Scheduled Completion Date.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide/and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether ,temporary or permanent
and whether or not incorporated or to be incorporated in the Work. The Contractor shall pay fees for public or private
water, gas, electrical and other utility service at the site. The Contractor shall secure and arrange for all necessary
utility connections.

§ 3.4.1.1 PREVAILING WAGES

The Project is subject to the Texas Government Code, Chapter 2258, Prevailing Wage Rates. This statute requires the
Contractor and any Subcontractor to pay not less than the prevailing rates of per diem wages inthe locality at the time
of construction to all laborers, workmen, and mechanics employed by them in the execution of the contract.

§ 3.4.1.2 In accordance therewith, the Owner has established a scale of prevailing wages which isincorporated in the
Project specifications, and not less than this established scale must be paid on the Project. Any workers not included
in the schedule shall be properly classified and paid not less than the rate of wages prevailing in the locality of the
Work at the time of construction.

§ 3.4.1.3 A Contractor or Subcontractor who violates the provisions of Sections 3.4.1.1 or 3.4.1.2 shall pay to Owner
the sum of Sixty Dollars and No/100 ($60.00) for each worker employed for each calendar day or part of the day that
the worker is paid less than the wage rate stipulated in the scale of prevailing wages applicable to this Project, as
required by Texas Government Code Section 2258.023(b).

§ 3.4.2

§ 3.4.2.1 Substitutions and alternates may be rejected without explanation and will be considered only under one or
more of the following conditions: (i) the proposal is required for compliance with interpretation of code requirements
or insurance regulations then existing; (ii) specified products are unavailable through no fault of the Contractor; and
(iii) when in the judgment of the Owner or the Architect, a substitution would be substantially in the Owner’s best
interests, in terms of cost, time, or other considerations.

§ 3.4.2.2 The Contractor must submit to the Architect and the Owner (i) a full explanation of the proposed substitution
and submittal of all supporting data, including technical information, catalog cuts, warranties, test results, installation
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instructions, operating procedures, and other information necessary for a complete evaluation of the substitution; (ii)
a written explanation of the reasons the substitution is necessary, including the benefits to the Owner and the Work in
the event the substitution is acceptable; (iii) the adjustment, if any, in the Contract Sum; (iv) the adjustment, if any, in
the time of completion of the Contract and the construction schedule; and (v) an affidavit stating the (a) the proposed
substitution confirms to and meets all the requirements of the pertinent Specifications and the requirements shown on
the Drawings, and (b) the Contractor accepts the warranty and correction obligations in connection with the proposed
substitution as if originally specified by the Architect. Proposals for substitutions shall be submitted in triplicate to the
Architect in sufficient time to allow the Architect no less than twenty-one (21) working days for review. No
substitutions will be considered or allowed without the Contractor’s submittal of complete substantiating data and
information as stated hereinbefore.

§ 3.4.2.3 Whether or not any proposed substitution is accepted by the Owner or the Architect, the Contractor shall
reimburse the Owner for any fees charged by the Architect or other consultants for evaluating each proposed substitute.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them. The Contractor shall be responsible for the actions-of Contractor’s forces,
Subcontractor’s forces and all tiers of Sub-subcontractor’s forces. The Contractor recognizes that the Project Site is a
public school campus, and will prohibit the possession or use of alcohol, controlled stances, tobacco, and any
prohibited weapons on the Project Site and shall require adequate dress of the Contractor’s faorces consistent with the
nature of the Work being performed, including wearing shirts at all times. Sexual harassment of employees of the
Contractor or employees or students of the Owner by employees of the Contractor is strictly forbidden. Any employee
of the Contractor who is found to have engaged in such conduct shall be subject to appropriate-disciplinary action by
the Contractor, including removal from the job site.

§ 3.4.4 The Contractor shall only employ or use labor in connection with the Work capable of working harmoniously
with all trades, crafts, and any other individuals associated with the Project.

§ 3.4.5 CRIMINAL HISTORY RECORDS CHECKS
§ 3.4.5.1 For purposes of this Section 3.4.5 (and all subsections) the following definitions shall be applicable:

A “Continuing Duties” shall mean work duties that are performed pursuant to a.contract on a regular,
repeated basis rather than infrequently or one-time only.

2 “Covered Employees”, shall mean, all employees of Contractor, as well as employees of Contractor’s
subcontractors, consultants or independent contractors (of every tier), who will have Continuing Duties
related to the services contracted for herein and the Opportunity For Direct Contact With Students in
connection with the subject employee’s Continuing Duties.

.3 "Disqualifying Criminal History" means: a conviction within the last 30 years; related to one or more
of the following offenses, if at the time of the offense, the victim was under 18 years of age or enrolled
in a public school: (1) a felony offense under Texas Penal Code Title 5 Offenses Against Persons
(homicide; kidnapping, unlawful restraint, smuggling of persons, trafficking  of persons, sexual
offenses; and assault offenses); (2) an offense for which a defendant is required to register as a sex
offender under Texas Code of Criminal Procedure Chapter 62; or (3) an equivalent offense under
federal law or the laws of another state. Contractor shall assume all expenses associated with obtaining
criminal history record information, providing the certification, and performing Contractor’s
responsibilities as set out herein.

4 “Opportunity For Direct Contact With Students” is contact that results from activities that provide a
substantial opportunity for verbal or physical interaction with students, and that is not supervised by a
certified educator or other professional district employee. An employee is not/considered to have an
Opportunity For Direct Contact With Students if: (1) the employee’s work does not involve the
construction alteration or repair of an Instructional Facility; (2) the employee’s work involves
construction of a new Instructional Facility and the person’s duties related to the contacted services
will be completed not later than the seventh day before the first date the facility will be used for
instructional purposes; or (3) if the employee’s work involves an existing Instructional Facility and:

a. the project site area contains sanitary facilities and is separated from all areas used by students,
by a secure barrier fence that is not less than six feet in height; and

b.  the Contractor has adopted a written policy applicable to its employees, as well as employees of
its subcontractors (of any tier) and its independent contractors and consultants, which prohibits
these parties from interacting with students or entering areas used by students, informs these
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parties of the policy, and enforces the policy on the Project site and at any other areas where the
Work of this Contract will be conducted.

c. the Contractor has sought and received written approval by the District of the adopted policy
(including its enforcement provisions) and Contractor’s its means of informing the relevant
parties of the existence of the policy.

d.  Contractor certifies that, if it has taken the above precautions or imposed conditions to ensure
that the Contractor’s employees and employees of any of its subcontractors, independent
contractors, or consultants, will not become Covered Employees, then Contractor will make
reasonable efforts to ensure that these precautions or conditions continue throughout the time the
contracted services are provided.

.5  “Instructional Facility” is defined as real property or improvements to real property,-or a necessary
fixture of an improvement to real property that is used predominantly for teaching the curriculum
required under Texas Education Code § 28.002; Texas Education Code § 22.08341(a)(2); and Texas
Education Code § 46.01.

§ 3.4.5.2 Pursuant to Texas Education Code §22.08341, Contractor shall obtain criminal history record information
through the Fingerprint-Based Applicant Clearinghouse of Texas (“FACT Clearinghouse”), for all of Contractor’s
Covered Employees. To the extent, Contractor does not have a direct contractual connection with a lower-tier
subcontractor, Contractor shall require its subcontractor, independent contractors, and consultants, by the terms of
their respective contract with Contractor, to obtain the required criminal history record information through the FACT
Clearinghouse, for their Covered Employees, and that such subcontractors, independent contractors, and consultants
of Contractors subcontractors, require their subcontractors, independent contractors, and consultants of every tier, to
timely make the same certifications to the Contractor as those required by the Owner from the-Contractor herein, in
order to allow Contractor to timely provide the certifications to the Owner required by the following paragraph,
pursuant to Texas Education Code §22.08341. If Contractor is required by this subsection to obtain criminal history
record information through the FACT Clearinghouse, then Contractor will subscribe the FACT Clearinghouse for
purposes of receiving updates to the criminal history record information it obtained and shall require the same of its
lower-tier subcontractors, independent contractors and consultants, by contract.

§ 3.4.5.3 If Covered Employees will be working on the Project, before beginning any Work on the Project, Contractor
will provide written certification to the Owner that Contractor that the criminal history review requirements for all
Covered Employees working on the Owner’s Project have been satisfied, and specifically that Contractor:

.1 has obtained the required criminal history record information through the FACT Clearinghouse for its
Covered Employees;

.2 has obtained written certification from its subcontractors independent contractors, and consultants (of
any tier) that they have obtained the required criminal histories documentation through the FACT
Clearinghouse for the subcontractor’s, independent contractors’, and consultants™Covered Employees;
that the criminal history review requirements for all Covered Employees working on the Owner’s
Project have been satisfied; that either none of their respective Covered Emplayees had a Disqualifying
Criminal History, or if a Covered Employee had a Disqualifying Criminal! History they have been
excluded from assignment to the Project; and that if the subcontractor, independent contractor, or
consultant receives information during the performance of this Contract that one of its Covered
Employees associated with the Work of this Contract, is subsequently reported to have a Disqualifying
Criminal History or offense, it will immediately remove the Covered Employee-from-the project site
or any other District Property where the Work of this Contract will be conducted and notify the
Contractor in writing within three (3) business days;

3 will not assign or permit Covered Employees (of either Contractor or any of its subcontractors,
independent contractors, or consultants) with a Disqualifying Criminal History to performing any work
on Owner’s project or on Owner’s property where the Work of this Contract will-be-conducted,

4 if Contractor receives information during the performance of this Contract that a Covered Employee
associated with the Work of this Contract, is subsequently reported to have a Disqualifying Criminal
History or offense, it will immediately remove the Covered Employee from the project site or any other
District Property where the Work of this Contract will be conducted and notify the Owner in writing
within three (3) business days; and

.5 if any employee associated with the work under this Contract is not a Covered-Employee will make a
reasonable effort to ensure that the reasons the employee is determined not to be a Covered Employee
will continue to exist throughout the time the contracted services are provided. .
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§ 3.5Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect,
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents-shall-be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.5.3 The Contractor agrees to assign to the Owner at the Time of Final Completion of the Work any and all
manufacturer’s warranties relating to materials and labor used in the Work and further agrees to perform the Work in
such manner so as to preserve any and all such manufacturer’s warranties. As a condition precedent to final payment,
the Contractor shall submit to Owner a complete set of warranties from contractors, manufacturers, or suppliers as
appropriate, and executed by Contractor as required, with a warranty commencement date as required by the Contract
Documents.

§ 3.5.4 Contractor’s express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may
have under this Agreement, at law, or in equity for defective Work.

§ 3.5.5 The warranties provided in Section 3.5 shall be in addition to and not in limitation of any other warranty or
remedy required by law or by the Contract Documents, and such warranty shall be interpreted to require Contractor
to replace defective materials and equipment and re-execute defective Work which is disclosed to the Contractor by
the Owner within a period of one (1) year after Substantial Completion of the entire Work or if latent defect, within
one (1) year after discovery thereof by Owner.

§ 3.5.6 The Contractor shall issue in writing to the Owner as a condition precedent to final‘payment a “General
Warranty” reflecting the terms and conditions of Sections 3.5.2 and 3.5.3 for all Work under the Contract Documents.
This General Warranty shall be assignable. Submittal of all warranties and guarantees are required as a prerequisite to
the final payment.

§ 3.5.7 Except when a longer warranty time is specifically called for in the Specification Sections.or is otherwise
provided by law, the General Warranty shall be for twelve (12) months and shall be in form and content otherwise
satisfactory to the Owner. Contractor acknowledges that the Project may involve construction work on more than one
(1) building for the Owner. Each building, or approved phase of each building, may have its\own, separate, and
independent date of Substantial Completion or Final Completion. Contractor shall maintain a complete and accurate
schedule of the dates of Substantial Completion, dates upon which the one (1) year warranty on each’phase or building
which is substantially complete will expire, and dates of Final Completion. Contractor agrees to provide notice of the
warranty expiration date to Owner and Architect at least one (1) month prior to the expiration of the one (1) year
warranty period on each building or each phase of the building which has been substantially completed. Prior to
termination of the one (1) year warranty period, Contractor shall accompany the Owner and Architect-on reinspection
of the building and be responsible for correcting any reasonable additional deficiencies not caused by the Owner or
by the use of the building which are observed or reported during the reinspection. For extended warranties required
by various sections, i.e. roofing, compressors, mechanical equipment, Owner will notify the Contractor of deficiencies
and Contractor shall start remedying these defects within three (3) days of initial notification from Owner. Contractor
shall prosecute the Work without interruption until accepted by the Owner and the Architect,~even though such
prosecution should extend beyond the limit of the warranty period. If Contractor fails to/provide notice of the
expiration of the one (1) year warranty period at least one (1) month prior to the expiration date, Contractor’s warranty
obligations described in this Section shall continue until such inspection is conducted and any deficiencies found in
the inspection corrected.

§ 3.5.8 Warranties shall become effective on a date established by the Owner and Architect in-accordance with the
Contract Documents. This date shall be the date of Substantial Completion of the entire/ Work, unless otherwise
provided in any Certificate of Partial Substantial Completion approved by the parties, except for Work to be completed
or corrected after the date of Substantial Completion and prior to final payment. Warranties for Work to be completed
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or corrected after the date of Substantial Completion and prior to final payment shall become effective on the later of
the date the Work is completed or corrected and accepted by the Owner and Architect or the date of final payment.

§ 3.6 Taxes

The Contractor not include in the Contract Price or any Modification any amount for sales, use, or similar taxes for
which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Contractor with a tax
exemption certificate or other documentation necessary to establish the Owner’s exemption from such taxes.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies-necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 In performing its obligations hereunder, the Contractor shall fully comply with all applicable laws, ordinances,
rules, regulations, lawful orders and decrees of all applicable authorities, and when requested shall furnish evidence
satisfactory to the owner of such compliance.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction. The Contractor agrees to indemnify, defend and hold harmless
the Owner, its trustees, officers, representatives, agents and employees from and against all claims, fines, penalties,
or liabilities from or arising out of such Work, or based upon the actual or asserted violation of any-laws, ordinances,
rules, regulations, orders or decrees applicable to such Work.

§ 3.7.4 Concealed or Unknown Conditions. Claims for Concealed or Unknown Conditions.

Contractor acknowledges that there may exist at the Project site certain soil and geological conditions and/or surface
physical conditions which are not disclosed in the Contract Documents, and which have been known to or may be
reasonably anticipated to occur in the area or be related to any past use of the Project site, including,without limitation,
the presence of rock and its hardness, geologic formations, differing soils, and surface structures, equipment or other
impediments, either natural or man-made (collectively, “Subsurface Conditions”). Owner makes no representations
or warranties regarding Subsurface Conditions at the Project site, or of the accuracy or continuity-of conditions which
may be noted in any reports furnished or made available to Contractor. Contractor covenants and agrees that any such
reports are furnished or made available by Owner to Contractor for information purposes only, and Contractor
acknowledges that Owner is not responsible for the content thereof. Contractor shall be responsible for inspecting the
site and determining the existence or likelihood of any Subsurface Conditions which may affect the Contract Time or
the Contract sum, or both. The Contract Time and the Contract Sum bid by Contractor shall be deemed to include all
costs of and time to complete all Work associated with or attributable to Subsurface Conditions, and Contractor shall
not be entitled to submit a claim for or to obtain an extension of the Contract Time or increase'in the Contract Sum
due to the existence of Subsurface Conditions. Except as provided above with respect to Subsurface Conditions, if
conditions are encountered at the site which are concealed physical conditions which were not known to the Contractor
and which differ substantially from those indicated in the Contract Documents, then the Contractor shall notify the
Owner and the Architect of such conditions promptly before conditions are disturbed, and in no event less than three
(3) days after first observation of the conditions. The Architect will promptly investigate such-conditions and report
its findings to the Owner. If the Owner and the Contractor cannot agree on an adjustment to the Contract Sum or
Contract Time, the adjustment shall be subject to mediation pursuant to Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor-shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.7.6 The Contractor shall also obtain all permits and approvals, and pay all fees and expenses, if any, associated
with National Pollutant Discharge Elimination System (NPDES) regulations administered by the Environmental
Protection Agency (EPA) and local authorities, if applicable, that require completion of documentation and/or
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acquisition of a “Land Disturbing Activities Permit” for the Project. Contractor’s obligations under this Section do
not require it to perform engineering services during the pre-construction phase to prepare proper drainage for the
construction sites. However, any drainage alterations made by Contractor during the construction process which
require the issuance of a permit shall be at Contractor’s sole cost.

§ 3.7.7 The Contractor shall certify in writing that no materials used in the Work contain lead or asbestos materials in
them in excess of amounts allowed by Local/State standards, laws, codes, rules and regulations; the Federal
Environmental Protection Agency (EPA) standards and/or the Federal Occupational Safety and Health Administration
(OSHA) standards, whichever is most restrictive. The Contractor shall provide this written certification as part of
submittals under the Section in the Instruments of Service related to Contract Closeout.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

A allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be-adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner within such time as is reasonably
specified by the Contractor as necessary to avoid delay in the Work.

§ 3.8.4 When performing Work under allowances, where reasonably possible, Contractor shall solicit and receive no
fewer than three (3) written proposals and shall provide the Work as directed by the Architect; upon Owner’s written
approval, on the basis of the best value for the Owner.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor. The Contractor shall not
replace the Superintendent prior to Final Completion of the Work unless (1) the Superintendent/shall cease to be
employed by the Contractor or its subsidiaries or affiliated companies, or (2) the Owner agrees to'such replacement.
The Superintendent may not be employed on any other project prior to Final Completion of/the Work. From
Substantial Completion to Final Completion, the Superintendent shall be on-site as necessary to ensure that Final
Completion occurs within thirty (30) days of Substantial Completion.

§ 3.9.2 Contractor shall furnish a list to the Architect of all engineers, consultants, job-site-superintendents,
Subcontractors and suppliers involved in construction. The Architect shall provide such information to the Owner.
.1 The Owner may reject or require removal of any engineer, consultant, job superintendent, or employee
of the Contractor, Subcontractor or Sub-subcontractor involved in the Project.
.2 Contractor shall provide an adequate staff for the proper coordination and expedition of the Work.
Owner reserves the right to require Contractor to dismiss from the Work any employee or employees
that Owner may deem incompetent, careless, insubordinate, or in violation of/any provision in these
Contract Documents. This provision is applicable to Subcontractors, Sub-subcontractors and their
employees.
.3 The Owner reserves the right to utilize one or more of its employees to function in the capacity of the
Owner’s inspector, whose primary function will be daily inspections, checking pay requests,
construction timelines, and storage of supplies and materials.

§ 3.9.3 The Owner shall be notified not less than twenty-four (24) hours before any time that superintendent will not
be present at the site for any reason except illness. If the reason is due to illness, then Owner shall be notified at the
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beginning of that day. Owner shall be notified of the identity of the acting superintendent. In the event the
superintendent is absent from the site and notice has not been provided nor has an acting superintendent been assigned
to the Work, the Contractor is subject to being back charged in the amount of TWO HUNDRED FIFTY AND NO/100
DOLLARS ($250.00) for each day.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.101

The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and Architect’s
information a contractor’s initial constructions schedule for the Work utilizing critical path method scheduling
techniques. The initial schedule shall not exceed the time limits set forth in the Contract Documents. The initial
schedule shall thereafter be updated on a monthly basis and submitted with each application for-payment. The receipt
of an updated schedule with each application for payment shall be a condition precedent to the Owner’s duty to make
any payment pursuant to Article 9.6.

.1 Each schedule shall break the Work into a sufficient number of activities to facilitate the efficient use
of critical path method scheduling by the Contractor, Owner, and Architect. Each schedule activity
shall be assigned a cost value consistent with the Schedule of Values so as'to allow the Owner and
Contractor to project case flow for the Project.

.2 Each schedule shall include activities representing manufacturing, fabrication, oriordering lead time
for materials, equipment, or other items for which the Architect is required to review submittals, shop
drawings, product data, or samples.

.3 Each schedule, other than the initial schedule, shall indicate the activities, or portions thereof, which
have been completed; shall reflect the actual time for completion of such activities; and shall reflect
any changes to the sequence or planned duration of all activities.

4 Ifany updated schedule exceeds the time limits set forth in the Contract Documents for completion of
the Work, the Contractor shall include with the updated schedule a statement of the reasons for the
anticipated delay in completion of the Work and the Contractor’s planned course| of action for
completing the Work within the time limits set forth in the Contract Documents./If the Contractor
asserts that the failure of the Owner or the Architect to provide information to the Contractor is the
reason for anticipated delay in completion, the Contractor shall also specify what information is
required from the Owner or Architect.

.5  Neither the Owner or the Contractor shall have exclusive ownership of float time in the schedule, and
all float time shall inure to the benefit of the Project. The Contractor agrees to use'its best efforts not to
sequence the Work or assign activity durations so as to produce a schedule in which more than one-
fourth of the remaining activities have no float time.

.6 Submission of any schedule under this Contract constitutes a representation by the Contractor that: (1)
the schedule represents the sequence in which the Contractor intends to prosecute the remaining Work;
(2) the schedule represents the actual sequence and durations used to prosecute the completed Work;
(3) that to the best of its knowledge and belief the Contractor is able to complete the remaining Work
in the sequence and time indicated; and, (4) that the Contractor intends to complete the remaining Work
in the sequence and time indicated.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated-with~the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule
shall be deemed part of the Contract Documents. If not accepted, the construction schedule shall be promptly revised
by the Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted for
acceptance. The Contractor shall monitor the progress of the Work for conformance with the requirements of the
construction schedule and shall promptly advise the Owner of any delays or potential delays. The accepted
construction schedule shall be updated to reflect actual conditions. In the event any progress-report indicates any
delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional
labor, if necessary. In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone
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Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change
Order.

§ 3.10.4 In the event the Owner determines that the performance of the Work has not progressed or reached the level
of completion required by the Contract Documents, the Owner shall have the right to order the Contractor to take
corrective measures necessary to expedite the progress of construction, including, without limitations, (i) working
additional shifts of overtime, (ii) supplying additional manpower, equipment and facilities, and (iii) other similar
measures (hereinafter referred to collectively as “Extraordinary Measures”). Such Extraordinary Measures shall
continue until the progress of the Work complies with the stage of completion required by the Contract Documents.
The Owner’s right to require Extraordinary Measures is solely for the purpose of ensuring the Contractor’s compliance
with the construction schedule.
A The Contractor shall not be entitled to an adjustment in the Contract Sum in connection with
Extraordinary Measures required by the Owner under or pursuant to this Subparagraph 3.10.5.
.2 The Owner may exercise the rights furnished the Owner under or pursuant to this Subparagraph 3.10.5
as frequently as the Owner deems necessary to ensure that the Contractor’s performance of the Work
will comply with any Milestone Date or completion date set forth in the Contract Documents.

§ 3.10.5 If reasonably required by Owner, Contractor shall also prepare and furnish project cash flow projections,
manning data for critical activities, and schedules for the purchase and delivery of all critical equipment and material,
together with periodic updating thereof.

§ 3.10.6 The Contractor shall recommend to the Owner and to the Architect a schedule for procurement of long-lead
time items which will constitute part of the Work as required to meet the Project schedule. If such-long-lead time items
are procured by the Owner, they shall be procured on terms and conditions as recommended by the Contractor. Upon
the Owner’s acceptance of the Contractor’s Stipulated Sum proposal, all contracts previously entered into by Owner
shall be assigned by Owner to the Contractor who shall accept responsibility for such contracts as if it had initially
entered into such contracts. Contractor shall expedite the delivery of long-lead time items. The Contractor shall receive
and protect all Owner supplied material.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Madifications, in good order and marked currentlyto indicate field changes
and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar
required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.11.1 Contractor shall make available, at the Project site, job records, including, but not limited to, invoices,
payment records, payroll records, daily reports, logs, diaries, and job meeting minutes, applicable to the Project.
Contractor shall make such reports and records available to inspection by the Owner, Architect, or their respective
agents.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared-for-the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion-of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design-concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
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expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required
by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule,
with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner
or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically natified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such reyisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to_systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall not be responsible for
the adequacy of the performance and design criteria specified in the Contract Documents. The Contractor shall cause
such services or certifications to be provided by an appropriately licensed design professional, whose signature and
seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other submittals
prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or-certified by such
professional, if prepared by others, shall bear such professional’s written approval when submitted to the Architect.
The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, certifications,
and approvals performed or provided by such design professionals, provided the Owner and Architect have specified
to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10,
the Architect will review and approve or take other appropriate action on submittals only for the-limited purpose of
checking for conformance with information given and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at
the time and in the form specified by the Architect.

§ 3.12.10.3 The Architect’s review of Contractor’s submittals will be limited to one examination of an initial submittal
and one (1) examination of a resubmittal. The Architect’s review of additional submittals will be made only with the
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consent of the Owner after notification by the Architect. The Owner shall be entitled to deduct from the Contract Sum
amounts paid to the Architect for evaluation of such additional resubmittals.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment. The Contractor shall so conduct its operations as not to unreasonably
interfere with traffic on public thoroughfares adjacent or near to the Project site.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete-the-Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering-such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation-of waste materials and
rubbish caused by operations under the Contract and shall, not less than two times each week, clean up by removing
rubbish, including old and surplus materials. At completion of the Work, the Contractor shall remove waste materials,
rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials, and shall clean, sweep,
mop, brush and polish, as appropriate, the interior of the improvements or renovated areas, including but not limited
to, any floors, carpeting, ducts, fixtures, and ventilation units operated during construction. Coentractor shall clean
exterior gutters, drainage, walkways, driveways and roofs of debris.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.15.3 The Contractor shall be responsible for damaged or broken glass, and at completion of the Work, shall replace
such damaged or broken glass.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.16.1 Upon request of the Architect or Owner, the Contractor shall accompany the Architect or Owner on an
inspection of the Work.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright
or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless
the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR WAIVES AND RELEASES

ALL CLAIMS AGAINST AND SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS THE OWNER,
OWNER’S CONSULTANTS, THE ARCHITECT, THE ARCHITECT’S CONSULTANTS, AND THEIR
RESPECTIVE AGENTS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES, LOSSES,

AND EXPENSES, INCLUDING ATTORNEY’S FEES, ARISING OUT OF, OR RESULTING FROM THE

AIA Document A201™ - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017

by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and

International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil 25
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at

14:11:25 on 08/18/2017 under Order No.0175484999 which expires on 01/11/2018, and is not for resale.
User Notes: (1986165066




PERFORMANCE OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, DAMAGE, LOSS OR
EXPENSE:(1) IS ATTRIBUTABLE TO BODILY OR PERSONAL INJURY, SICKNESS, DISEASE OR
DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE
WORK ITSELF) INCLUDING THE LOSS OF USE RESULTING THEREFROM, AND (2) IS CAUSED IN
WHOLE OR IN PART BY ANY WILLFUL OR NEGLIGENT ACT OR OMISSION OF THE
CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY
ANY OF THEM OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF
WHETHER OR NOT CAUSED IN PART BY THE NEGLIGENT ACTS OR OMISSIONS OF OWNER,
OWNER’S CONSULTANTS, THE ARCHITECT AND THE ARCHITECT’S CONSULTANTS, WHERE
THAT NEGLIGENCE IS A CONCURRING CAUSE OF THE INJURY, DEATH, OR DAMAGE.
HOWEVER, THE INDEMNITY PROVIDED FOR IN THIS SECTION SHALL HAVE-NO-APPLICATION
TO ANY CLAIM, LOSS, DAMAGE, CAUSE OF ACTION, SUIT, OR LIABILITY WHERE THE INJURY,
DEATH, OR DAMAGE RESULTS FROM THE SOLE NEGLIGENCE OF OWNER, OWNER’S
CONSULTANTS, ARCHITECT OR ARCHITECT’S CONSULTANTS UNMIXED WITH THE FAULT OF
ANY OTHER PERSON OR ENTITY; PROVIDED THAT WHERE THE NEGLIGENCE OF OWNER, OR
ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR’S OBLIGATION-TO INDEMNIFY IS
LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER,
ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF
THE TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO
WHICH OWNER, ARCHITECT AND CONTRACTOR ARE ALL PARTIES.

§ 3.18.2 IN CLAIMS AGAINST ANY PERSON OR ENTITY INDEMNIFIED UNDER THIS SECTION 3.18
BY AN EMPLOYEE OF THE CONTRACTOR, A SUBCONTRACTOR, ANYONE ‘DIRECTLY OR
INDIRECTLY EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, THE
INDEMNIFICATION OBLIGATION UNDER THIS SECTION 3.18 SHALL NOT BE LIMITED BY A
LIMITATION ON AMOUNT OR TYPE OF DAMAGES, COMPENSATION OR BENEFITS PAYABLE BY
OR FOR THE CONTRACTOR OR A SUBCONTRACTOR UNDER INSURANCE POLICIES, WORKERS’
COMPENSATION ACT OR INSURANCE , DISABILITY ACTS OR INSURANCE” OR OTHER
EMPLOYEE BENEFIT ACTS OR RELATED INSURANCE.

§ 3.18.3 CONTRACTOR SHALL BE RESPONSIBLE FOR AND SHALL HOLD OWNER, OWNER’S
CONSULTANTS, ARCHITECT OR ARCHITECT’S CONSULTANTS FREE AND HARMLESS FROM
LIABILITY RESULTING FROM LOSS OF OR DAMAGE TO CONTRACTOR’S OR ITS
SUBCONTRACTORS’ CONSTRUCTION TOOLS AND EQUIPMENT AND RENTED\ITEMS WHICH
ARE USED OR INTENDED FOR USE IN PERFORMING THE WORK, REGARDLESS OF WHETHER
SUCH LOSS OR DAMAGE IS CAUSED IN WHOLE OR IN PART BY THE NEGLIGENCE,OF OWNER,
OWNER’S CONSULTANTS, ARCHITECT OR ARCHITECT’S CONSULTANTS: THIS PROVISION
SHALL APPLY, WITHOUT LIMITATION, TO LOSS OR DAMAGE OCCURRING AT THE'WORK SITE
OR WHILE SUCH ITEMS ARE IN TRANSIT TO OR FROM THE WORK SITE AND/IS IN ADDITION TO
CONTRACTOR’S OBLIGATIONS UNDER SECTION 3.18.1. IT IS THE EXPRESS' INTENTION OF THE
PARTIES HERETO,BOTH CONTRACTOR AND OWNER, THAT THE INDEMNITY IS PROVIDED FOR
IN THIS SECTION AS TO CONTRACTOR’S OR ITS SUBCONTRACTOR’S TOOLS AND EQUIPMENT
AND RENTAL ITEMS, IS AN AGREEMENT BY CONTRACTOR TO INDEMNIFY AND PROTECT
OWNER FROM THE CONSEQUENCES OF OWNER’S OWN NEGLIGENCE, AND THAT OF OWNER’S
CONSULTANTS, THE ARCHITECT AND ARCHITECT’S CONSULTANTS WHETHER THAT
NEGLIGENCE IS THE SOLE OR CONCURRING CAUSE OF THE LOSS OR DAMAGE. PROVIDED
HOWEVER, THAT WHERE THE NEGLIGENCE OF OWNER OR ARCHITECT IS A CONCURRING
CAUSE, CONTRACTOR’S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT
NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND-CONTRACTOR
TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF TRIER OF FACT (JUDGE OR JURY)
OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND
CONTRACTOR ARE ALL PARTIES.

§ 3.18.4 Indemnification hereunder shall include, without limiting the generality of the foregoing, liability which could
arise to the Owner, its agents, consultants, and representatives or the Architect pursuant to State statutes for the safety
of workmen and in addition, all Federal statutes and rules existing thereunder for protection, occupational safety and
health to workmen. It being agreed that the primary obligation of the Contractor is to comply with said statutes in
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performance of the Work by Contractor and that the obligations of the Owner, its agents, consultants, and
representatives under said statutes are secondary to that of the Contractor.

§3.18.5 THE PROVISIONS OF ARTICLE 3.18 IN ITSENTIRETY SHALL SURVIVE THE COMPLETION,
TERMINATION OR EXPIRATION OF THIS CONTRACT.

§ 3.19 REPRESENTATIONS AND WARRANTIES
§ 3.19.1 The Contractor represents and warrants the following to the Owner (in addition to the other representations
and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which
representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of
the Work:
A that it is financially solvent, able to pay its debts as they mature and possessed of sufficient working
capital to complete the Work and perform its obligations under the Contract Documents;
.2 thatitis able to furnish the plant, tools, materials, supplies, equipment and labor required to complete
the Work and perform its obligations hereunder and has sufficient experience and competence to do so;
.3 thatitis authorized to do business in the State where the Project is located and properly licensed by all
necessary governmental and public quasi-public authorities having jurisdiction over it and over the
Work and the site of the Project;
4 that the execution of the Contract and its performance thereof is within its duly authorized powers; and
.5 thatits duly authorized representative has visited the site of the Work, familiarized itself with the local
conditions under which the Work is to be performed and correlated its observations with the
requirements of the Contract Documents.

§ 3.20 BUSINESS STANDARDS

§ 3.20.1 Contractor, in performing its obligations under Contract, shall establish and maintain appropriate business
standards, procedures, and controls, including those necessary to avoid any real or apparent impropriety or adverse
impact on the interest of Owner or affiliates. Contractor shall review, with Owner, at a reasonablefrequency during
the performance of the Work hereunder, such business standards and procedures including, without limitation, those
related to the activities of Contractor’s employees and agents in their relations with Owner’s employees, agents, and
representatives, vendors, Subcontractors, and other third parties, and those relating to the placement and administration
of purchase orders and contracts.

§ 3.21 ANTITRUST VIOLATION

To permit the Owner to recover damages suffered in antitrust violations, Contractor hereby assigns.to Owner any and
all claims for overcharges associated with this Contract which violate the antitrust laws of the United States, 15
U.S.C.A. Section 1 et seq. The Contractor shall include this provision in its agreements with each subcontractor and
supplier. Each subcontractor shall include such provisions in agreements with sub-subcontractors and suppliers.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 [Paragraph Deleted.]

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Owner’s contract with the Architect terminates. The
Acrchitect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The-Architect will not have
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures,
or for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights
and responsibilities under the Contract Documents.

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017

by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and

International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil 27
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at
14:11:25 on 08/18/2017 under Order No.0175484999 which expires on 01/11/2018, and is not for resale.

User Notes: (1986165066)



§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or-affect-the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect or the Owner has authority to reject Work that does not conform to the Contract Documents.
Whenever the Architect or the Owner considers it necessary or advisable, the Architect or the Owner will have
authority to require inspection or testing of the Work in accordance with Sections 13.4.2 and-13.4.3,-whether or not
the Work is fabricated, installed or completed. However, neither this authority of the Architect or the Owner nor a
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility
of the Architect or the Owner to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons
or entities performing portions of the Work. Certain portions of the Work will be tested and/or observed at various
stages, sometimes off the Project site, between initial observation or review and final positioning of the completed
Work. Nothing in any initial or prior approval or test result shall govern if at any subsequent'time the Work or any
portion thereof is found not to conform to the requirements of the Contract Documents.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as'required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the /Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety precautions
or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of a specific
item shall not indicate approval of an assembly of which the item is a component. If any submittal does not comply
with the requirements of the Contract Documents, the Architect shall require Contractor to come-intoe-compliance. The
Architect shall promptly report in writing to the Contractor and Owner any errors, inconsistencies and omissions
discovered by the Architect in the Shop Drawings, Product Data and Samples, so as to keep from delaying the Work
or the activities of the Owner, Contractor or other Contractors.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may-order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect and the Owner will conduct inspections to determine the date or dates of Substantial Completion
and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and
forward to the Owner, for the Owner’s review and records, written warranties and related documents required by the
Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant
to Section 9.10.
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 Upon written request of the Owner or Contractor, the Architect will issue its interpretation of the requirements
of the plans and specifications. The Architect’s response to such requests will be made in writing within any time
limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents and not expressly overruled in writing by the Owner.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed-upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information at no additional expense to the Owner.

§ 4.2.15 The Architect may appoint an employee or other person to assist the Architect during the construction. These
representatives will be instructed to assist the Contractor in interpreting the Contract Documents; however, such
assistance shall not relieve the Contractor from any responsibility as set forth by the Contract Documents. The fact
that the Architect’s Representative may have allowed Work not in accordance with the Contract Documents shall not
prevent the Architect from insisting that the faulty Work be corrected to conform to the Contract Documents and the
Contractor shall correct same.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents agif singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term ““Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as
if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection:

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall
be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum
or Contract Time shall be allowed for such change unless the Contractor has acted promptly-and-responsively in
submitting names as required.
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§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise-in-the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Cantractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.3.1 Neither the Owner nor the Architect shall be obligated to pay or to insure the payment of any monies to
Subcontractors or vendors by the Contractor.

§ 5.3.2 The Contractor shall require any potential Subcontractor to disclose to the Contractor-any-ownership interest
or familial relationship between the Contractor, the Architect or the Owner and the potential Subcontractor prior to
entering into a contract. Contractor shall report to Owner all such disclosures and the Owner shall have the right, in
its sole discretion, to reject any such affiliated Subcontractor.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that
A assignment is effective only after termination of the Contract by the Owner and only for those
subcontract agreements that the Owner accepts by notifying the Subcontractorand Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under-bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, |the/Subcontractor’s
compensation may, in the Owner’s sole discretion, be equitably adjusted for increases in ‘cost resulting from the
suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner, under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of
this Contract.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
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Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors
shall have the same aobligations and rights that the Contractor has under the Conditions of the Contract, including,
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the;Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to.completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting.and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner's Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in'the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the! Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 On Change Orders and Construction Change Directives, the total Contractor mark-up for overhead and profit
included in the total cost to the Owner shall be based upon the following schedule:
A For the Contractor, for Work performed by the Contractor’s own forces, ten percent (10%) of the cost
(0% for change orders to be paid out of any contingency allowance).
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.2 For the Contractor, for the Work performed by the Contractor’s Subcontractors, four percent (4%) of
the amount due the Subcontractors (0% for the change orders to be paid out of any contingency
allowance).

.3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that Subcontractor’s or
Sub-subcontractor’s own forces, ten percent (10%) of the cost.

4 The costs to which the above percentages shall be applied will be determined in accordance with
Section 7.3.7.

.5 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor
that their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs
including quantities and unit costs of labor and materials extended and totaled.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Acrchitect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2 Acceptance of a disbursement from any allowance fund, contingency fund or acceptance of a Change Order by
the Contractor shall constitute full accord and satisfaction for any and all claims, whether direct or indirect, including
but not limited to impact, delay or acceleration damages, arising from the subject matter of the disbursement or Change
Order.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on-the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of these performing
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead
and profit as set forth in Section 7.1.4. In such case, and also under Section 7.3.3.3, the Contractor shall keep and
present, in such form as the Architect and the Owner may prescribe, an itemized accounting together with appropriate
supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.4
shall be limited to the following:
1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;
4 Costs of premiums for all bonds and insurance, permit fees, and applicable sales, use, or similar taxes,
directly related to the change; and
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.5  Costs of supervision and field office personnel directly attributable to the change only if the adjustment
causes an extension of the Contract Time.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost plus overhead and profit as set forth in Section 7.1.4. When both
additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and
profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for-those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerningthe adjustments
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such-agreement shall be
effective immediately and the Architect will prepare a Change Order. Change Orders may be‘issued for all or any part
of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect
the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the/Contractor waives
any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized ‘adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work shall be the first business day following the Contractor’s written
notice to proceed. The notice to proceed shall not be issued until the Agreement has been signed by the Contractor
and the Owner, the Owner and Architect have received and approved as to form all required payment and performance
bonds and insurance as required by Article 11.

§ 8.1.3.1 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.
§ 8.1.3.2 The date of Final Completion is the date certified by the Architect in accordance with Section 9.10. Unless

otherwise agreed in writing by Owner, Contractor agrees that Final Completion shall occur not-more than thirty (30)
days after the date of Substantial Completion.
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§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor stipulates that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor. The date of commencement
of the Work shall not be changed by the effective date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.2.4 In the event Substantial Completion is not achieved by the designated date, or as it may be extended, Owner
may withhold payment of any further sums due until Substantial Completion is achieved. Owner shall also be entitled
to deduct out of any sums due to Contractor any or all liquidated damages due Owner in accordance with the Contract
Documents.

§ 8.2.5 If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the Owner
shall be entitled to retain or recover from the Contractor and the Contractor’s surety, as liquidated damages and not as
a penalty, the following per diem amounts commencing upon the first day following expiration of the Contract Time
and continuing until the actual Date of Substantial Completion. Such liquidated damages are-hereby-agreed to be a
reasonable estimate of damages the Owner will incur as a result of delayed completion of the Work: SEVEN
HUNDRED FIFTY DOLLARS ($750.00).

§ 8.2.6 If one or more of the Liquidated Damages provisions set out in the Agreement are held to be legally
unenforceable as a penalty (except when the holding is the result of a challenge by the Owner),; the"Owner shall be
allowed to recover actual damages caused by the Contractor’s failure to achieve the applicable Contract Time
requirements.

§ 8.2.7 In addition to Liquidated Damages, if any, the Contractor shall reimburse the Owner for any Supplemental or
Additional Services of the Architect for additional site visits made necessary by the fault, neglect.or request of the
Contractor or caused by Contractor’s failure to achieve the applicable Contract Time requirements.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 The Owner, except as provided for in this Section 8.3.1, shall not be liable to the Contractor for delay to the
Contractor’s Work by the act, neglect or default of the Owner or the Architect, or by reason of fire, act of God, riot,
strike, action of workmen or others, or any cause beyond the Owner’s control. Should the Owner/or Architect delay
the Contractor in the Work, Contractor shall receive an extension of time for completion equal to the delay if a written
claim is made within forty-eight (48) hours, and under no circumstances shall the Owner be liable to pay the Contractor
any compensation for such Owner-caused delays.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Agreement does not permit recovery of damages for delay by the Contractor for delay, disruption or
acceleration. Contractor agrees that Contractor shall be fully compensated for all delays solely by an extension of
time.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable
by the Owner to the Contractor for performance of the Work under the Contract Documents. All costs of overtime
Work required by the Contract Time and the nature of the Work, as set forth in or inferable from the Contract
Documents, except costs of emergencies covered in Section 10.4, shall be and are included in-the-Contract.
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§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule
of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various
portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate
its accuracy, required by the Architect. This schedule, unless objected to by the Architect or the Owner, shall be used
as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect-may require, and
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications
for Payment.

§ 9.3 Applications for Payment

§ 9.3.1 In accordance with the requirements of Section 5.1.3 of the Agreement, the Contractor shall submit to the
Acrchitect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions,
and releases and waivers of liens from Subcontractors and suppliers, and shall reflect. The form of Application for
Payment, duly notarized, shall be a current authorized edition of AIA Document G702-1992, Application and
Certificate for Payment, supported by a current authorized edition of AIA Document G703-1992, Continuation Sheet.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.1.3 Contractor agrees that, for purposes of Texas Government Code section 2251.042, receipt of the Application
for Payment by the Architect shall not be construed as receipt of an invoice by the Owner. Contractor further agrees
that Owner’s receipt of the Architect’s Certificate for Payment shall be construed as a receipt of an‘invoice by the
Owner, for purposes of Texas Government Code section 2251.042.

§ 9.3.2 Except as otherwise agreed in writing, executed by the Owner and Contractor prior to delivery of material and
equipment, the Contractor is not entitled to payment for material and equipment delivered and stored on site or off
site. The Owner may, in the Owner’s sole discretion, agree to make payment for materials stored on site or off site
and may, as a condition precedent to the grant of such consent, establish reasonable procedures/and requirements
(including provision of additional insurance at Contractor’s sole expense) with which Contractor must comply.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment
all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall,
to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests,
or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work. CONTRACTOR SHALL INDEMNIFY AND HOLD OWNER
HARMLESS FROM ANY LIENS, CLAIMS, SECURITY INTERESTS OR ENCUMBRANCES FILED BY
THE CONTRACTOR, SUBCONTRACTORS, OR ANYONE CLAIMING BY, THROUGH ORUNDER THE
CONTRACTOR OR SUBCONTRACTOR FOR ITEMS COVERED BY PAYMENTS MADE BY THE
OWNER TO CONTRACTOR.

§ 9.3.4 In each Request for Payment, Contractor shall certify that there are no known mechanics’ or materialmens’
liens outstanding at the date of this requisition, that all due and payable bills with respect to the-Work have been paid
to date or are included in the amount requested in the current application and that except for such bills not paid but so
included, there is no known basis for the filling of any mechanics’ or materialmens’ liens on the Work, and that
releases from all contractors and materialmen have been obtained in such form as to constitute an effective release of
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lien under the laws of the State of Texas covering all Work theretofore performed and for which payment has been
made by Owner to Contractor.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor;
or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and
notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections,-to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect.
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment;
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on
account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect or the Owner may withhold a Certificate for Payment in whole or in part, to theextent reasonably

necessary to protect the Owner, if in the Architect’s opinion the representations to the Owner required’by Section 9.4.2

cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify

the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which“the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is
responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
.2 third party claims filed or reasonable evidence indicating probable filing of such-claims, unless security
acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for'labor, materials
or equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay;

.7 repeated failure to carry out the Work in accordance with the Contract Documents;

.8 delay beyond the times set forth elsewhere in the Contract Documents including but not limited to the
submission for approval of the schedule of values, cost breakdowns on proposal requests, progress
schedule, list of Subcontractors and insurance requirements;

.9  evidence of financial inability to perform the Contract fully;

10 failure to submit record documents required by the Contract; or

A1 failure of the Contractor to perform any other obligations of the Contract.

3

§ 9.5.2 If the Contractor disputes the Architect’s or the Owner’s decision regarding a Certificate for Payment under
Section 9.5.1, in whole or in part, the Contractor may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld. The Owner shall not be deemed in default by reason of withholding payment as provided for in Section
9.5.1.

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017

by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and

International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil 36
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at
14:11:25 on 08/18/2017 under Order No.0175484999 which expires on 01/11/2018, and is not for resale.

User Notes: (1986165066)




§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments

§ 9.6.1 After the Architect has issued and the Owner has approved a Certificate for Payment, the Owner shall make
payment of disputed amounts in the manner and within the time provided in the Contract Documents, and shall so
notify the Architect. Owner shall notify Contractor within twenty-one (21) days if Owner disputes-the Architect’s
Certificate for Payment, pursuant to Texas Government Code section 2251.042 et. seq., listing the specific reasons for
nonpayment. Payments to the Contractor shall not be construed as releasing the Contractor or his Surety from any
obligations under the Contract Documents.

§ 9.6.2 The Contractor shall, within ten (10) days following receipt of payment from the Owner, pay all undisputed
bills for labor and materials performed and furnished by others in connection with the construction, furnished and
equipping of the improvements and the performance of the Work, and shall, if requested, provide the Owner with
evidence of such payment. Contractor’s failure to make payments within such time shall constitute a material breach
of this contract. Contractor shall include a provision in each of its contracts imposing the same payment obligations
on its Subcontractors as are applicable to the Contractor hereunder. If the Contractor has failed to make payment
promptly to the Contractor’s Subcontractors or for materials or labor used in the Work for which the Owner has made
payment to the Contractor, the Owner shall be entitled to withhold payment to the Contractor-in part.or in whole to
the extent necessary to protect the Owner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have.an obligation to pay,
or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 The Contractor shall, as a condition precedent to any obligation of the Owner under the Contract Documents,
provide to the Owner payment and performance bonds in the full penal amount of the Contract in accordance with
Texas Government Code Chapter 2253.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify-the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect and approved by the Owner
or awarded by binding dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner
and Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall be
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extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work
for its intended use; provided, however, as a condition precedent to Substantial Completion, the Owner has received
all certificates of occupancy and any other permits, approvals, licenses, and other documents from any governmental
authority having jurisdiction thereof necessary for the beneficial occupancy of the Project (or if the same cannot be
delivered for reasons not the fault or responsibility of the Contractor, nevertheless all Contractor’s obligations
necessary to the issuance of such certificates, permits, approvals, or licenses will have been-performed.) Without
limiting the foregoing, in general, the only remaining Work following Substantial Completion shall be minor in nature,
so that the Owner could occupy the Project on that date and the completion of the Work by the Contractor would not
materially interfere or hamper the Owner’s normal business operations.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately,
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility
of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect and the Owner will make an inspection to determine whether
the Work or designated portion thereof is substantially complete. If the Architect’s inspection discloses any item,
whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion.
A If, in Architect’s opinion during the inspection, the Project, or the designated portion thereof which
Owner has agreed to accept separately, is not sufficiently complete to warrant inspection, or if the list
of items to be completed or corrected is not sufficiently complete to warrant inspection, then Architect
may terminate the inspection and notify the Contractor that the Project is notready for inspection. If
for such reasons, Architect is required to make additional inspections, the Owner-may deduct the cost
of Architect’s additional services made necessary thereby from any payments due the Contractor. The
Architect’s compensation shall be determined in accordance with the applicable. provisions of the
Agreement between the Owner and Architect.
.2 Except with the consent of the Owner, the Architect will perform no more than ONE (1) inspection to
determine whether the Work has attained Substantial Completion in accordance with the Contract
Documents. The Owner shall be entitled to deduct from the Contract Sum_amounts paid to the
Architect, Engineer, Consultant or service provider for any additional inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties-required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor-for their written
acceptance of responsibilities assigned to them in the Certificate.

§ 9.8.6 Retainage is not due to the Contractor until thirty-one (31) days after Final Completion of the Work as set out
in Section 9.10. After the Certificate of Substantial Completion is accepted by the Owner, the Owner may, in its sole
discretion and upon acceptance and consent of surety, make payment of retainage on all or a part of the Work accepted.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
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may commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted
in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat,
utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of the
Work and commencement of warranties required by the Contract Documents. When the Contractor considers a portion
substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2.
Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress
of the Work shall be determined by written agreement between the Owner and Contractor or, if no agreement is
reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the-condition of the Work.

§ 9.9.3 Unless expressly agreed upon in writing, partial occupancy or use of a portion or portions of the Work shall
not constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 When all of the Work is finally completed and the Contractor is ready for a final inspection it shall notify the
Owner and the Architect thereof in writing. Thereupon, the Architect and Owner will make final inspection of the
Work and, if the Work is complete in full accordance with the Contract Documents and this Contract has been fully
performed, the Architect will promptly issue a final Certificate for Payment certifying to the Owner that the Project is
complete and the Contractor is entitled to the remainder of the unpaid Contract Price, less any amount withheld
pursuant to this Contract. Except with the consent of the Owner, the Architect will perform no more than one (1)
inspection to determine whether the Work has attained Final Completion in accordance with the-Contract Documents.
If the Architect is unable to issue its final Certificate for Payment and is required to repeat its final inspection of the
Work, the Contractor shall bear the cost of such repeat final inspection(s) which cost may be deducted by the Owner
from the Contractor’s final payment.

§ 9.10.2 The Contractor shall not be entitled to final payment unless and until it submits to the Architect its affidavit
that the payrolls, invoices for materials and equipment, and other liabilities connected with the Work for which the
Owner or the Owner’s property might be responsible have been fully paid or otherwise satisfied; releases and waivers
of liens from all Subcontractors of the Contractor and of any and all other parties required by the Architect or the
Owner; such other provisions as Owner may request; and consent of Surety to final payment. If.any third party fails
or refuses to provide a release of claims or waiver of lien as required by Owner, the Contractor. shall furnish a bond
satisfactory to the Owner to discharge any such lien or indemnify the Owner from liability

§ 9.10.3 The Owner shall make final payment of all sums due the Contractor not more than thirty-one (31) days after
the Architect’s execution of a final Certificate for Payment. The Final Payment shall not constitute/a waiver of any
claims by the Owner.

§ 9.10.4 [Paragraph Deleted.]

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

§9.11 AUDIT

Contractor agrees to maintain adequate books, payrolls and records satisfactory to the Owner in connection with any
and all Work performed hereunder. Contractor agrees to retain all such books, payrolls and records (including data
stored in computer) for a period of not less than three (3) years after completion of the Work./At-all.reasonable times,
Owner and its duly authorized representatives shall have access to all personnel of Contractor and all such books,
payrolls and records, and shall have the right to audit same.

§ 9.12 In addition to any liquidated damages payable to the Owner by the Contractor, if: (1) the Architect is required
to make more than one (1) inspection for Substantial Completion; (2) the Architect is required to make more than 1
inspection for Final Completion; or (3) the Work is not substantially complete within thirty (30)-days after the date
established for Substantial Completion in the Contract Documents; the Owner shall be entitled to deduct from the
Contract Sum amounts paid to the Architect for any additional inspections or services.
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ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

.1 Contractor’s employees, agents, and Subcontractors shall not perform any service for Owner while
under the influence of alcohol or any controlled stance. Contractor, its employees, agents, and
Subcontractors shall not use, possess, distribute, or sell illicit or unprescribed controlled drugs or drug
paraphernalia, or misuse legitimate prescription drugs while performing the Work. Contractor, its
employees, agents, and Subcontractors shall not use, possess, distribute, or sell alcoholic beverages
while performing the Work.

.2 Contractor has adopted or will adopt its own policy to assure a drug and alcohol-free-work place while
performing the Work.

.3 Contractor will remove any of its employees from performing the Work any time there is suspicion of
alcohol and/or drug use, possession, or impairment involving such employee, and at any time an
incident occurs where drug or alcohol use could have been a contributing factor. Owner has the right
to require Contractor to remove employees from performing the Work any time cause exists to suspect
alcohol or drug use. In such cases, Contractor’s employees may only be considered for return to work
after the Contractor certifies as a result of a for-cause test, conducted immediately, following removal
that said employee was in compliance with this contract. Contractor will not use an employee to
perform the Work who either refuses to take, or tests positive in, any alcohol or drug test.

4 Contractor will comply with all applicable federal, state, and local drug and alcohol related laws and
regulations (e.g., Department of Transportation regulations, Department of Defense Drug-Free
Workforce Policy, Drug-Free Workplace Act of 1988).

.5  Owner has also banned the presence of all weapons on the Project site, whether the owner thereof has
a permit for a concealed weapon or not.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
1 employees on the Work, school personnel, students and other persons on the Owner’s premises and
other persons who may be affected thereby, which protection shall include the.installation of fencing
between the Work site and the occupied portion of a connecting or adjacent educational facility;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
.3 other property at the site or adjacent thereto, such as fences, trees, shrubs, lawns, walks, athletic fields
and tracks, pavements, roadways, structures, and utilities not designated for removal, relocation, or
replacement in the course of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or/property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and-other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards. The Contractor shall also be responsible, at the Contractor’s sole cost and expense, for all measures
necessary to protect any property adjacent to the Project and improvements therein. Any damage to such property or
improvements shall be promptly repaired by the Contractor. Contractor shall provide reasonable fall protection
safeguards and provide approved fall protection safety equipment for use by all exposed Contractor. employees.

§ 10.2.4 When use or storage of other hazardous materials or equipment, or unusual methods are necessary for
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of
properly qualified personnel, and shall only conduct such activities after giving reasonable advance written notice of
the presence or use of such materials, equipment or methods to Owner and Architect. The storage of explosives on
Owner’s property is prohibited. The use of explosive materials on Owner’s property is prohibited unless expressly
approved in advance in writing by Owner and Architect.
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§ 10.2.5 CONTRACTOR SHALL HOLD OWNER HARMLESS FROM LIABILITY RESULTING FROM
LOSS OF OR DAMAGE TO ANY PROPERTY THAT IS ON OR OFF THE SITE AND/OR IN TRANSIT AS
REFERRED TO IN CLAUSE 10.2.1.2 EVEN IF SUCH LOSS OR DAMAGE RESULTS FROM OWNER,
OWNER’S CONSULTANT’S, OR ARCHITECT’S NEGLIGENCE. AS TO PROPERTY REFERRED TO IN
CLAUSE 10.2.1.3, CONTRACTOR SHALL HOLD OWNER FREE AND HARMLESS FROM LIABILITY
RESULTING FROM LOSS OF OR DAMAGE CAUSED IN WHOLE OR IN PART BY THE
CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY
ANY OF THEM, ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF
WHETHER OR NOT SUCH DAMAGE IS CAUSED IN PART BY THE NEGLIGENT ACTS OR
OMISSIONS OF THE OWNER, OWNER’S CONSULTANTS OR ARCHITECT. THE FOREGOING
OBLIGATIONS OF THE CONTRACTOR ARE IN ADDITION TO HIS OBLIGATIONSUNDER SECTION
3.18; PROVIDED THAT WHERE THE NEGLIGENCE OF OWNER OR ARCHITECT IS A CONCURRING
CAUSE, CONTRACTOR’S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT
NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR
TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF THE TRIER OF FACT (JUDGE OR
JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND
CONTRACTOR ARE ALL PARTIES.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so-as to-cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the‘other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall
be given to the other party within a reasonable time not exceeding 3 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter. No provision of the Contract Documents shall waive
Owner’s immunity under the Texas Tort Claims Act, Texas Civil Practice and Remedies Code, Chapter 101.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited/to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to perform
the task of removal or safe containment of the material or substance. The Contractor and the Architect will promptly
reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities proposed
by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the
Owner shall propose another to whom the Contractor and the Architect have no reasonable-objection. When the
material or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of
the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum
shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and start-up.

§ 10.3.3 To the extent permitted by the laws and Constitution of the State of Texas, the Owner shall indemnify and
hold harmless the Contractor, Subcontractors, Architect, Architect’s consultants, and agents and-employees of any of
them from and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out
of or resulting from performance of the Work in the affected area if in fact the material or substance presents the risk
of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim,
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damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of
tangible property (other than the Work itself), except to the extent that such damage, loss, or expense is due to the
fault or negligence of the party seeking indemnity. Notwithstanding anything to the contrary contained in this Section
10.3.3, the agreement of the Owner to indemnify, defend and hold harmless the parties described in this Section shall
not extend or apply to claims, damages, losses, expenses or liabilities related to, created or caused in whole or in part
by a party indemnified hereunder; it being agreed and understood that the Owner and any party so indemnified shall
each bear liability for its own negligent acts or omissions, and that such indemnity shall extend only to liability for the
negligent acts and omissions of the Owner.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent
of the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or«(2) where the Contractor
fails to perform its obligations under Section 10.3.1, except to the extent that the cost and,expense are due to the
Owner’s fault or negligence.

§ 10.3.6 [Paragraph Deleted.]

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor
on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall carry and maintain in force insurance described below. Prior to execution of the
Contract, the Contractor shall procure insurance coverage in the types and amounts as follows:

All liability arising out of Contractor’s employment of
workers and anyone for whom. Contractor shall be
liable for Worker’s Compensation-claims. Worker’s
Compensation is required and no “alternative form of
insurance shall be permitted. Includes Waiver of
Subrogation Endorsement.

Workmen’s Compensation:

Employer’s Liability

Commercial General Liability:
Each Occurrence
General Aggregate

Personal & Advertising Injury
Products and Completed Operations

Property Damage

Independent Contractors
Contractual Liability

Automobile Liability:
Bodily Injury
Property Damage

$1,000,000.00

$1,000,000.00
$2,000,000.00 (A designated Construction Project
General Aggregate Limit shall-be provided.)

$1,000,000.00 each person
$1,000,000.00 (for one (1) year, commencing with
issuance of final Certificate for/Payment

$1,000,000.00 each person
$2,000,000.00 aggregate

Same limits as above.
Same limits as above.

$1,000,000.00 combined single limit
$1,000,000.00 each occurrence
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Umbrella or Excess Liability $5,000,000.00 each occurrence/aggregate

All Risk Builders Risk against perils of fire, lightening, wind storm, hurricane, hail, explosion, riot, civil commotion,
smoke, aircraft, land vehicles, vandalism, malicious mischief, and all other perils in the amount one hundred percent
(100%) of the value of the improvements including transit and materials stored off site. Additionally, this coverage
shall provide protection to the full replacement value for boiler and machinery equipment up to installation, during
testing, and until acceptance by owner.

§ 11.1.2 The required insurance must be written by a company licensed to do business in Texas at the time the policy
is issued. In addition, the company must be acceptable to the Owner. The Owner’s Representative will contact the
State Board of Insurance to confirm that the issuing companies are admitted and authorized to-issue-such policies in
the State of Texas.

§ 11.1.3 The General Liability and Automobile so issued in the name of Contractor shall also name the Owner as
additional insured. The coverage afforded to the additional insured under the policy or policies shall be primary
insurance. It is the intent of the parties to this Agreement that the General Liability coverage required herein shall be
primary to and shall seek no contribution from all insurance available to Owner, with Owners,insurance being excess,
secondary and non-contributing. The Commercial General Liability coverage provided by Contractor shall be
endorsed to provide such primary and non-contributing liability. If the additional insure has other insurance which is
applicable to the loss, such other insurance shall be on an excess or contingent basis.

§ 11.1.4 If the insurance is written with stipulated amounts deductible under the terms of the policy, the Contractor
shall pay the difference attributable to deductions in any payment made by the insurances carrier-on-claims paid by
this insurance. If the owner is damaged by the failure of the Contractor to maintain such insurance and to so notify
the Owner than the Contractor shall bear all reasonable costs properly attributable thereto.

§ 11.1.5 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence
or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the
date of final payment and terminations of any coverage required to be maintained after final payment, and, with respect
to the Contractor’s completed operation coverage, until the expiration of the period for correction of Work or for such
other period for maintenance of completed operations coverage as specified in the Contract Documents. Nothing
contained herein shall limit or waive Contractor’s legal or contractual responsibilities to Owner-or others.

§ 11.1.6 Contractor shall have its insurance carrier(s) furnish to Owner insurance certificates in form satisfactory to
Owner specifying the types and amounts of coverage in effect, the expiration dates of each policy , and a statement
than no insurance will be canceled or materially changed while the work is in progress without thirty (30) calendar
day’s prior written notice to Owner. Contractor shall permit Owner to examine the insurances policies; or at Owner’s
option, Contractor shall furnish Owner with copies, certified by the carrier(s), of insurance policies required in Section
11.1.1. If Contractor neglects or refuses to provide any insurance required herein, or if any insurance is canceled,
Owner may, but shall not be obligated to, procure such insurance and the provisions of Section 11.1.8 hereof shall

apply.

§ 11.1.7 Contractor and its Subcontractors shall not commence the shipment of equipment or‘materials or commence
the Work at the site until all of the insurance coverage required of Contractor and its Subcontractors are in force and
the necessary certificates and statements pursuant to Section 11.1.6 hereof have been received by Owner and the
Acrchitect has issued a written notice to proceed.

§ 11.1.8 Asan alternative and at Owner’s option and expense, Owner may elect to furnish or to-arrange for any part
or all of the insurance required by Section 11.1 hereof. If Owner so elects, it shall notify, in writing, Contractor and
issue a Change Order therefor, but no adjustment to the scheduled completion date or the Contract Sum shall be
allowed.

§ 11.1.9 Workers’ Compensation Insurance Coverage.
A Definitions:
A4 Certificate of Coverage (“Certificate”). A copy of a certificate of insurance, a certificate of authority
to self-insure issued by the division, or a coverage agreement (DWC Form-81, DWC Form-82, DWC
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Pow

A.2

A3

Form-83, or DWC Form-84, showing statutory worker's compensation insurance coverage for the
person’s or entity's employees providing services on the Project, for the duration of the Project.
Duration of the Project. Includes the time from the beginning of the work on the Project until the
Contractor’s work on the Project has been completed and accepted by the Owner.
Persons providing services on the Project (“subcontractor” in Texas Labor Code §406.096).
Includes all persons or entities performing all or part of the services the Contractor has
undertaken to perform on the Project, regardless of whether that person contracts directly
with the Contractor and regardless of whether that person has employees. This includes,
without limitation, independent contractor, subcontractors, leasing companies, motor
carriers, owner-operators, employees of any such entity, or employees of any entity which
furnishes persons to provide services on the Project. “Services” include; without limitation,
providing, hauling, or delivering equipment or materials, or providing labor, transportation,
or other service related to a Project. “Services” does no include activities unrelated to the
Project, such as food/beverage vendor, office supply deliveries, and delivery of portable
toilets.
The Contractor shall provide coverage, based on proper reporting of classification'codes and payroll amounts
and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section
401.011 (44) for all employees of the Contractor providing services on the Project, for the duration of the
Project.
The Contractor must provide a certificate of coverage to the Owner prior to being awarded the contract.
If the coverage period shown on the Contractor’s current certificate of coverage ends during the duration of the
Project, the Contractor must, prior to the end of the coverage period, file a new certificate of coverage with the
Owner showing that coverage has been extended.
The Contractor shall obtain from each person providing Services on a Project, and provide to the Owner:
5.1 a certificate of coverage, prior to that person beginning work on the Project, so the Owner will have
on file certificates of coverage showing coverage for all persons providing services on the Project; and
5.2 no later than seven (7) days after receipt by the Contractor, a new certificate of coverage showing
extension of coverage, if the coverage period shown on the current certificate of coverage ends during the
duration of the Project.
The Contractor shall retain all required certificates of coverage for the duration of the/Project and for one (1)
year thereafter.
The Contractor shall notify the Owner in writing by certified mail or personal delivery, within ten (10)days after
the Contractor knew or should have known, or any change that materially affects the provision of coverage of
any person providing services on the Project.
The Contractor shall post on each Project site a notice, in the text, form and manner prescribed by the Texas
Department of Insurance, Division of Workers’ Compensation, informing all persons providing services on the
Project that they are required to be covered, and stating how a person may verify coverage and report lack of
coverage.
The Contractor shall contractually require each person with whom it contracts to provide service on a Project
to:
9.1 provide coverage, based on proper reporting of classification codes and payroll amounts and filing
of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section
401.011(44) for all of its employees providing services on the Project, for the duration of the Project;
9.2 provide to the Contractor, prior to that person beginning work on the Project-,-a certificate of coverage
showing that coverage is being provided for all employees of the person providing services on the Project, for
the duration of the Project;
9.3. provide the Contractor, prior to the end of the coverage period, a new certificate of coverage showing
extension of coverage, if the coverage period shown on the current certificate of coverage ends during the
duration of the Project;
9.4 obtain from each other person with whom it contracts, and provide to the Contractor:
(@) a certificate of coverage, prior to the other person beginning work on the Project; and
(b) a new certificate of coverage showing extension of coverage, prior to the end of the coverage
period , if the coverage period sown on the current certificate of coverage ends during the
duration of the Project;
9.5 retain all required certificates of coverage on file for the duration of the Project-and for one (1) year
thereafter;
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9.6 notify the Owner in writing by certified mail, within ten (10) days after the person knew or should have
known, or any change that materially affects the provision of coverage of any person providing
services on the Project; and

9.7 contractually require each person with whom it contract, to perform as required by Subparagraphs
.9.1 - .9.7 with the certificates of coverage to be provided to the person whom they are providing
services.

10 By signing this contract or providing or causing to be provided a certificate of coverage, the Contractor is
representing to the Owner that all employees of the Contractor who will provide series on the Project will be
covered by workers’ compensation coverage for the duration of the Project, that the coverage will be based on
proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed
with the appropriate insurance carrier or, in the case of a self-insured, with the Texas-Department of Insurance,
Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor to
administrative penalties, criminal penalties, civil penalties, or to other civil actions.

A The Contractor’s failure to comply with any of these provisions is a breach of contract by the Contractor which
entitles the owner to declare the contract void if the Contractor does not remedy the breach within ten (10)
days after receipt of notice of breach from the Owner. [28 TAC Rule §(a)(7)]

§11.1.10 The Owner and Contractor shall waive all rights against (1) each other and the Contractors, Subcontractors,
agents and employees each of the other, and (2) the Architect and separate Contractors, if any, and their contractors,
Subcontractors, agents and employees, for damages caused by fire or other perils to the extent covered by property
insurance applicable to the Work. The foregoing waiver afforded the Architect, his agents and employees shall not
extend to the liability imposed by Section 3.18.3. The Owner or the Contractor, as appropriate, shall require of the
Architect, separate contractors, contractors and Subcontractors by appropriate agreements,-written,where legally
required for validity, similar waivers, each in favor of all other parties enumerated in this Section 11.1.10.

§ 11.2 Owner's Insurance [Paragraph Deleted.]
§ 11.3 Waivers of Subrogation [Paragraph Deleted.]
§ 11.4 PERFORMANCE BOND AND PAYMENT

§11.4.1 The Contractor is required, as a condition precedent to the execution of the ‘Contract, to execute a
PERFORMANCE BOND in the form required by Texas Statues, in the amount equal to ONE HUNDRED PERCENT
(100%) of the Contract Sum.

§11.4.2 The Contractor is required, as a condition precedent to the execution of the Contract, to execute a PAYMENT
BOND in the form required by Texas Statutes, in an amount equal to ONE HUNDRED PERCENT (100%) of the
Contract Sum as security for payment of all persons performing labor and furnishing materials in connection with
this Contract. (Bonding Company is to furnish such forms). All bonds shall name the Owner as additional obligee.

§11.4.3 The Payment and Performance Bonds shall meet requirements of Chapter 2253 of the Texas Governmental
Code. All bonds shall be issued by a surety company licensed, listed and authorized to issue bonds in the State of
Texas by the Texas Department of Insurance. The surety company may be required by the Owner to have a rating of
not less than “B” in the latest edition of Best’s Insurance Reports, Property-Casualty. The-surety-company shall
provide, if requested, information on bonding capacity, other projects under coverage and shall provide proof to
establish adequate financial capacity for this Project.

Should the bond amount be in excess of ten percent (10%) of the surety company’s capital and surplus, the surety
company issuing the bond shall certify that the surety company has acquired reinsurance, in-a-form and amount
acceptable to the Owner, to reinsure the portion of the risk that exceeds ten percent (10%) of the surety company’s
capital and surplus with one or more reinsurers who are duly authorized and admitted to do business in Texas and that
amount reinsured by an reinsurer does not exceed ten percent (10%) of the reinsurer’s capital and surplus.

The Sureties shall promptly file a signed copy of the Contract, Performance, and Payment Bonds with the Owner in
full compliance with Chapter 2253 of the Texas Governmental Code.
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§11.4.4 All bonds will be reviewed by the Architect for compliance with the Contract Documents prior to execution
of the contract. In the event that the Architect has any questions concerning the sufficiency of the bonds, the bonds
will be referred to the Owner or the Owner’s representative for review and decision.

§11.4.5 All bonds shall be originals. The Contractor shall require the attorney-in-fact who executes the required bonds
on behalf of the surety to affix thereto a certified and current copy of the Power-of-Attorney. The name address, and
telephone number of a contact person for the bonding company shall be provided.

§11.4.6 Upon the request in writing of any person or entity appearing to be a potential beneficiary of bonds covering
payment of obligations arising under the contract, the Contractor shall promptly furnish a copy-of-the,bonds or shall
permit a copy to be made.

§11.4.7 Bonds shall be signed by and agent resident in the State of Texas and the date of the bond shall be the date of
execution of the contract. If at any time during the continuance of the contract, the surety of the Contractor’s bonds
becomes insufficient, Owner shall have the right to require additional and sufficient sureties which the Contractor
shall furnish to the satisfaction of the Owner within ten (10) business days after notice to do so. In default thereof,
the Contractor may be suspended, and all payment or money due to the Contractor withheld.

§11.4.8 By inclusion of this Section 11.4.8 in the Contract Documents, the surety which issues the bonds is hereby
notified that the Owner , the Architect, and their agents and employees do not represent and will not be responsible
for the surety’s interests during the course of the Work. To protect its interests, the surety shall have the right to attend
pay estimate meetings, review Applications for Payment when requested in writing by them, comment-upon and make
recommendations regarding payments, and inspect the Work in the presence of the Contractor and the Architect. By
providing the bonds of the Work, the surety shall and hereby waives any cause of action against the Owner, the
Architect, their agents and employees, for any loss suffered by the surety by reason of overpayment.of any amounts
to the Contractor, unless such is a direct result of a fraudulent or grossly negligent act committed by such party.

§11.5 Adjustment and Settlement of Insured Loss [Paragraph Deleted.]

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work has been covered and the Architect has specifically requested-to see such Work, or
if any known deficiencies exist, or the Contract Documents specifically request inspection prior to.its-being covered,
the Architect may request to see that Work and it shall be uncovered by the Contractor. If the Work is not in accordance
with the Contract Documents, it must be corrected and covered at the expense of the Contractor. If the Work is
according to the Contract Documents, the cost to restore cover on the Work is at the sole expense of the Contractor.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost-of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct
it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
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written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with
Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one (1) year from the date of Substantial
Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to review the facility
operations and performance.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation‘with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.2.6 Contractor shall (i) re-execute any parts of the Work that fail to conform with the.requirements of this
Agreement that appear in the progress of the Work; (ii) remedy any defects in the Work due to faulty materials or
workmanship which appear within a period of one (1) year from Substantial Completion of the Work hereunder, or
within such longer period of time as may be set forth in the Drawings and Specifications or other Contract Documents;
and (iii) replace, repair, or restore any parts of the Project or furniture, fixtures, equipment; or other items placed
therein (whether by Owner or any other party) that are injured or damaged by any such parts of the’'Work that do not
conform to the requirements of the Contract Documents or defects in the Work.

§12.2.7 The provisions of this Section 12.2 apply to Work done by Subcontractors of the Contractor as well as Work
done directly by employees of the Contractor. The provisions of this Section 12.2.7 shall not apply to corrective Work
attributable solely to the acts or omissions of any separate Contractor of Owner (unless Contractor is acting in such
capacities). The cost to Contractor of performing any of its obligations under this Clause 12.2.7-to the extent not
covered by insurance shall be borne by Contractor.

§ 12.2.8 If, however, Owner and Contractor deem it inexpedient to require the correction of Work damaged or not
done in accordance with the Contract Documents, an equitable deduction from the Contract Sum shall be made by
agreement between Contractor and Owner. Until such settlement, Owner may withhold such sums as Owner deems
just and reasonable from moneys, if any, due Contractor. The settlement shall not be unreasonably delayed by the
Owner and the amount of money withheld shall be based on estimated actual cost of the correction to Owner.

§12.2.9 Contractor’s express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may
have under the Contract Documents, at law, or in equity for defective Work.
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§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the laws of the State of Texas, without regard to choice-of-law rules of any
jurisdiction. The Contract is deemed performable entirely in the County in which the Project is located. Any litigation
to enforce or interpret any terms of the Contract, or any other litigation arising out of or as a result of the Contract,
shall be brought in the State courts of said County. No provision of this Agreement shall waive-any immunity or
defense.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available
by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval ‘of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required ‘by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Except for tests, inspections and approvals required to be provided by the Contractor/in the Contract
Documents, the Owner will contract for, independently of the Contractor, the inspection/ services, the testing of
construction materials engineering, and the verification testing services necessary for the acceptance of the Work by
the Owner. The Contractor shall give timely notice to the persons or entities selected by the Owner of the need for
such services. The Contractor shall give the Architect timely notice of when and where tests and inspections are to be
made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections, or
approvals that do not become requirements until after bids are received or negotiations concluded. The Owner shall
directly arrange and pay for tests, inspections, or approvals where building codes or applicable-laws-or, regulations so
require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs,
except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions
of the Work to comply with requirements established by the Contract Documents, all costs' made-necessary by such
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be
at the Contractor’s expense.
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 Ifthe Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest in accordance with-the ;Texas Prompt
Payment Act, Texas Gov’t Code Chapter 2251. Any such payment shall be deemed overdue on the thirty-first (31st)
day after Owner receives the Contractor’s Certificate for Payment from the Architect, if Owner’s Board of Trustees
meets more than once per month. Any such payment shall be deemed overdue on the forty-sixth (46th) day after
Owner receives the Contractor’s Certificate for Payment from the Architect, if Owner’s Board of Trustees meets once
a month or less frequently. No interest shall be due on sums properly retained by Owner, except as provided by law,
or on disputed sums unpaid by Owner.

§ 13.6 The invalidity of any part or provision of the Contract Documents shall not impair or affect in any manner
whatsoever the validity, enforceability or effect of the remainder of the Contract Documents.

§ 13.7 CONTRACTORS RECORDS
§ 13.7.1 Contractor agrees to furnish Owner such information as may be available in Contractor’s-files and records
for the Project for the purpose of aiding Owner in establishing a depreciation schedule for the Project or such portions
thereof as Owner may determine.

§ 13.7.2 Contractor shall at all times through the date of Final Completion, maintain Job Records, including, but not
limited to, invoices, payment records, payroll record, daily reports, diaries, logs, instructions, drawings, receipts,
contracts, purchase orders, vouchers, memoranda, other financial data and job meeting minutes applicable to the
Project, in a manner which maintains the integrity of the documents. Job Records must be retained by Contractor for
at least twelve (12) years after the date of Final Completion of the Project. Within ten (10) days of Owner’s request,
Contractor shall make such Job Records available for inspection, copying and auditing by the Owner, Architect or
their respective representatives, at Owner’s central office.

§ 13.7.3 For all Change Orders, Allowances and expenditures from Contingency Funds, Contractor shall also maintain,
in accordance with the provisions of Section 13.9.1, the following: contract files, including proposals of successful
and unsuccessful bidders, bid recaps and contractor payments; original estimates; estimating Work' sheets; general
ledger entries detail cash and trade discounts received; insurance rebates and dividends; and.any other supporting
evidence deemed necessary by the Owner to substantiate charges related to the Contract.

§ 13.7.4 Contractor shall keep a full and detailed financial accounting system and shall exercise such controls as may
be necessary for proper financial management under this Contract; the accounting and control system shall be
satisfactory to the Owner.

§ 13.7.5 Contractor shall keep all Construction Documents related to the Project, provided, however, Contractor shall
not destroy said documents until Contractor has confirmed with Owner in writing that Owner has obtained a copy of
all as-built drawings.

§ 13.7.6 In the event that an audit by the Owner reveals any errors/overpayments by the Owner; then the Contractor
shall refund to the Owner the full amount of such overpayment within thirty (30) days of such audit findings, or the
Owner, as its option, reserves the right to deduct such amounts owed to the Owner from any payments due to the
Contractor.

§ 13.8 NO THIRD-PARTY BENEFICIARIES
There are no third-party beneficiaries to this agreement.
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ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 If the Work is stopped for a period of thirty (30) consecutive days through no act or fault of the Contractor or
a Subcontractor, Sub-subcontractor or their agents or employees or any other persons or entities performing portions
of the Work under direct or indirect contract with the Contractor, for any of the reasons set forth below, the Contractor
may terminate the Contract upon twenty (20) days written notice to Owner and Architect if the Work is not allowed
to commence within such period. The sole grounds for termination under this Subsection 14.1.1 are as follows:
.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped,;
.2 Anactof government, such as a declaration of national emergency, that requires all Work to be stopped,;
.3 Because the Owner has not made a payment on a Certificate for Payment within-thetime stated in the
Contract Documents; or
4 [Subsection Deleted.]

§ 14.1.2 If through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees,
or any other persons or entities performing portions of the Work, repeated suspensions, delays, or interruptions of the
entire Work by the Owner as described in Section 14.3, constitute in the aggregate more than, 100 percent of the total
number of days scheduled for completion, or 120 days in any 365-day period, whichever is less; the Contractor may
terminate the Contract so long as Contractor has provided Owner and Architect with written notice of its intent to
terminate in the event of additional delays of not less than twenty (20) days and has furnished written notice of
termination to Owner and Architect no less than seven (7) days prior to the effective date of termination.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon-seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment in an amount which would
have been recoverable had the termination been for the Owner’s convenience.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with, the respective
agreements between the Contractor and the Subcontractors;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 or any Subcontractor becomes insolvent, enters bankruptcy, receivership ar other like proceeding;
voluntary or involuntarily, or makes an assignment for the benefit of creditors; and the Contractor,
within fifteen (15) days after receipt of notice from the Owner, fails to provide satisfactory evidence
that the Contractor will either (i) perform the Work of such Subcontractor with the Contractor’s own
forces, in a timely manner, or (ii) replace the Subcontractor with anather similarly qualified
Subcontractor who is ready, willing and able to do such Subcontractor’s Work in a timely manner
.5  fails to proceed continuously and diligently with the construction and completion of the Work; except
as permitted under the Contract Documents; or
.6 otherwise is guilty of substantial breach of a provision of the Contract Documents

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without/prejudice to any other
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice,
terminate employment of the Contractor and may, subject to any prior rights of the surety:
1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient.
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In any such event, title to the Work and any products thereof, whether completed or partially completed, as well as all
materials prepared, procured or set aside by the Contractor for use in the Work, shall vest in the Owner at the Owner’s
option, and the Owner may enter the Contractor’s premises and remove the same therefrom. No election hereunder
shall be construed as a waiver of any rights or remedies of the Owner with regard to any breach of the contract
Documents.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the-Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by suspension,
delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall
be made to the extent
.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further. subcontracts and
purchase orders.

§ 14.43 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed, for profit only on that portion of the Work executed, and reasonable costs of demobilization.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim® also-includes other
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims [Paragraph Deleted.]

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by the Contractor, must be initiated within 21 days after occurrence of the event giving rise to such
Claim. Claims must be initiated by written notice to the Architect and the Owner.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim-isfirst discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be!initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.
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§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Acrticle 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Owner’s decision, subject to
the right of the Contractor to proceed in accordance with this Article 15.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim.-Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 The Contractor shall be entitled to an extension of the Contract Time for delays or disruptions due to
unusually inclement weather in excess of that normally experienced at the job site. Such extension of time will be
granted only if such unusual inclement weather prevented the execution of Work on normal working days. Unusual
inclement weather as used herein means unusually severe weather which is beyond the normal weather recorded and
expected for the locality of the Work and/or the season or seasons of the year. Normal weather ‘conditions shall be
determined based upon information compiled from the records of the U.S. Weather Bureau Station at the location of
the Work. If unusually inclement weather conditions are the basis for a claim for additional time, such Claim shall be
documented by data substantiating such conditions, the fact that the same could not have been reasonably anticipated,
and the fact that they had an adverse effect on the scheduled construction. The Contractor shall bear the entire
economic risk of all weather delays and disruptions, and shall not be entitled to any increase in the Contract Price by
reason of such delays or disruptions. Requests for an extension of time pursuant to this Subparagraph shall be
submitted to the Architect not later than the fifteenth day of the month following the month/during which the delays
or disruptions occurred.

§ 15.1.7 CALCULATING CLAIMS FOR DAMAGES
Except as otherwise provided in this Agreement, in calculating the amount of any Claim recoverable by-the Contractor,
the following standards will apply:

.1 Noindirect or consequential damages will be allowed.

.2 Norecovery shall be based on a comparison of planned expenditures to total actual expenditures, or on
estimated loss of labor efficiency, or on a comparison of planned manloading to actual manloading, or
any other analysis that is used to show damages indirectly.

Damages are limited to extra costs specifically shown to have been directly caused by a proven wrong.
4 No damages will be allowed for home office overhead or other home office changes or any Eichlay
formula calculation.

w

§ 15.2 Initial Decision

§ 15.2.1 Claims by the Contractor against the Owner, including those alleging an error or omission by the Architect
but excluding those arising under Section 10.3, shall be referred initially to the Architect for consideration and
recommendation to the Owner. An initial recommendation by the Architect shall be required as a condition precedent
to mediation of any Claim arising prior to the date final payment is due, unless thirty days have‘passed after the Claim
has been referred to the Architect with no recommendation having been rendered by the Architect:

§ 15.2.2 The Architect will review Claims and within ten (10) days of receipt of the Claim take one or more of the
following actions: (1) request additional supporting data from the Contractor; (2) issue an initial recommendation; (3)
suggest a compromise; or (4) advise the parties that the Architect is unable to issue an initial recommendation due to
a lack of sufficient information or conflict of interest.

§ 15.2.3 Following receipt of the Architect’s initial recommendation regarding a claim, the Owner and Contractor
shall attempt to reach agreement as to any adjustment to the Contract Price and/or Contract Time. If no agreement can
be reached either party may request mediation of the dispute pursuant to Article 15.
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§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished.

§ 15.2.5 [Paragraph Deleted.]
§ 15.2.6 [Paragraph Deleted.]
§ 15.2.6.1 [Paragraph Deleted.]

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 WAIVER OF LIEN

It is distinctly understood that by virtue of this Contract, no mechanic, contractor, materialman; artisan, or laborer,
whether skilled or unskilled, shall ever in any manner have, claim, or acquire any lien upon the building, or any of the
improvements of whatever nature or kind so erected or to be erected by virtue of this Contract nor upon any of the
land upon which said building or any of the improvements are so erected, built, or situated.

§ 15.3 Mediation

§ 15.3.1 In the event that the Owner or the Contractor shall contend that the other has committed a material breach of
this Agreement, the party alleging such breach shall, as a condition precedent to filing any lawsuit, request mediation
of the dispute.

§ 15.3.2 Request for mediation shall be in writing, and shall request that the mediation commence not less than thirty
(30) or more than ninety (90) days following the date of the request, except upon agreement of‘both parties.

§ 15.3.3 In the event the Owner and the Contractor are unable to agree to a date for the mediation or to the identity of
the mediator or mediators within thirty days following the date of the request for mediation, all conditions precedent
in this article shall be deemed to have occurred.

§ 15.3.4 Nothing herein shall preclude the Owner or the Contractor from requesting that the Architect or one or more
subcontractors be joined as parties to the mediation, to the extent allowed by their respective contracts..

§ 15.3.5 Unless otherwise agreed in writing by the Owner in the Owner’s sole discretion, the Contractor may not bring
a legal action against the Owner unless:
.1 the Contractor has given written notice to the Owner of the Claim, dispute, or other,matter giving rise
to the legal action within ninety-one (91) days after the date of the start of the event giving rise to the
Contractor’s Claim, dispute or other matter, and
.2 the legal action is brought within two (2) years and one (1) day after the date of the start of the event
giving rise to Contractor’s Claim, dispute or other matter.

§ 15.4 Immunity

§ 15.4.1 Contractor stipulates that Owner is a political subdivision of the State of Texas and, as such, may enjoy
immunities from suit and liability under the Constitution and laws of the State of Texas,/By entering into this
Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically
provided herein and as specifically provided by law.

§ 15.4.1.1 [Paragraph Deleted.]
§ 15.4.2 [Paragraph Deleted.]

§ 15.4.3 [Paragraph Deleted.]
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§ 15.4.4 [Paragraph Deleted.]

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)
Dr. Quintin Shepherd, Superintendent of Schools To Be Determined
(Printed name and title) (Printed name and title)
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