
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Milestones 2025 days Wed 2/5/25 Tue 11/9/32
2 Bond Work Begins 0 days Wed 2/5/25 Wed 2/5/25
3 BLHS Expansion 0 days Wed 8/2/28 Wed 8/2/28 16
4 SHS Phase 2 - West Building 0 days Tue 9/26/28 Tue 9/26/28 31
5 Tehaleh Middle School 0 days Tue 1/23/29 Tue 1/23/29 40
6 LRE Improvements 0 days Fri 8/20/27 Fri 8/20/27 49
7 Crestwood Improvements 0 days Fri 8/20/27 Fri 8/20/27 58
8 THE Expansion 0 days Wed 8/23/28 Wed 8/23/28 67
9 DEE Queueing & Field 0 days Fri 9/11/26 Fri 9/11/26 76
10 DVE Field 0 days Fri 9/11/26 Fri 9/11/26 85
11 Energy Improvements 0 days Tue 9/11/29 Tue 9/11/29 94
12 SHS Phase 3 - Master Plan Build Out 0 days Tue 11/9/32 Tue 11/9/32 103
13 Bond Work Ends 0 days Tue 9/11/29 Tue 9/11/29 2,3,4,5,6,7,8,9,10,11
14 Projects 2027 days Mon 2/3/25 Tue 11/9/32
15 BLHS 913 days Mon 2/3/25 Wed 8/2/28
16 BLHS Expansion 913 days Mon 2/3/25 Wed 8/2/28
17 EdSpec 52 days Mon 2/3/25 Tue 4/15/25 2
18 Schematic Design 53 days Wed 3/19/25 Fri 5/30/25 17FS-20 days
19 Design Development 110 days Mon 6/2/25 Fri 10/31/25 18
20 Contruction Drawings 150 days Mon 11/3/25 Fri 5/29/26 19
21 Permit 150 days Mon 11/3/25 Fri 5/29/26 19
22 Bid 20 days Mon 6/1/26 Fri 6/26/26 20
23 Construct 523 days Mon 6/29/26 Wed 6/28/28 22
24 Occupy 25 days Thu 6/29/28 Wed 8/2/28 23
25 BLHS Intersection 555 days Wed 2/5/25 Tue 3/23/27
26 Develop Civil & LS Drawings 160 days Wed 2/5/25 Tue 9/16/25 2
27 Permit 150 days Wed 9/17/25 Tue 4/14/26 26
28 Bid 45 days Wed 4/15/26 Tue 6/16/26 27
29 Construct 180 days Wed 6/17/26 Tue 2/23/27 28
30 City Acceptance 20 days Wed 2/24/27 Tue 3/23/27 29
31 SHS Phase 2 - West Building 950 days Wed 2/5/25 Tue 9/26/28
32 EdSpec 80 days Wed 2/5/25 Tue 5/27/25 2
33 Schematic Design 75 days Wed 4/30/25 Tue 8/12/25 32FS-20 days
34 Design Development 110 days Wed 8/13/25 Tue 1/13/26 33
35 Contruction Drawings 150 days Wed 1/14/26 Tue 8/11/26 34
36 Permit 150 days Wed 1/14/26 Tue 8/11/26 34
37 Bid 30 days Wed 8/12/26 Tue 9/22/26 35
38 Construct 500 days Wed 9/23/26 Tue 8/22/28 37,36
39 Occupy 25 days Wed 8/23/28 Tue 9/26/28 38
40 Tehaleh Middle School 1035 days Wed 2/5/25 Tue 1/23/29
41 EdSpec 100 days Wed 2/5/25 Tue 6/24/25 2
42 Schematic Design 100 days Wed 6/25/25 Tue 11/11/25 41
43 Design Development 120 days Wed 11/12/25 Tue 4/28/26 42
44 Contruction Drawings 160 days Wed 4/29/26 Tue 12/8/26 43
45 Permit 180 days Wed 4/29/26 Tue 1/5/27 43
46 Bid 30 days Wed 12/9/26 Tue 1/19/27 44
47 Construct 500 days Wed 1/20/27 Tue 12/19/28 45,46
48 Occupy 25 days Wed 12/20/28 Tue 1/23/29 47
49 LRE Improvements 580 days Mon 6/2/25 Fri 8/20/27
50 EdSpec 30 days Mon 6/2/25 Fri 7/11/25
51 Schematic Design 40 days Mon 7/14/25 Fri 9/5/25 50
52 Design Development 60 days Mon 9/8/25 Fri 11/28/25 51
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53 Contruction Drawings 90 days Mon 12/1/25 Fri 4/3/26 52
54 Permit 120 days Mon 12/1/25 Fri 5/15/26 52
55 Bid 30 days Mon 4/6/26 Fri 5/15/26 53
56 Construct 320 days Mon 5/18/26 Fri 8/6/27 55
57 Occupy 10 days Mon 8/9/27 Fri 8/20/27 56
58 Crestwood Improvements 580 days Mon 6/2/25 Fri 8/20/27
59 EdSpec 30 days Mon 6/2/25 Fri 7/11/25
60 Schematic Design 40 days Mon 7/14/25 Fri 9/5/25 59
61 Design Development 60 days Mon 9/8/25 Fri 11/28/25 60
62 Contruction Drawings 90 days Mon 12/1/25 Fri 4/3/26 61
63 Permit 120 days Mon 12/1/25 Fri 5/15/26 61
64 Bid 30 days Mon 4/6/26 Fri 5/15/26 62
65 Construct 320 days Mon 5/18/26 Fri 8/6/27 64
66 Occupy 10 days Mon 8/9/27 Fri 8/20/27 65
67 Tehaleh Heights Elementary 763 days Mon 9/22/25 Wed 8/23/28
68 EdSpec 53 days Mon 9/22/25 Wed 12/3/25
69 Schematic Design 60 days Thu 12/4/25 Wed 2/25/26 68
70 Design Development 110 days Thu 2/26/26 Wed 7/29/26 69
71 Contruction Drawings 150 days Thu 7/30/26 Wed 2/24/27 70
72 Permit 120 days Thu 7/30/26 Wed 1/13/27 70
73 Bid 50 days Thu 1/14/27 Wed 3/24/27 72
74 Construct 350 days Thu 3/25/27 Wed 7/26/28 73
75 Occupy 20 days Thu 7/27/28 Wed 8/23/28 74
76 Donald Eisman Queueing & Field 335 days Mon 6/2/25 Fri 9/11/26
77 EdSpec 20 days Mon 6/2/25 Fri 6/27/25
78 Schematic Design 30 days Mon 6/30/25 Fri 8/8/25 77
79 Design Development 40 days Mon 8/11/25 Fri 10/3/25 78
80 Contruction Drawings 60 days Mon 10/6/25 Fri 12/26/25 79
81 Permit 120 days Mon 10/6/25 Fri 3/20/26 79
82 Bid 30 days Mon 3/23/26 Fri 5/1/26 81
83 Construct 90 days Mon 5/4/26 Fri 9/4/26 82
84 Occupy 5 days Mon 9/7/26 Fri 9/11/26 83
85 Daffodil Valley Field 335 days Mon 6/2/25 Fri 9/11/26
86 EdSpec 20 days Mon 6/2/25 Fri 6/27/25
87 Schematic Design 30 days Mon 6/30/25 Fri 8/8/25 86
88 Design Development 40 days Mon 8/11/25 Fri 10/3/25 87
89 Contruction Drawings 60 days Mon 10/6/25 Fri 12/26/25 88
90 Permit 120 days Mon 10/6/25 Fri 3/20/26 88
91 Bid 30 days Mon 3/23/26 Fri 5/1/26 90
92 Construct 90 days Mon 5/4/26 Fri 9/4/26 91
93 Occupy 5 days Mon 9/7/26 Fri 9/11/26 92
94 Energy Improvements 1200 days Wed 2/5/25 Tue 9/11/29
95 SHS Phase 3 1100 days Wed 8/23/28 Tue 11/9/32
96 EdSpec 80 days Wed 8/23/28 Tue 12/12/28 38
97 Schematic Design 75 days Wed 11/15/28 Tue 2/27/29 96FS-20 days
98 Design Development 110 days Wed 2/28/29 Tue 7/31/29 97
99 Contruction Drawings 150 days Wed 8/1/29 Tue 2/26/30 98
100 Permit 150 days Wed 8/1/29 Tue 2/26/30 98
101 Bid 30 days Wed 2/27/30 Tue 4/9/30 99
102 Construct 650 days Wed 4/10/30 Tue 10/5/32 100,101
103 Occupy 25 days Wed 10/6/32 Tue 11/9/32 102
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