MONTHLY REFFERENDUM REPORT
DETAILED - as of February 28, 2025

Coosa Elementary School
Facilities Update by Project Cont.
Project ID: 51925334-3

Complete Phase %: 100%  Delivery Method: CMAR
Contractor: PlayWorld

Current Phase:

Design Firm: PlayWorld
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Project Details: Scope of work includes new playground

equipment and surface areas.
|Monthly Progress: Project is complete. |

() 10 20 30 40 50 60

Scope: 2019 Bond Referendum

Playgrounds
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