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PROJECT: 

Franklin Elementary School Phase 3 
Modernization  Date : 03/24/2025 

2736 Franklin R. 
Merced, CA 95348   

  TETER Project No.: 23-12259 

CLIENT:  

Merced City School District  Client Project No.: 2024-5 

444 W. 23rd Street  DSA File No.:  24-35 

Merced, CA  95340  DSA Appl. No.: 02-122839 

 

The following additions, deletions and revisions to the plans, specifications and Addenda shall become a 
part of the plans and specifications.  It is the responsibility of the General Contractor to submit the 
information contained in this addendum to all subcontractors and suppliers.  The Bidder shall 
acknowledge receipt of the Addendum in the Bid Proposal. (Addendum number of pages: 3 pages + 536 
attachments = 539 total pages). 

 

CLARIFICATION: 

 
 
1 – 01: PRE-BID JOB WALK SIGN IN SHEET, (see attachment): 2 sheets 
 

A. (Mandatory) Pre-bid Job Walk Sign-in Sheet for job walk No. 1 on 03/24/2025 attached for 
reference. 

B. Pre-bid Job Walk No. 2 to be held on 03/31/2025. 
 
 
1 – 02: CONSTRUCTION PHASE PLAN, (see attachment): 4 sheets 
 

A.  Attached for clarification is a proposed construction phase plan and clarifications.  
Items provided.  
- Phase A construction limits.  
- Phase B construction limits.  
- Phase C construction limits.  
- Construction Staging area.  
- Construction durations for all phases 
- Temporary housing locations and student coordination. 
- Path of travel to be maintained during construction. 

 
1 – 03: STORMWATER POLLUTION PREVENTION PLAN (SWPPP), (see attachment): 525 sheets 
 

B.  Stormwater Pollution Prevention Plan to be included in documents for bidding.  
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PREBID RFI: 

 
 
1 – 04: RFI #1 – Request as follows:  
 

A.  Is there a budget on the Franklin Elementary School, Modernization Phase 3 Site 
Improvements & Utilities for (2) P.C. Modular Classrooms Wings, (2) Shade Structures, & 
Play Equipment project? 

 
1. Answer: Engineers Estimate for Franklin ES Phase 3 as follows 

- Bidding Scope:   $7,924,172.00 
- Modular Building: (not in scope)  $6,546,000.00 
- Total Combined:   $14,470,172.00 

 
(Bid Scope: $7,924,172.00) 

 
 
1 – 05: RFI #2 - Request as follows:  
 

A.  Refer to Drawing X301, specification 32-19-19, and Existing conditions for decorative 
metal fence and gates. Drawings depict a different style fence than the Existing decorative 
metal fence at the project site that the new fence will tie in to (3 rail proposed vs. rail 
existing). Drawings also differ from what is depicted in the Specifications and Existing, (1” 
picker Drawn vs. Kent Drawn vs. Monroe Existing) 

 
Is the intent of the design to match Existing Decorative metal fence or to follow drawings 
and specifications? Please advise design to be used for this project. 

 
1. Answer: Intent of design is to match the Existing Decorative metal fence currently 

installed om site. (Monroe) 
 
1 – 06: RFI #3 - Request as follows:  
 

A.  The “Proposed Project Schedule” contains incomplete date information 
 
1. Answer: Specification 011100 Summary of Work revised to provide correct project 

schedule information.  
 

B. The Proposed Project Schedule (in the Specs_ notes a First and a Second Mandatory Pre-
Bid Job Walk: however, the Notice to Bidders, under the heading of “Mandatory Pre-Bid 
Meeting” states, “Contractors who plan to submit bids shall attend the ONE (1) mandatory 
Pre-Bid Conference”. Is attendance at both meeting mandatory? 

 
1. Answer: Specification 011100 Summary of Work revised to provide correct project 

schedule information. 
2. Attendance to one (1) of the mandatory Pre-bid job walks is acceptable for bidding. 
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1 – 07: RFI #4 - Request as follows:  
 

A.  On the plans, the site contractor is to stub utilities within 5ft of the buildings. Who is 
supposed to make the final connection? 

 
1. Answer: The Site Contractor is responsible to make all final connections, testing and 
sanitizing of all utility lines as necessary for a full functioning facility. 

 
 
 
 
 
 
 

END OF ADDENDUM NO. 1 
 

 
 
      
Robert Ingalls 
Senior Project Manager 
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OVERALL SITE PLAN - CONSTRUCTION PHASING SCALE: N.T.S

NORTH

Date: 03/20/25

PHASED CONSTRUCTION SCHEDULE

BIDDING & AWARD
5 WEEKS            
  - First Advertisement -
  - Second Advertisement -           
  - First Bid Walk -                        
  - Second Bid Walk -                    
  - Bid -                                          
  - Board meeting -                        
  - NTP -                                        

PHASE A CONSTRUCTION
20 WEEKS                                  

CLOSE-OUT & CERTIFICATION
6 WEEKS                                     

PHASE B CONSTRUCTION
6 WEEKS                                    

PHASE C CONSTRUCTION
8 WEEKS                                

03/10/2025 - 04/18/2025
03/13/2025
03/20/2025
03/24/2025
03/31/2025
04/07/2025
04/14/2025
04/18/2025 

04/18/2025 - 10/01/2025

10/01/2025 - 11/12/2025

11/12/2025 - 12/24/2025

12/24/2025 - 02/18/2026

PHASE A CONSTRUCTION

PHASE B CONSTRUCTION

PHASE C CONSTRUCTION

CONSTRUCTION STAGING AREA

Temp construction fence

Contractor
staging area

Entrance to site

Exit of site

Area of construction

Deductive Alternate Bid No. 1
Installation of the concrete pit-set foundation stem wall with 2" concrete slurry,
foundation vents, crawl space access & cast-iron grills from the site work contract.
Both modular classroom foundations.

Deductive Alternate Bid No. 2 -
Interior modernization of existing relocatable classrooms P29,
P30, P35, P36, P37, & P38.

Deductive Alternate Bid No. 3 -
16'x35' Entrance canopy

Deductive Alternate Bid No. 4 -
Flagpole and accompanied site work

Deductive Alternate Bid No. 5 -
Marquee Sign and accompanied site work
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ENLARGED SITE PLAN - CONSTRUCTION PHASE A - NEW IMPROVEMENTS SCALE: N.T.S

NORTH

Date: 03/20/25

PHASE A CONSTRUCTION

PHASE B CONSTRUCTION

PHASE C CONSTRUCTION

PHASE A CONSTRUCTION
- Students to move out of classrooms into temporary Relo classrooms.
- Demolition of phase
- Site utilities
- Installation of modular classroom buildings
- Site improvements
- Entrance fencing
- Entrance Shade Structure
- Temp pathway for Temporary Classrooms

Path of travel must be maintained between
the campus and temporary classrooms
during construction - Path to be installed
by Site Contractor

Temporary classroom to be owner furnished
owner installed. installation of foundation,
relocatable, and ramps to be provided by
temp relo contractor.

Temporary stabilized decomposed granite
path to be installed by Site Contractor.

140'-0"

8'

10
0'

-0
"

8'

Path of travel must be maintained between
relocatable classrooms, administration, and
campus during construction

Temporary Fence location

Existing temporary classrooms to remain
operational until removed prior to Phase C
construction.

PHASED CONSTRUCTION SCHEDULE

BIDDING & AWARD
5 WEEKS            
  - First Advertisement -
  - Second Advertisement -           
  - First Bid Walk -                        
  - Second Bid Walk -                    
  - Bid -                                          
  - Board meeting -                        
  - NTP -                                        

PHASE A CONSTRUCTION
20 WEEKS                                  

CLOSE-OUT & CERTIFICATION
6 WEEKS   

03/10/2025 - 04/18/2025
03/13/2025
03/20/2025
03/24/2025
03/31/2025
04/07/2025
04/14/2025
04/18/2025 

04/18/2025 - 10/01/2025

10/01/2025 - 11/12/2025

Temporary fence location

Deductive Alternate Bid No. 1
Installation of the concrete pit-set foundation stem wall with 2" concrete slurry,
foundation vents, crawl space access & cast-iron grills from the site work contract.
Both modular classroom foundations.

Deductive Alternate Bid No. 3 -
16'x35' Entrance canopy
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ENLARGED SITE PLAN - CONSTRUCTION PHASE B - NEW IMPROVEMENTS SCALE: N.T.S

NORTH

Date: 03/20/25

PHASE A CONSTRUCTION

PHASE B CONSTRUCTION

PHASE C CONSTRUCTION

PHASE B CONSTRUCTION
- Students to move from temporary classrooms to new modular classrooms
- Students move from existing relocatable classrooms P29, P30, P35, P36,
P37 & P38 to temporary classrooms.
- Existing relocatable classrooms to receive new improvements per
construction documents.

PHASED CONSTRUCTION SCHEDULE

BIDDING & AWARD
5 WEEKS            
  - First Advertisement -
  - Second Advertisement -           
  - First Bid Walk -                        
  - Second Bid Walk -                    
  - Bid -                                          
  - Board meeting -                        
  - NTP -                                        

PHASE B CONSTRUCTION
6 WEEKS   

03/10/2025 - 04/18/2025
03/13/2025
03/20/2025
03/24/2025
03/31/2025
04/07/2025
04/14/2025
04/18/2025 

11/12/2025 - 12/24/2025

Phase B to include fence improvements

Student move from temp relocatable to new
modular classrooms

Students move from existing relocatables to
temp classrooms

Temporary construction fencing

Deductive Alternate Bid No. 2 -
Interior modernization of existing relocatable classrooms P29,
P30, P35, P36, P37, & P38.
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SCALE: N.T.S

NORTH

Date: 03/20/25

PHASED CONSTRUCTION SCHEDULE

BIDDING & AWARD
5 WEEKS            
  - First Advertisement -
  - Second Advertisement -           
  - First Bid Walk -                        
  - Second Bid Walk -                    
  - Bid -                                          
  - Board meeting -                        
  - NTP -                                        

PHASE C CONSTRUCTION
8 WEEKS                                

03/10/2025 - 04/18/2025
03/13/2025
03/20/2025
03/24/2025
03/31/2025
04/07/2025
04/14/2025
04/18/2025 

12/24/2025 - 02/18/2026

ENLARGED SITE PLAN - CONSTRUCTION PHASE C - NEW IMPROVEMENTS

PHASE A CONSTRUCTION

PHASE B CONSTRUCTION

PHASE C CONSTRUCTION

PHASE C CONSTRUCTION
- Students move from temporary classrooms to refurbished classrooms
P29 - P38.
- Removal of Temporary classrooms - Coordinate with District.  
- Installation of play equipment
- Installation of shade structure
- Fencing

Temporary construction fencing

Temporary construction fence

Staging area

Deductive Alternate Bid No. 5 -
Marquee Sign and accompanied site work

Deductive Alternate Bid No. 4 -
Flagpole and accompanied site work


