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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
 (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
 (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
 (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
 (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
 (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
 (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)

 (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)

 (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
 (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
 (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
 (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
 Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

 Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

 Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
 Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
 Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (DSA Completed) October 30, 2024 – Canyon HS STEM Center (04-117300)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
 (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
 (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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 (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
 (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
 (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
 (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
 (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / COMPLETED (NOC) / DSA completed, as follows: 
 Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (COMPLETED) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
 Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
o (New Bldg. 500 – Partial Complete) December 12, 2024

 Construction Start December 23, 2022 – Orange HS (S2223-004C) (Interim Modular Housing
(four) Classrooms (04-122031)

o (COMPLETED) March 17, 2023
 Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student

Services Building) (04-120151)
o Substantially Complete August 5, 2024

 Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-
120032)

o (Phase 1 – Partial Complete) April 1, 2024
o (Phase 2 – Partial Complete) December 26, 2024

 Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)
(04-119124)

o (DSA Completed) November 13, 2024
 Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim

Modular Housing (eight) Classrooms) (04-121926)
o (COMPLETED) January 30, 2024

 Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

o (COMPLETED) March 12, 2025

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
 Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
 Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
 Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
 El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
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 Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
 Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
 Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
 El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
 The last Citizen’s Oversight Committee (COC) meeting was held at District Office, conference

room B, on 3/4/25. Where a Measure S Bond audit was presented by Nigro&Nigro, and then
Isela Vazquez presented a review of current Phase II construction progress, questions from the
COC were answered.  Next meeting scheduled on October 22, 2025, at Canyon HS.

 As of March 31, 2025, the Project Budgets are being revised for budget transfers and reviewed
with a CM and program management team and revised for Phase 2 changes, as approved by
the Executive Director of Facilities Development & Planning.

Project Achievements: 
1. Board approved Notice of Completion (NOC) for PCN3, Inc., the S2223-005 Canyon High School
Phase 2 Modernization, under DSA application # 04-120410.

2. Board approved Change Order No. 17, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for nine (9) potential change orders to adjust designs to field conditions, the change
to the contract value, and its impact to the contract timeline. Change Order No. 17: $66,065.34 – 0
days additional contract time. The total value of the original contract, including Change Order No. 17,
will increase from $26,125,521.68 to $26,191,587.02 (7.37%).

3. Board approved Change Order No. 18, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for one (1) unilateral potential change order to adjust designs to field conditions, the
change to the contract value, and its impact to the contract timeline. Change Order No. 18: <$-
2,514,000.00> – 0 days additional contract time. The total value of the original contract, including
Change Order No. 18, will increase from $26,191,587.02 to $23,650,587.02 (-3.05%)

2. Board approved Change Order No. 12, for PINNER CONSTRUCTION CO. Inc, which lists a general
descriptive summary of work for four (4) potential change orders to adjust designs to field conditions,
the change to the contract value, and its impact to the contract timeline. Change Order No. 12:
$129,229.84 – 0 days additional contract time.  The total value of the original contract, including
Change Order No. 12, will increase from $27,371,376.73 to $27,500,606.57 (3.16%).

 As of 3/31/25, the last processed PCL payment application # 21 (Oct-Jan25) reflecting 100% paid
overall completion, reflecting 788 calendar days elapsed.

 As of 3/31/25, processed PINNER payment application # 26 (February) reflecting 98% paid overall
completion, reflecting 848 calendar days elapsed.
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 As of 3/31/25, processed BERNARDS payment application # 23 (February) reflecting 78% paid
overall completion, reflecting 728 calendar days elapsed.

 As of 3/31/25, the last processed PCN3 payment application # 17 (Dec-Jan25) reflecting 100% paid
overall completion, reflecting 559 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (April 16th) 
1. Recommend Board approval of the following Change Order No. 19, for BERNARD BROS, Inc., at El
Modena HS PH2, which lists a general descriptive summary of work for twenty-two (22) potential
change orders to adjust designs to field conditions, the change to the contract value, and its impact to
the contract timeline. Change Order No. 19: $506,173.07 – 0 days additional contract time. The total
value of the original contract, including Change Order No. 19, will increase from $23,650,587.02 to
$24,156,760.09 (-0.97%)

2. Recommend Board approval of the following Change Order No. 13, for PINNER CONSTRUCTION CO.
Inc, at Villa Park HS PH2, which lists a general descriptive summary of work for twelve (12) potential
change orders to adjust designs to field conditions, the change to the contract value, and its impact to
the contract timeline. Change Order No. 13: $93,554.95 – 0 days additional contract time. The total
value of the original contract, including Change Order No. 13, will increase from $27,500,606.57 to
$27,594,161.52 (3.51).

3. Recommend Board approval to purchase various furniture items and teaching walls from Sierra
School Equipment, as part of the Measure S Program, Classroom Furnishings, totaling ($1,702,495) at
El Modena High School.  On December 13, 2023, the Board approved the use of Arvin Unified School
District Bid No. 2023-24-012 to purchase school furnishings, office furnishings, and accessories through
Sierra School Equipment.

Program Wide 
 Canyon HS Phase II – the Notice of Completion (NOC) was board approved and recorded with

County of Orange, which starts the clock (dated for any time after April 18, 2025), for the release of
retainage for the contractor PCN3.  This contract has an escrow bank account for retainage, so a
letter must be prepared and sent to the escrow bank once the retention payment application is
prepared for District review and approval.  We are preparing the release of the retainage payment
application and the letter to release the retainage from the Escrow Bank.

 El Modena HS Phase II – Bernard Bros completed both buildings 200 & 300 abatement processes,
continue with demolition and modernization of the classrooms, underground electrical is being
run, preparing for the concrete slurry encasement around it, the bridge and elevator between
building 200 & 300 is being graded for flatwork at bridge, roof system is being prepped for install,
preparing the electric panel for install, and finally the elevator adjustments on the bridge between
building 400 & 500 complete and achieve a successful final elevator inspection.
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 El Modena HS Phase II – the credit of original bid alternate # 1, Phase 4 scope of work in Bernard’s
schedule of values, that was prepared unilaterally, has been approved under change order # 18.
Bernard’s is working on their credit estimate on this work to be reviewed once presented.

 El Modena HS Phase II –Cordoba has resumed the preparation of their Time Impact Analysis (TIA #
03R) review.  There have been subsequent TIA’s that have occurred (up to TIA # 05). Once received,
Cordoba will review and pass their review comments and recommendations to reviews until this
credit time for the removal of the Phase 4 scope of work is known.

 Orange HS Phase II – PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  The final change order # 11 was approved, so
the 100% payment application is being prepared for submission.  The notice of completion (NOC) is
being prepared for the following May 2025 board meeting.

 Villa Park HS Phase II – Pinner continuing to complete surrounding landscape work, stair # 3 and
the demo of north exterior stair, as well as the removal of the old hydraulic lift was completed,
plaster soffits in breezeway, prepping and painting under the stairs, rails, and west wall, prepping
for irrigation and planters.  The parking lot and fire lane was patched, slurred, and then striped and
turned over to District.  The Skylight deferred submittal, and placement was ultimately delayed due
to a material substitution and is on schedule to be installed during the upcoming summer break.

 Villa Park HS Phase II – LPA is discussing with District the preparation of a new DSA application (if
necessary) for submission to include a full exterior fence around the school site for single point of
entry, second floor exterior lights added for pathway, concrete walkway replacement, as well as
the renovation of a new attendance receiving window (Pinner is refusing this work and timeframe).

 Villa Park HS Phase II – with the discovered rusting steel members along the first floor of the
100/200 building, the work under Revision # 1 outlining the discovered rusting steel members
along the first floor of the 100/200 building, has started under a separate contract.   The
exploratory work reviewed by structural engineer is on-going, once completed, a scope of work will
be bid out to a general contractor.  This work remains under the same DSA project number.

Page 6



Measure S Bond Program    Monthly Progress Report – March 2025 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 

 Project Status Report (Phase 2) 

2.0  PROJECT STATUS REPORT (PHASE 2) 
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 Project Status Report (Phase 2) 

Left to right: general classroom modernization, portable modulars demolished and site cleared, secured piping on roof, new 
lockers installed, new washer dryer, and new refrigerator/freezer, and new concrete poured interior courtyard restroom 

entrance.

 
 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Close Out): 
>>>Canyon HS PH 2 (S2223-005) Building “C” (400) Modernization – Substantial Complete 

 On 3/12/25, Board approved Notice of Completion (NOC) for PCN3, Inc., the S2223-005
Canyon High School Phase 2 Modernization, under DSA application # 04-120151.

 As of 3/31/25, the NOC was recorded with the County of Orange.  We are preparing the
release of retainage, payment application and the letter to release the retainage from
the Escrow Bank.

 As of 3/31/25, the last processed PCN3 payment application # 17 (Dec-Jan25) reflecting
100% paid overall completion, reflecting 559 calendar days elapsed.

 

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS PH 2 (S2223-006) Site Work for Interim Housing – Completed 
>>>El Modena HS PH 2 (S2223-003) Alts to Courtyard Improvements (Quad) – DSA Compliance 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Quad-Breezway – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Ext. KILNs – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH2: Bldg. 400 & 500 and Bridge – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH2: Elevator off Bldg. 400 & 500 Bridge – Partial Occupancy 

 As of 3/31/25, Bernard Bros completed both buildings 200 & 300 abatement processes,
continue with demolition underground electrical is being run, preparing for the concrete slurry
encasement around it, the bridge and elevator between building 200 & 300 is being graded for
flatwork at bridge, roof system is being prepped for install, preparing the electric panel for
install, elevator adjustments on the bridge between building 400 & 500 complete and achieve a
successful final elevator inspection.

 As of 3/12/25, Board approved Change Order No. 17, for BERNARD BROS, Inc., for nine (9)
potential change orders: $66,065.34 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 17, will increase from $26,125,521.68 to
$26,191,587.02 (7.37%).

 As of 3/12/25, Board approved Change Order No. 18, for BERNARD BROS, Inc., for one (1)
unilateral potential change order: <$-2,514,000.00> – 0 days additional contract time. The total
value of the original contract, including Change Order No. 18, will increase from $26,191,587.02
to $23,650,587.02 (-3.05%)

 On 3/21/25, there was a Partial Notice Occupancy issued for the “Phase 2: Elevator (off bridge
bet Bldgs. 400 & 500)” work.  There was a punch list established for that portion of the work on
March 7, 2025.

 As of 3/31/25, processed BERNARDS payment application # 23 (February) reflecting 78% paid
overall completion, reflecting 728 calendar days elapsed.

Construction Photo’s:

From Left to right: various renovations of building 200 & 300 (phase 3). 
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ORANGE HS NEW CLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building
 Little Theater Modernization

Project Update (Close Out): 
>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 
>>>Orange HS PH 2 (S2223-002) New 2-Story Clsrm / Student Services Building (Incr 1) – Completed 
>>>Orange HS PH 2 (S2223-002) Little Theater-Band Room (Increment 2) – Completed 

 As of 3/31/25, PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  The final change order # 11 was approved,
so the 100% payment application is being prepared for submission.  The notice of completion
(NOC) is being prepared for the following May 2025 board meeting.

 As of 3/31/25, the last processed PCL payment application # 21 (Oct-Jan25) reflecting 100% paid
overall completion, reflecting 788 calendar days elapsed.

Construction Photo’s: 

From Left to right (top to bottom): Orange HS new administrative area entrance (facing Shaffer), front reception desk area 
in place, interior admin entry desk, lighting in place east of the new building, and landscape. 
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VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
>>>Vill Park HS PH 2 (S2223-001) Storm Drain System – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Restrooms 1st & 2nd floor, (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 2 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) New 2-Story Building (500) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 3 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 1 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Parking Lot-Fire Lane – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Elevator at stair No. 2 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Landscaping – Partial Occupancy 

 As of 3/31/25, Pinner continuing to complete surrounding landscape work, stair # 3 and the demo
of north exterior stair, as well as the removal of the old hydraulic lift was completed, plaster
soffits in breezeway, prepping and painting under the stairs, rails, and west wall, prepping for
irrigation and planters.  Parking lot and fire lane was patched, slurred, and then striped and
turned over to District.

 As of 3/31/25, District reviewed the preparation of a new DSA application (if necessary) for
submission to include a full exterior fence around the school site for single point of entry, second
floor exterior lights added for pathway, concrete walkway replacement, as well as the renovation
of a new attendance receiving window (Pinner is refusing this work and timeframe).

 As of 3/31/25, the work under Revision # 1 outlining the discovered rusting steel members along
the first floor of the 100/200 building, has started under a separate contract.   The exploratory
work reviewed by structural engineer is on-going, once completed, a scope of work will be bid
out to a general contractor.

 On 3/12/25, Board approved Change Order No. 12, for PINNER CONSTRUCTION CO. Inc, for four
(4) potential change orders: $129,229.84 – 0 days additional contract time.  The total value of the
original contract, including Change Order No. 12, will increase from $27,371,376.73 to
$27,500,606.57 (3.16%).

 As of 3/31/25, processed PINNER payment application # 26 (February) reflecting 98% paid overall
completion, reflecting 848 calendar days elapsed.

From Left to right:  
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Budget

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

$167,560,788 $167,172,680 $0

$135,763,405 $95,610,338 $5,580,167

$303,324,194 $262,783,018 $5,580,167

$54,132,651 $54,087,418 $0

$22,960,891 $11,215,472 $392,078

$77,093,542 $65,302,890 $392,078

$36,864,761 $36,709,415 $0

$39,017,582 $26,845,338 $3,946,876

$75,882,343 $63,554,753 $3,946,876

$42,228,234 $42,224,695 $0

$32,932,615 $24,568,448 $142,886

$75,160,849 $66,793,143 $142,886

$34,335,142 $34,151,152 $0

$40,852,317 $32,981,079 $1,098,326

$75,187,459 $67,132,231 $1,098,326 TOTAL $68,300,597 89.29%

Villa Park High School
Phase 1 - HS Science Center $34,324,260 99.46%

Phase 2 $33,976,336 80.73%

 TOTAL $68,686,896 88.87%

Orange High School
Phase 1 - HS Science Center $42,228,233 99.99%

Phase 2 $26,458,663 74.60%

 TOTAL $70,462,821 83.75%

El Modena High School
Phase 1 - HS Science Center $36,795,332 99.58%

Phase 2 $33,667,489 68.80%

 TOTAL $65,660,481 84.71%

Phase 1 - HS Science Center $54,118,842 99.92%

Phase 2 $11,541,639 48.85%

 TOTAL $273,110,795 86.63%

Canyon High School

PROGRAM
Phase 1 - HS Science Center $167,466,668 99.77%

Phase 2 $105,644,127 70.42%

Contracted
to Date

% 
Expended

Measure S Bond Program
Financial Report BP Data thru 3/31/2025

 Created by Cumming CAPP   4/2/2025 11:28:39 AMPage 12

3.0  FINANCIAL REPORT

3.1  Project Cost Estimate



Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,609 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $104,890 $104,890 $104,890 $0 100.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER-PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $14,249 $14,249 $7,315 $0 51.34%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC  $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$772,147 $772,147 $765,213 $0 99.10%

3. Program and Construction Management

Canyon High School

390-9520  Canyon  HS Science Center (DSA 04-117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,413,345 $1,413,345 $1,413,345 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM - WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE - ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$60,683 $60,683 $60,683 $0 100.00%

 UNCOMMITTED $13,809 $0 $0 $0

DIVISION OF STATE ARCHITECT $522,492 $522,492 $522,492 $0 100.00%

$536,301 $522,492 $522,492 $0 97.43%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 
Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC  $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC  $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,024,836 $1,024,836 $1,024,836 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

ICE MACHINE SALES & SERVICE $960 $960 $960 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $0 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI-CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$91,788 $91,788 $83,390 $0 90.85%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$94,703 $94,703 $94,703 $0 100.00%

$52,517,679 $52,503,870 $52,472,446 $0 99.91%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER-PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

Total 390-0000 Canyon  HS IP Surveillance Camera and Systems

390-9520 Canyon HS Interim Kitchen (DSA 04-118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390-9520  Canyon  HS Science Center (DSA 04-117300)

390-0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $31,475 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $654,331 $0 95.31%

$717,968 $686,493 $654,331 $0 91.14%

 UNCOMMITTED $313,302 $0 $0 $0

Total 390-9520 Canyon HS Interim Kitchen (DSA 04-118418)

390-9520 Canyon HS Phase II (DSA 04-120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

2.02 OFCI and Other Construction
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

PCN3 INC $8,441,339 $8,441,339 $8,441,339 $224,330 100.00%

$8,754,641 $8,441,339 $8,441,339 $224,330 96.42%

 UNCOMMITTED $15,867 $0 $0 $0

AMS.NET $34,832 $34,832 $34,832 $330 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $62,563 $62,563 $60,607 $53,406 96.87%

DEVELOPMENT GROUP INC $6,119 $6,119 $6,117 $0 99.96%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

GIANNELLI ELECTRIC INC $4,693 $4,693 $4,693 $0 100.00%

INTER-PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

LA HABRA FENCE $32,218 $32,218 $32,218 $32,218 100.00%

PAVER PLUS $55,437 $55,437 $55,437 $0 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $10,545 $10,545 100.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $0 100.00%

$252,813 $236,947 $234,989 $96,499 92.95%

 UNCOMMITTED $291,190 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $591,395 $591,395 $515,814 $24,393 87.22%

$882,585 $591,395 $515,814 $24,393 58.44%

 UNCOMMITTED $14,968 $0 $0 $0

CORDOBA CORPORATION $715,484 $715,484 $653,928 $25,558 91.40%

$730,452 $715,484 $653,928 $25,558 89.52%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $13,001 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $15,105 $1,305 81.74%

$31,480 $18,479 $15,105 $1,305 47.98%

 UNCOMMITTED $45,083 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2.02 OFCI and Other Construction

3. Program and Construction Management

 Created by Cumming CAPP  4/2/2025 11:28:39 AMPage 18



Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $12,486 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $142,151 $995 57.76%

$258,582 $246,096 $142,151 $995 54.97%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $7,080 $0 $0 $0

BELTMANN GROUP, INC $18,688 $18,688 $18,688 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

$35,000 $27,920 $27,920 $0 79.77%

 UNCOMMITTED $7,295 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $37,937 $37,937 $37,937 $5,750 100.00%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$49,057 $41,762 $41,762 $5,750 85.13%

 UNCOMMITTED $81,326 $0 $0 $0

ALLIED STORAGE CONTAINERS INC $3,750 $3,750 $3,750 $0 100.00%

ANIXTER $4,003 $4,003 $4,003 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $298,654 $298,654 $298,654 $12,467 100.00%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$425,262 $343,936 $343,936 $12,467 80.88%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $781 $781 $781 $781 100.00%

$992 $992 $992 $781 100.00%

 UNCOMMITTED $12,793 $0 $0 $0

5.01 Construction Contingency

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$12,793 $0 $0 $0 0.00%

 UNCOMMITTED $26,090 $0 $0 $0

$26,090 $0 $0 $0 0.00%

$12,426,798 $11,487,046 $11,160,880 $392,078 89.81%

 UNCOMMITTED $834,498 $0 $0 $0

$834,498 $0 $0 $0 0.00%

 UNCOMMITTED $8,702,225 $0 $0 $0

$8,702,225 $0 $0 $0 0.00%

 UNCOMMITTED $942,777 $0 $0 $0

$942,777 $0 $0 $0 0.00%

$10,479,500 $0 $0 $0 0.00%

$77,093,542 $65,660,481 $65,302,890 $392,078 84.71%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER-PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

1. Design Cost

1.01 Architect

Total 390-9520 Canyon HS Unallocated Bond Funds

Canyon High School
El Modena High School

391-0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391-0000  El  Modena HS IP Surveillance Camera and Systems

391-9520 El Modena HS  Science Center (DSA 04-117098)

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

5.02 Project Contingency

Total 390-9520 Canyon HS Phase II (DSA 04-120410)

390-9520 Canyon HS Unallocated Bond Funds
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,918,570 $1,918,570 $1,918,570 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,755,046 $25,755,046 $25,755,046 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$648,780 $648,780 $648,780 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,515,368 $1,515,368 $1,515,368 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.01 Construction

2.02 OFCI and Other Construction

2. Construction Cost 
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$29,819 $29,819 $29,819 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $323,834 $323,834 $323,834 $0 100.00%

$323,834 $323,834 $323,834 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,826 $619,825 $619,825 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,258 $5,258 $5,258 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC  $9,910 $9,910 $9,910 $0 100.00%

INTER-PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC  $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

VERNES PLUMBING $0 $0 $0 $0

$29,461 $29,461 $25,922 $0 87.99%

 UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

OUSD REVOLVING CASH $600 $600 $600 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$57,558 $57,558 $57,558 $0 100.00%

$34,415,654 $34,415,653 $34,412,115 $0 99.99%Total 391-9520 El Modena HS  Science Center (DSA 04-117098)

391-9520 El Modena HS Interim Housing (DSA 04-121926)

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

 UNCOMMITTED $0 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$585,000 $585,000 $585,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$8,418 $8,418 $8,418 $0 100.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$3,113 $3,113 $3,113 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

 UNCOMMITTED $59 $0 $0 $0

SECURITY SIGNAL DEVICES INC $648 $648 $605 $0 93.42%

$707 $648 $605 $0 85.63%

5. Contingency

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $50,000 $0 $0 $0

$50,000 $0 $0 $0 0.00%

$1,257,030 $1,187,603 $1,105,225 $0 87.92%

 UNCOMMITTED $44,606 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,989,917 $1,989,917 $1,907,934 $16,978 95.88%

$2,034,522 $1,989,917 $1,907,934 $16,978 93.78%

 UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $25,937,851 $25,937,851 $20,607,158 $3,005,499 79.45%

$25,937,851 $25,937,851 $20,607,158 $3,005,499 79.45%

 UNCOMMITTED $205,214 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $0 100.00%

AMS.NET $67,534 $67,534 $67,534 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $143,001 $143,001 $143,001 $6,888 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $0 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER-PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

MURALS FOR SCHOOLS $4,995 $4,995 $4,995 $4,995 100.00%

PAVER PLUS $1,284 $1,284 $1,284 $0 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

RAUB, GARY A $8,866 $8,866 $0 $0 0.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$784,516 $579,302 $570,436 $11,883 72.71%

 UNCOMMITTED $110,603 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,161,567 $1,161,567 $800,591 $116,501 68.92%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

5.02 Project Contingency

Total 391-9520 El Modena HS Interim Housing (DSA 04-121926)

391-9520 El Modena HS Phase II (DSA 04-120032)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$1,272,170 $1,161,567 $800,591 $116,501 62.93%

 UNCOMMITTED $349,802 $0 $0 $0

CORDOBA CORPORATION $1,365,237 $1,365,237 $967,624 $44,314 70.88%

$1,715,039 $1,365,237 $967,624 $44,314 56.42%

 UNCOMMITTED $11,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$15,000 $3,178 $3,178 $0 21.19%

 UNCOMMITTED $11,576 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $31,311 $920 59.14%

$64,516 $52,940 $31,311 $920 48.53%

 UNCOMMITTED $115,061 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$342,060 $227,000 $227,000 $0 66.36%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,181 $12,448 $12,448 $0 51.48%

 UNCOMMITTED $11,550 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $253,515 $28,770 39.43%

$654,470 $642,920 $253,515 $28,770 38.74%

 UNCOMMITTED $5,008 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $112,828 $0 48.56%

$237,347 $232,339 $112,828 $0 47.54%

 UNCOMMITTED $10,946 $0 $0 $0

BELTMANN GROUP, INC $95,803 $95,803 $87,454 $48,326 91.28%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

$114,297 $103,351 $95,002 $48,326 83.12%

 UNCOMMITTED $737 $0 $0 $0

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,485 $35,485 $35,345 $35,345 99.61%

GROUP DELTA CONSULTANTS INC $122,447 $122,447 $94,255 $0 76.98%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$185,959 $185,222 $156,890 $35,345 84.37%

 UNCOMMITTED $12,000 $0 $0 $0

$12,000 $0 $0 $0 0.00%

 UNCOMMITTED $615,359 $0 $0 $0

AMS.NET $38,643 $38,643 $38,643 $38,643 100.00%

ANIXTER $3,290 $3,290 $3,243 $0 98.58%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $542 $542 $542 $542 100.00%

MAMMOTH CLAY COMPANY $1,032 $1,032 $1,032 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $971,604 $971,604 $898,996 $599,157 92.53%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $1,084,641 $1,011,987 $638,342 59.53%

 UNCOMMITTED $1,694 $0 $0 $0

BURGESS MOVING & STORAGE $7,806 $7,806 $5,666 $0 72.58%

$9,500 $7,806 $5,666 $0 59.64%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $954,048 $0 $0 $0

$954,048 $0 $0 $0 0.00%

 UNCOMMITTED $68,693 $0 $0 $0

$68,693 $0 $0 $0 0.00%

$36,126,762 $33,586,310 $26,764,158 $3,946,876 74.08%

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 391-9520 El Modena HS Phase II (DSA 04-120032)

4.14 Rental

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $535,286 $535,286 $535,286 $0 100.00%

$535,286 $535,286 $535,286 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $390,095 $390,095 $390,095 $0 100.00%

$390,095 $390,095 $390,095 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $187,619 $187,619 $187,619 $0 100.00%

$187,619 $187,619 $187,619 $0 100.00%

$1,113,000 $1,113,000 $1,113,000 $0 100.00%Total 391-9520-0 El Modena HS Science Center (ACI)

391-9520-0 El Modena HS Science Center (ACI)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

Total 391-9520 El Modena HS Quad Shade Structures (DSA 04-119124)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391-9520 El Modena HS Quad Shade Structures (DSA 04-119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $604,178 $0 $0 $0

$604,178 $0 $0 $0 0.00%

 UNCOMMITTED $2,205,463 $0 $0 $0

$2,205,463 $0 $0 $0 0.00%

$2,809,641 $0 $0 $0 0.00%

$75,882,343 $70,462,821 $63,554,753 $3,946,876 83.75%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER-PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 
Demolition)

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

2.01 Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391-9520 El Modena HS Unallocated Bond Funds

El Modena High School
Orange High School

392-0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392-0000 Orange  HS IP Surveillance Camera and Systems

392-9520 Orange HS  Science Bldg (DSA 04-116859)

391-9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER-PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$54,457 $54,457 $54,457 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC  $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC  $32,572 $32,572 $32,572 $0 100.00%

INTER-PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VORTEX INDUSTRIES, INC. $0 $0 $0 $0

VWR INTERNATIONAL LLC  $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$15,580 $15,579 $12,041 $0 77.28%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$33,997,520 $33,997,519 $33,993,981 $0 99.99%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

Total 392-9520 Orange HS  Science Bldg (DSA 04-116859)

392-9520 Orange HS  Shade Structure (DSA 04-118351)

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$113,500 $113,500 $113,500 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 
Relocatable Building)

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

392-9520 Orange HS  Site Improvements (DSA 04-116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

Total 392-9520 Orange HS  Shade Structure (DSA 04-118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $37,001 $0 $0 $0

LIONAKIS $1,460,750 $1,460,750 $1,418,436 $24,695 97.10%

$1,497,751 $1,460,750 $1,418,436 $24,695 94.70%

 UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,353,199 $20,353,199 $19,077,820 $0 93.73%

$20,353,199 $20,353,199 $19,077,820 $0 93.73%

 UNCOMMITTED $129,608 $0 $0 $0

AFFINITY PAINTING COMPANY INC $12,800 $12,800 $12,800 $12,800 100.00%

AMS.NET $105,608 $105,608 $105,608 $340 100.00%

BELTMANN GROUP, INC $2,098 $2,098 $2,098 $2,098 100.00%

CDW GOVERNMENT INC $1,131 $1,131 $1,131 $0 100.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $432,603 $432,603 $432,603 $0 100.00%

DEVELOPMENT GROUP INC $58,360 $58,360 $18,624 $0 31.91%

DIGITAL ELECTRIC INC $12,550 $12,550 $12,550 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $16,420 $16,420 $16,420 $0 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER-PACIFIC INC $34,032 $34,032 $34,032 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$865,566 $735,958 $696,222 $15,238 80.44%

Total 392-9520 Orange HS  Site Improvements (DSA 04-116673)

392-9520 Orange HS Phase II (DSA 04-120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $517,471 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $730,068 $730,068 $654,488 $24,393 89.65%

$1,247,539 $730,068 $654,488 $24,393 52.46%

 UNCOMMITTED $307,228 $0 $0 $0

CORDOBA CORPORATION $933,422 $933,422 $914,700 $20,310 97.99%

$1,240,650 $933,422 $914,700 $20,310 73.73%

 UNCOMMITTED $55,038 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $169,374 $169,374 $166,676 $0 98.41%

$224,412 $169,374 $166,676 $0 74.27%

 UNCOMMITTED $20,000 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$27,388 $7,388 $7,388 $0 26.97%

 UNCOMMITTED $20,029 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $22,653 $1,453 83.13%

$47,280 $27,251 $22,653 $1,453 47.91%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,420 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $270,320 $4,796 57.92%

$500,000 $466,752 $270,320 $4,796 54.06%

 UNCOMMITTED $30,000 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $151,047 $1,200 40.12%

$406,519 $376,519 $151,047 $1,200 37.16%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3.01 Program Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $16,408 $0 $0 $0

BELTMANN GROUP, INC $52,465 $52,465 $46,389 $0 88.42%

CAPITAL PROTECTION $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $2,860 $2,860 $2,860 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$81,689 $65,282 $59,206 $0 72.48%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $8,000 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$13,633 $5,633 $5,633 $0 41.32%

 UNCOMMITTED $13,343 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ANIXTER $7,642 $7,642 $7,642 $0 100.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $3,519 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

HILLYARD INC  $77,593 $77,593 $77,015 $17,720 99.26%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $603,185 $603,185 $603,185 $32,499 100.00%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

$737,031 $723,688 $723,110 $50,220 98.11%

 UNCOMMITTED $8,426 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,743 $15,743 $13,113 $583 83.30%

$35,700 $27,274 $24,644 $583 69.03%

 UNCOMMITTED $0 $0 $0 $0

4.16 Miscellaneous Fees

4.13 Funiture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $141,655 $0 $0 $0

$141,655 $0 $0 $0 0.00%

 UNCOMMITTED $125,861 $0 $0 $0

$125,861 $0 $0 $0 0.00%

$27,966,821 $26,356,595 $24,466,380 $142,886 87.48%

 UNCOMMITTED $1,556,026 $0 $0 $0

$1,556,026 $0 $0 $0 0.00%

 UNCOMMITTED $1,791,645 $0 $0 $0

$1,791,645 $0 $0 $0 0.00%

 UNCOMMITTED $1,516,054 $0 $0 $0

$1,516,054 $0 $0 $0 0.00%

$4,863,726 $0 $0 $0 0.00%

$75,160,849 $68,686,896 $66,793,143 $142,886 88.87%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER-PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

Total 392-9520 Orange HS Unallocated Bond Funds

Orange High School
Villa Park High School

394-0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392-9520 Orange HS Phase II (DSA 04-120151)

392-9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 Measure S Interest

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,347,171 $2,347,171 $2,244,252 $0 95.62%

$2,452,768 $2,441,887 $2,338,968 $0 95.36%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,865,514 $19,865,514 $19,865,514 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,067 $471,066 $471,066 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

$976,344 $976,344 $976,344 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 394-0000 Villa Park  HS IP Surveillance Camera and Systems

394-9520 Villa Park  HS Science Center (DSA 04-117022)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,277 $32,277 $32,277 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

$290,000 $290,000 $290,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER-NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC  $9,910 $9,910 $9,910 $0 100.00%

INTER-PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC  $47,922 $47,922 $47,922 $0 100.00%

$687,883 $687,883 $687,883 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

TIME & ALARM SYSTEMS $28,089 $28,089 $17,746 $0 63.18%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$64,112 $64,111 $46,851 $0 73.08%

 UNCOMMITTED $0 $0 $0 $0

$0 $0 $0 $0

4.15 Legal Counsel

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,449,536 $28,438,654 $28,317,961 $0 99.54%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394-9520 Villa Park  HS Science Center (DSA 04-117022)

394-9520 Villa Park HS Interim Housing (DSA 04-116788)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

$41,908 $41,908 $41,908 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394-9520 Villa Park HS Interim Housing (DSA 04-116788)

4.09 Relocation
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $16,037 $0 $0 $0

LPA INC $2,228,725 $2,228,725 $2,021,812 $36,443 90.72%

$2,244,761 $2,228,725 $2,021,812 $36,443 90.07%

 UNCOMMITTED $30 $0 $0 $0

PINNER CONSTRUCTION $27,215,778 $27,215,778 $26,820,039 $567,915 98.55%

$27,215,808 $27,215,778 $26,820,039 $567,915 98.55%

 UNCOMMITTED $127,537 $0 $0 $0

AMS.NET $52,857 $52,857 $51,457 $1,000 97.35%

CDW GOVERNMENT INC $44,839 $44,839 $44,839 $3,394 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $10,266 $10,266 $10,266 $3,964 100.00%

DEVELOPMENT GROUP INC $71,549 $71,549 $71,549 $0 100.00%

GIANNELLI ELECTRIC INC $16,309 $16,309 $16,309 $11,924 100.00%

INTER-PACIFIC INC $36,099 $36,099 $19,105 $0 52.93%

ORTCO $59,820 $59,820 $56,829 $56,829 95.00%

TIME & ALARM SYSTEMS $12,814 $12,814 $12,174 $12,174 95.00%

$432,090 $304,553 $282,528 $89,285 65.39%

 UNCOMMITTED $446,753 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $839,738 $839,738 $710,985 $41,554 84.67%

$1,286,491 $839,738 $710,985 $41,554 55.27%

 UNCOMMITTED $66,698 $0 $0 $0

CORDOBA CORPORATION $1,076,378 $1,076,378 $1,001,821 $41,876 93.07%

$1,143,076 $1,076,378 $1,001,821 $41,876 87.64%

3.02 Construction Management Fees

4. Construction Support Costs

Total 394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521)

394-9520 Villa Park HS Phase II (DSA 04-119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $1 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $369,734 $369,734 $302,133 $123,244 81.72%

$369,735 $369,734 $302,133 $123,244 81.72%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,001 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $27,709 $6,399 84.66%

$42,730 $32,729 $27,709 $6,399 64.85%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $13,000 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

ULINE INC $0 $0 $0 $0

$22,481 $9,481 $9,481 $0 42.17%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE $471,240 $471,240 $454,056 $51,030 96.35%

$500,000 $471,240 $454,056 $51,030 90.81%

 UNCOMMITTED $1 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $556,723 $556,723 $497,750 $19,581 89.41%

$556,724 $556,723 $497,750 $19,581 89.41%

 UNCOMMITTED $8,900 $0 $0 $0

BELTMANN GROUP, INC $22,547 $22,547 $18,573 $9,125 82.37%

CAPITAL PROTECTION $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $42,723 $38,748 $9,125 75.06%

 UNCOMMITTED $11,348 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.01 Interim Housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,001 $108,653 $108,440 $0 90.37%

 UNCOMMITTED $10,000 $0 $0 $0

$10,000 $0 $0 $0 0.00%

 UNCOMMITTED $185,543 $0 $0 $0

ANIXTER $7,894 $7,894 $7,894 $7,894 100.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $1,760 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

FERGUSON ENTERPRISES INC $276 $276 $276 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $398,049 $398,049 $383,746 $103,361 96.41%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

UNITED WATER WORKS INC $621 $621 $621 $621 100.00%

$600,000 $414,457 $400,154 $111,875 66.69%

 UNCOMMITTED $14,608 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,001 $5,393 $5,393 $0 26.96%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,219 $1,219 $1,219 $0 100.00%

 UNCOMMITTED $1,545,075 $0 $0 $0

$1,545,075 $0 $0 $0 0.00%

$36,518,582 $33,913,387 $32,918,130 $1,098,326 90.14%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $348,583 $348,583 $348,583 $0 100.00%

$348,583 $348,583 $348,583 $0 100.00%

Total 394-9520 Villa Park HS Phase II (DSA 04-119694)

394-9520-0 Villa Park HS Science Center (ACI)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

4.13 Furniture, Fixtures & Equipment

4.14 Rental

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program
Financial Report for March 2025

BP Data thru 03/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $354,178 $354,178 $354,178 $0 100.00%

$354,178 $354,178 $354,178 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $335,240 $335,240 $335,240 $0 100.00%

$335,240 $335,240 $335,240 $0 100.00%

$1,038,000 $1,038,000 $1,038,000 $0 100.00%

 UNCOMMITTED $936,475 $0 $0 $0

$936,475 $0 $0 $0 0.00%

 UNCOMMITTED $1,291,850 $0 $0 $0

$1,291,850 $0 $0 $0 0.00%

 UNCOMMITTED $2,042,461 $0 $0 $0

$2,042,461 $0 $0 $0 0.00%

$4,270,786 $0 $0 $0 0.00%

$75,187,459 $68,300,597 $67,132,231 $1,098,326 89.29%

Total 394-9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394-9520-0 Villa Park HS Science Center (ACI)

394-9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 MEASURE S INTEREST

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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$65,072,614 

F22 85% (Principal), $85,000,000 

$0
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MEASURE S BOND PROGRAM - Series B 2022 Phase II)
Actual Costs thru March 31, 2025

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)

ACTUAL COSTS
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3.2  Cash Flow Projections



ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

2021

1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun

2nd Quarter 2019

Sep

3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr

1st Quarter 2019

FebNov Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019

1st Quarter 2020

       MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun
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4.0  PROGRAM SUMMARY SCHEDULE



TODAY

End of Bond Series B Funds (Projected)

ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

BID (rejected) Re-BID      AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, and restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 02 (B/A 2/8/24)

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

BID & AWARD CONSTRUCTION (4-Phases) Phase 1 complete Phase 2 complete

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) portable modular classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 03 (B/A 6/13/24) Also un-used rain days in this extension

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

SUMMER BREAK TODAY

EXTENDED CONSTRUCTION There has been a Substantial Completion date change; if approved by the Board of Education (B/A) (see under specific project for the Change Order # referenced ).

EXTENDED CONSTRUCTION START Change Order # reference

1st Quarter 2024

Jan Feb

4th Quarter 2024

Oct Nov DecMar

2nd Quarter 2024

Apr May Jun

3rd Quarter 2024

Jul Aug Sep

BOND SALE
SERIES B - $100M

3rd Quarter 2022

Sep Jun Jul Aug SepApr

1st Quarter 2022

Jan Feb Mar

2nd Quarter 2022

Jun OctJul AugMay

2023

1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022

4th Quarter 2023

Jan Nov

1st Quarter 2025 2nd Quarter 2025 3rd Quarter 2025

Jan Feb Mar Apr May Jun Jul Aug

2024 2025

                         MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May

End of Bond Series A Funds (Projected)
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