
 

Major Capital Projects:  
Board of Education monthly progress update 

FACILITIES DEPARTMENT 

May 2025 



Project Timeline 

1. Gate Check 1: Five-Year Capital Improvement 

and Deferred Maintenance Implementation 

Plan 

Work identified in the five-year plan has been 

prioritized over the represented five-year 

horizon. Specificity of scope, schedule and 

budget vary for projects contained in the plan. 

Board action requested: Approval of 

prioritization of work as represented in the plan. 

2.   Gate Check 2: Project Charter 

The project charter is a product of internal pre-

design work for projects estimated to be over 

two million dollars. The project charter contains 

the defined scope based on the evaluation of 

building condition, programmatic need, and 

initial stakeholder engagement.  The preliminary 

schedule and project estimate are included. 

Board action requested: Approval of the project 

charter indicating acceptance of the identified 

scope and understanding of the project schedule 

and rough order of magnitude of cost. Approval 

indicates the Board’s direction to issue a request 

for proposal to secure design services. 

3.   Gate Check 3: Project Budget 

Once a project has moved through schematic 

design, solutions have been identified and 

developed with sufficient detail to estimate a 

construction cost and set a final project budget. 

Finalization of the design and construction 

drawings will be informed by this budget. 

Board action requested: Approval of final project 

budget.  Approval indicates the Board’s direction 

to proceed with construction bidding so long as 

the project remains within the allotted budget. 

 

 

4.   Gate Check 4: Construction Award 

Per public procurement practices, work will be 

advertised for bid and bids will be received by 

the Purchasing Office and vetted for response 

compliance. Project consultants will vet the value 

of bids against anticipated costs and provide the 

District with a formal recommendation to award 

based on the lowest responsible bid. 

Board action requested: Approval of vetted and 

recommended vendors to award work and enter 

into contractual agreement for construction. 

5.   Gate Check 5: Project Closeout  

This gate check will be presented at the 

beginning of the project closeout phase and 

again upon final fiscal closeout of the project. 

The project closeout period begins at substantial 

completion of construction. The Substantial 

Completion certificates indicate beneficial 

occupancy and shift of focus to completion and 

inspection of punchlist items and entry into 

warranty period. There are still outstanding 

financial obligations during the closeout phase of 

the project, but an initial evaluation of the 

overall use of budget can be conducted. The 

second presentation of this gate check will occur 

when all contractual obligations are complete 

and all final payments have been issued. This can 

occur twelve to eighteen months after 

completion of construction. Except in the rare 

circumstance in which Substantial Completion 

and final closeout occur simultaneously, the 

Board will see the following two reports during 

this gate check: 

• Gate Check 5.1: Initial Project Closeout 

(Substantial Completion) 

• Gate Check 5.2: Final Project Closeout 

Board action requested: Acceptance of report(s).  



Project Financial Information 

A. Rough Order of Magnitude Cost Estimate: In the initial planning phase, the cost of a project gets refined 

along the way as the scope of work is fine tuned and more in-depth information is gathered on the 

condition of the building and overall site. Through this process, the initial costing evolves from a rough 

estimate referred to as a "Rough Order of Magnitude" to a final budget. (Presented to the Board at Gate 

Check 1 and 2.) 

B. Original Budget: Final project budget approved by the Board at Gate Check 3. 

C. Committed Costs: Contractual obligation of funds for project work. 

D. Invoiced to Date: Invoices are submitted and approved through Procore, the project management 

environment used by the District. The value represented indicates all invoices submitted and approved by 

the project team. 

E. Construction Award: Total of all construction contracts. 

F. Construction Cost Changes: Value of all change orders issued to construction contracts. 

G. Percent Change: Calculation of construction change orders against total construction award. 

H. Total Forecasted Cost: Anticipated cost of the fully delivered project at the time of the report including 

known committed, pending, and potential costs as identified by the project team. 

I. Construction Percent Complete (as invoiced): Percent of completion is calculated based on the value of 

work in place as indicated on the vetted and approved pay applications submitted by contractors against 

the total value of construction commitments. As this is based on billed amounts, there is frequently a 30-

60 day lag to represent the work in full.  



Barack and Michelle Obama: May 2025 Project Update  

Location: 707 Holly Ave., Saint Paul, MN 55104 

Grades: PreK-8 

Proposed enrollment: PK-5: 450; Middle school: 450  

Project website: spps.org/obama-builds  

May 2025 - Project Financial Information 

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% Change Total  
Forecasted 

Cost 

Construction 
% Complete 
(as invoiced) 

$51,994,421  $36,570,336  $40,457,084  $2,829,327  6.99%  $52,594,108  70.25% $72,300,000 

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract Award    Closeout 

Key dates: ✓ 

March 2021 

✓ 

Aug. 2022 

✓ 

Jan. 2023  

✓ 

Winter 2023-24 

   ❑ 

Fall 2025  

         

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

Project summary 

Project number: 3210-23-01 

Funding: Certificates of Participation, Long Term  
Facilities Maintenance 

Project type: Renovations and remodel  

Square footage:  

• Existing: 156,344 SF  

• Proposed: 161,539 SF 

SPPS project team:  

• Michelle Bergman Aho, Project Manager  

• Jhalil Payne, Project Coordinator 

Design team: Snow Kreilich Architects 

Construction management: H+U 

 

Project scope 

• Construction project is an outcome of Envision SPPS; 
will house both the Montessori PreK-5 program 
currently located at JJ Hill along with a new, 
independent middle school 

• Renovation of general learning space, gym, cafeteria, 
media center, art room, administration office 

• New identifiable and secure entry, parent room, 
kitchen addition, inclusive restrooms 

• New electrical and mechanical systems 

New this month 
• Finishes and AV installation is ongoing in the 

Montessori building. Flooring, lights, sound panels 
and casework are all in place; heating system 
components are being completed in classrooms. 

• Admin area in the one-story building has carpet, 
bathrooms are tiled, and ceiling grid is installed. 
Kitchen floor and wall tile is in place.  

• Plumbing, HVAC and electrical work is ongoing; 
sheetrock is being installed on all floors. Lower-level 
demo is complete and the rebuild has started.     

• Site work has begun on north end; deteriorated stair 
and retaining wall are removed and area regraded. 

https://www.spps.org/obama-builds
mailto:facilities@spps.org
http://www.spps.org/facilities
https://www.spps.org/Page/34076


Barack and Michelle Obama 

From top left: Classroom AV; inclusive restroom and flexible learning space; kitchen with wall and floor tile in place; 
refinished terrazzo and installed rubber tile; site work for outdoor classroom; site work for egress path (April 2025) 



**“Occupancy” denotes when students and staff move into new building; “Closeout” denotes when current building is torn down and punchlist items completed.  

Project summary 

Project number: 1020-22-01  

Funding: Certificates of Participation 

Project type: New construction 

Square footage:  

• Existing: 101,231 SF 

• Proposed: 164,000 SF 

SPPS project team:  

• Pam Bookhout, Project Manager  

• Maria Wollensak, Project Coordinator 

Design team: Cuningham Group 

Construction management: RJM Construction  

 

 

 

Project scope 

• New building constructed on east side of property 

• Sustainability features: High-performance building 
envelope, geoexchange system, and preparation for 
photovoltaic panels 

• Playground for elementary and early childhood 
programs 

• Separate parent and bus drop-offs; staff parking 

• Stormwater management addressing site elevation  

New this month 

• Significant site work is underway, including concrete. 
The public walk along Desoto St. and concrete apron 
and pads at south receiving area were both poured.  

• Geoexchange well drilling continues on the north end 
of the building.  

• The only remaining roof work, on the gym roof, will 
now resume with warmer weather. 

• Painting, flooring, ceilings and casework continue 
throughout the building. Lock cores and door 
hardware are almost done throughout the building. 
The first furniture delivery will occur in mid-May and 
will continue throughout June. 

Bruce Vento Elementary: May 2025 Project Update 

Location: 409 Case Avenue, Saint Paul, MN 55130  

Grades: PreK-5 

Enrollment (SY24-25): 442 

Project website: spps.org/vento-builds  

School website: spps.org/vento 

Project Timeline 

Phase:         

BOE Gate 
Check: 

Five Year 
Plan 

Project  
Charter 

Budget  
Approval 

Contract 
Award 

  Occupancy** Closeout** 

Key dates: ✓ 

March 2021 
✓ 

Aug. 2022 
✓ 

Feb. 2023  
✓ 

Oct. 2023 

  ❑ 

Fall 2025 

❑ 

Fall 2026  

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 
Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

May 2025 - Project Financial Information 

Original  
Budget 

Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost Changes 

% Change Total  
Forecasted 

Cost 

Construction % 
Complete 

(as invoiced) 

$75,741,314  $59,311,751  $58,993,990 $3,662,267  6.21%  $75,985,733  83.73%  $89,900,000 

https://www.spps.org/vento-builds
https://www.spps.org/vento
mailto:facilities@spps.org
http://www.spps.org/facilities


Bruce Vento Elementary 

From top left: Concrete prep at receiving area; concrete walk along Desoto St.; paint and paneling in media center; 

solatubes (April 2025) 



Project summary 

Project number: 2070-23-01 

Funding: Capital Bonds, Long-Term Facilities 
Maintenance 

Project type: Building systems replacements 

Square footage: 62,099 SF 

SPPS project team:  

• Rosemary Dolata, Project Manager 

Design team: Bentz Thompson Rietow Inc.  

Construction management: RJM Construction 

 

 

 

 

Project scope 

• Updates to HVAC and electrical systems 

• New roof 

• Classroom reconfigurations 

• Technology updates 

• Site work 

New this month 

• Coordinating logistics for summer construction and 
executing contracts for prime contractors. 

Cherokee Heights Elementary: May 2025 Project Update 

Location: 694 Charlton Street, St. Paul, MN 55107 

Grades: PreK-5 

Enrollment (SY24-25): 245 

School website: cherokee.spps.org 

Project Timeline 

Phase:         

BOE Gate 
Check: 

Five Year 
Plan 

Project  
Charter 

Budget  
Approval 

Contract 
Award 

   Closeout 

Key dates: ✓ 

March 2021 
✓ 

Aug. 2023 
✓ 

Nov. 2024  
✓ 

Feb. 2025 

   ❑ 

Fall 2026  

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 
Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

May 2025 - Financial Information 

Original  
Budget 

Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost Changes 

% Change Total  
Forecasted 

Cost 

Construction % 
Complete 

(as invoiced) 

$2,421,225 $1,033,237  Pending $0 0% $20,488,000  0% $20,488,000  

https://cherokee.spps.org/
mailto:facilities@spps.org
http://www.spps.org/facilities


Project Timeline 

Phase:         

BOE Gate 
Check: 

Five Year Plan Project  
Charter 

 Budget  
Approval 

Contract 
Award 

   Closeout 

Key dates: ✓ 

March 2021 

✓ 

April 2023 

✓ 

Nov. 2023 

✓ 

Aug. 2024 

   ❑ 

Fall 2026 

Farnsworth Aerospace Upper Campus: May 2025 Project Update 

May 2025 - Financial Information 

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% Change Total  
Forecasted 

Cost 

Project  
Percent  

Complete 

$8,769,851  $1,121,915  Pending $0 0%  $14,740,000 0%  $14,740,000  

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/facilities 

Project summary 

Project number: 1030-23-01  

Funding: Capital Bonds, Long-Term Facilities 
Maintenance 

Project type: HVAC and other systems upgrades 

Square footage: 116,120 SF 

SPPS project team:  

• Angela Otteson, Project Manager  

• Maria Wollensak, Project Coordinator  

Design team: ATS&R 

Construction management: Knutson Construction 

 

 

 

Project scope 

• Replacement of mechanical systems for fire 
suppression, HVAC, DDC controls, hydronic piping, 
boilers, converter, and chiller  

• Replacement of electrical, communication, and 
security systems  

• Replacement of power and wiring for mechanical, 
lighting and lighting controls, telecommunication 
cabling, AV presentation systems, and fire alarm 

• Display cabinet and interior finish modifications for 
mechanical and electrical improvements 

• Locker replacement, markerboards for AV 

New this month 

• Preconstruction meeting was held on April 18 to 
coordinate the start of site work.  

• Contractors are planning to get a head start in the 
boiler room on May 5.  

• Submittals for construction materials, product data 
and fabrication drawings are being reviewed; some 
contractors have ordered materials in preparation for 
the summer construction push. 

Location: 1000 Walsh Street, St. Paul, MN 55106 

Grades: 5-8 

Enrollment (SY24-25): 453 

School website: farnsworthupper.spps.org 

mailto:facilities@spps.org
http://www.spps.org/facilities
https://farnsworthupper.spps.org/


Project summary 

Project number:  3140-20-02 

Funding: Certificates of Participation (COP) and Capital 

Bonds 

Project type: Remodel and addition 

Square footage:  

• Existing: 98,491 SF 

• Proposed: Renovation: 98,491 SF; Addition: 10,800 SF 

SPPS project team:  

• Angela Otteson, Project Manager  

• Josie Geiger, Project Coordinator 

Design team: DLR Group 

Construction management: Kraus-Anderson  

 

 

Project scope 

• New administrative offices in two-story addition 

• Clearly marked main entrance with new secure entry  

• Renovated and reconfigured classrooms; kitchen 
renovation, inclusive restrooms 

• New instructional audio/visual equipment 

• Geoexchange system; HVAC and controls 
replacement, electrical replacement, and other 
systems improvements 

• Partial roof replacement, window replacements, 
parking lot pavement 

New this month  
• Structural steel reinforcement for composite columns 

is almost complete; rooftop steel for new air handling 
unit is almost complete. Topping removal is being 
finishing in preparation for new topping pour, then 
media center floor will be cut out for learning stair. 
Cabinets are being installed on all floors. Tile 
completed in largest inclusive restroom. 

• Well driller is 130' deep on the first well and drilling 
into bedrock for geoexchange system. Ceiling 
inspection passed on third floor; design team 
punchlisted in preparation for ceiling tile installation.  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year Plan Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates: ✓ 

March 2021 

✓ 

March 2021  

✓ 

Sept. 2022 

✓ 

Oct. 2023 

   ❑ 

Fall 2025 

Hidden River Middle School: May 2025 Project Update  

Location: 1700 Summit Ave., Saint Paul, MN 55105 

Grades: 6-8  

Enrollment (SY24-25): 640 

Project website: spps.org/hiddenriver-builds 

School website: hiddenriver.spps.org 

May 2025 - Project Financial Information  

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% Change Total  
Forecasted 

Cost 

Construction 
% Complete 
(as invoiced) 

$47,354,760  $28,138,068  $35,574,014  $1,975,671  5.65%  $48,958,509  58.49%  $54,200,000  

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

https://www.spps.org/Page/34076
https://www.spps.org/hiddenriver-builds
https://hiddenriver.spps.org/
mailto:facilities@spps.org
http://www.spps.org/facilities


Hidden River Middle School 

From top left, at Hidden River: Inclusive restroom tile installation; lower-level structural steel; installed cabinets in 
science flexroom; structural steel for air handling units (April 2025) 



Project summary 

Project number: 3081-23-01 

Funding: Certificates of Participation, Long Term Facilities 

Maintenance 

Project type: Addition and renovation  

Square footage:  

• Existing: 168,968 SF 

• Proposed: 19,560 SF 

SPPS project team:  

• Mike Christen, Project Manager 

• Jhalil Payne, Project Coordinator  

Design team: ATS&R 

Construction team: Kraus-Anderson Construction 

 

 

Project scope 

• New identifiable front entrance and main office  
• Two-story link addition  
• Fully-remodeled kitchen and cafeteria 
• Renovated special education suite 
• Updated classroom technology 
• Gym floor replacement; substantial renovations of 

existing spaces 
• Inclusive restrooms 
• Replacement of sidewalks, ramps and landings; 

updates to parking lot with new parent drop-off lane 
• Stormwater management and landscaping 

New this month 

• Cafeteria was taken offline over spring break; both 
middle and high schools moved to temporary 
conditions until the end of the school year.   

• Demo began in both the cafeteria and connecting link 
to the high school; helical piers and foundations have 
been framed and poured for the new link.  

• Former admin area remodeling continues; all new 
casework and ceilings completed.  

• New doors and fixtures have been installed; flooring 
installation to start early May.  

Project Timeline 

Phase:         

BOE Gate 
Check: 

Five Year 
Plan 

Project  
Charter 

 Budget  
Approval 

Contract 
Award 

   Closeout 

Key dates: ✓ 

March 2021 

✓ 

Sept. 2022 

✓ 

July 2023 

✓ 

March 2024 

   ❑ 

Fall 2025 

Highland Park Middle School - Renovation: May 2025 Project Update  

Location: 975 S Snelling Ave., Saint Paul, MN 55116 

Grades: 6-8 

Enrollment (SY24-25): 811 

Project website: spps.org/hpms-builds 

School website: highlandms.spps.org 

May 2025 - Project Financial Information 

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% 
Change 

Total  
Forecasted 

Cost 

Construction 
% Complete 
(as invoiced) 

$32,843,673  $15,509,058  $25,211,362  $924,414  3.67%  $33,143,153  43.56%  $49,500,000 

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://highlandms.spps.org/
mailto:facilities@spps.org
http://www.spps.org/facilities


Highland Park Middle School 

From top left: Cafeteria demo; old link demo; footings for new link; glass partition; new casework and counters;  
new ceiling (April 2025) 



Project Timeline 

Phase:         

BOE Gate 
Check: 

Five Year Plan Project  
Charter 

 Budget  
Approval 

Contract 
Award 

   Closeout 

Key dates: ✓ 

March 2021 

✓ 

N/A 

✓ 

Dec. 2024 

✓ 

March 2024 

   ❑ 

Fall 2026 

Washington Technology Magnet: May 2025 Project Update  

May 2025 - Financial Information 

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% Change Total  
Forecasted 

Cost 

Project  
Percent  

Complete 

$352,779  $211,056  Pending $0  0%  $11,169,000  0%  $11,169,000 

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/facilities 

Project summary 

Project number: 4040-24-01 

Funding: Long-Term Facilities Maintenance 

Project type: Roofing and paving  

Square footage: N/A 

SPPS project team:  

• Mike Christen, Project Manager  

• Kenny Ekblad, Project Coordinator  

Design team: Miller Dunwiddie 

Construction management: Central Roofing  

 

 

 

Project scope 

• Reroof and upgrade drains; add rigid insulation; raise 
parapets and roof curbs; replace exhaust fans for lab 
vent hoods 

• Repave existing west and north side drive and 
parking lot; replacing bus lane on Hoyt Ave. and  
north loading dock section; reconstruct concrete 
catch basin inlets; replace select curb, gutter and 
sidewalk  

New this month 

• Central Roofing received their contract and finalizing 
documents is pending. Once completed, a  
pre-construction meeting will be  scheduled to build 
out the construction phasing and schedule. 

Location: 1495 Rice Street, St. Paul, MN 55117 

Grades: 6-12 

Enrollment (SY24-25): 1,756 

School website: washingtonhs.spps.org 

mailto:facilities@spps.org
http://www.spps.org/facilities
https://washingtonhs.spps.org/


Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 
Plan 

Project  
Charter 

 Budget  
Approval 

Contract 
Award 

   Closeout 

Key dates: ✓ 

March 2021 

✓ 

Feb. 2023 

✓ 

Dec. 2023 

✓ 

April 2024 

   ❑ 

Fall 2026 

Wellstone Elementary School - HVAC: May 2025 Project Update  

Location: 1041 Marion St., St. Paul, MN 55117 

Grades: PreK-5 

Enrollment (SY24-25): 530 

Project website  

School website: wellstone.spps.org 

May 2025 - Project Financial Information 

Original Budget Committed 
Costs 

Invoiced  
to Date 

Construction 
Award 

Construction 
Cost  

Changes 

% 
Change 

Total  
Forecasted 

Cost 

Construction 
% Complete 
(as invoiced) 

$9,403,147  $2,549,541  $7,593,620  $306,318  4.03%  $9,453,150  23.20%  $10,523,000  

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/builds 

Project summary 

Project number: 4260-23-01 

Funding: Long-Term Facilities Maintenance 

Project type: HVAC and other systems upgrades  

Square footage: 133,175 SF  

SPPS project team:  

• Pam Bookhout, Project Manager 

• Jhalil Payne, Project Coordinator 

Design team: U+B Architecture & Design  

Construction team: H+U Construction  

 

 

 

 

 

Project scope 

• Replacing two air handling units; replacing roof top 
unit and multiple exhaust fans 

• Two roof replacements  

• Add steam converters to existing steam boilers  

• Install linkage-less controls on existing burners 

• Replace fin tube on east side and perimeter radiation 
in large office area 

• Replace plumbing lines throughout building  

• Convert building automation system to new system 

• Eliminate pneumatic system in building 

New this month 

• Work is on hold until summer 2025. 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
mailto:facilities@spps.org
http://www.spps.org/facilities


Summary of All Active Projects: May 2025 
While the intent of this monthly report is to provide detailed information about 

large-scale projects, there are a myriad of important smaller projects underway as 

part of SPPS Builds, the District’s deferred maintenance and capital improvement 

program. Below is a financial summary of all the active projects of all sizes currently 

underway across the District, which is also referenced on the SPPS Builds website 

where more information is available and updated regularly. 

Construction  Design   Planning    

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/facilities 

Project Budget 
Committed 

 Costs 
Invoiced 
 to Date 

Total  
Forecasted Cost 

740 York: RTU Replacement and Re-Roof $4,846,000 $385,860 $0 $4,846,000 

Administration Building: System Replacement - Server Room AC $193,000 $0 $0 $193,000 

Barack and Michelle Obama Elementary School: Building Addition 
& Renovation $72,300,000 $51,994,421 $36,570,336 $52,594,108 

Bruce Vento: New Construction $89,900,000 $75,741,314 $59,311,751 $75,985,733 

Cherokee Heights ES: System Replacements $20,488,000 $2,421,225 $1,033,237 $20,488,000 

Como Park ES: Planetarium Seating & Carpet Replacement $77,000 $49,685 $49,685 $49,685 

Como Park ES: Pool AHU Replacement $1,249,000 $0 $0 $1,249,000 

Dayton's Bluff: Lead-in-Water Remediation $823,000 $595,057 $0 $823,000 

Early Childhood Hubs: Age Appropriate Play (East/West) $480,000 $351,224 $272,891 $351,224 

Education and Operations Services: Dock Doors Lintels and Brick 
Replacement $1,799,000 $1,044,366 $591,301 $1,143,492 

Education and Operations Services: Trades Shop Ventilation $567,000 $43,230 $0 $567,000 

E-STEM: Monument Sign $191,000 $173,150 $20,763 $173,150 

Farnsworth Upper: HVAC Replacement $14,740,000 $8,769,851 $1,121,915 $8,917,082 

Four Seasons ES: Electrical Panel Replacement $409,000 $98,235 $24,971 $409,000 

FY23 Mechanical Replacements: Nokomis North, Highland HS $1,804,000 $1,099,912 $86,966 $1,099,912 

FY23 Roofing Replacement Program: Journeys $2,319,000 $161,516 $109,867 $2,319,000 

FY24 Flooring and Replacement Program: Battle Creel MS, 
Farnsworth Upper, Johnson HS $2,100,000 $1,122,921 $1,053,636 $1,122,921 

FY24 Instructional A/V Replacement: Wash Tech, Journeys $2,500,000 $1,344,871 $1,342,311 $1,344,871 

FY24 Paving Program: Groveland, John A Johnson $1,511,000 $1,114,229 $679,043 $1,114,229 

FY25 Fire Safety Systems: Belvidere, E-STEM, EC Hubs  
(East/West), Hubbs Center $1,386,000 $1,175,607 $927,747 $1,175,607 

FY25 Flooring and Replacement Program: Como ES, Randolph 
Heights, Humboldt, Farnsworth Upper, Maxfield $1,283,000 $529,087 $15,300 $570,562 

FY25 Instructional A/V Replacement: Battle Creek MS, Highland 
Park MS, Txuj Ci Upper $4,049,000 $454,345 $368,796 $4,049,000 

FY25 Paving Program: Administration, Hubbs $1,526,000 $86,775 $65,662 $1,526,000 

FY25 Solar Program $691,000 $599,870 $29,994 $599,870 

Grounds Equipment Storage: Como ES, EXPO, Hazel Park, Hubbs, 
Journeys, Maxfield, Rondo, Wash Tech $1,201,000 $79,800 $19,121 $1,201,000 

Hamline ES: Secure Entry, Heating and Plumbing Replacement $14,474,000 $1,442,240 $166,494 $14,474,000 

Hidden River MS: Renovation $54,200,000 $47,354,760 $28,138,068 $48,958,509 

Highland Park Middle School: Entry Addition and Renovation $49,500,000 $32,843,673 $15,509,058 $33,143,153 
Humboldt HS: Pool Lighting and Ceiling Acoustical Spray 
Replacement $502,000 $303,585 $0 $502,000 

Humboldt HS: Practice Track Installation $841,000 $337,168 $38,444 $337,168 
Humboldt HS: AHU Replacement $2,455,000 $118,020 $13,983 $2,455,000 

https://www.spps.org/builds
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Project Budget 
Committed 

 Costs 
Invoiced 
 to Date 

Total  
Forecasted Cost 

Jie Ming Mandarin Immersion Academy: Building 
Addition & Renovation $26,840,000 $21,147,472 $20,578,290 $21,152,968 

Johnson HS: Athletic Improvements $5,304,000 $833,976 $169,052 $5,304,000 

L'Etoile du Nord Upper: Boiler Replacement $123,500 $0 $0 $123,500 

LEAP (Wilson): Concrete Replacement $179,000 $452,248 $284,576 $452,248 

Maxfield Elementary: Parking Lot Extension $935,000 $87,935 $44,935 $935,000 

Mississippi Creative Arts: Paving and Play Area 
Replacement $2,860,000 $551,783 $102,044 $2,860,000 

Multi-Site Boiler Replacements: Battle Creek MS, Hazel 
Park $1,900,000 $118,810 $52,873 $2,288,000 

Multi-Site Electrical System Replacement: Harding HS, 
Central HS $3,745,000 $2,111,029 $776,585 $2,111,029 

Multi-Site Server Room A/C and Generator Replacement $893,000 $0 $0 $893,000 

Murray MS: Admin Area HVAC/AHU Replacement $734,000 $0 $0 $734,000 

Nokomis Montessori South: Playground Replacement $618,000 $0 $0 $618,000 

Summer 2024 Flooring Projects: Cherokee, Murray, 
Wellstone, Txuj Ci Lower $338,000 $111,384 $64,107 $338,000 

The Heights Community School: HVAC Replacement and 
Fire Suppression $9,680,000 $486,500 $47,131 $9,680,000 

Washington Technology: Pool AHU Replacement $1,149,000 $48,346 $800 $1,149,000 

Washington Technology: Roofing and Paving $11,169,000 $352,779 $211,056 $11,684,000 

Washington Technology: Secure Entry $365,000 $57,000 $0 $365,000 

Wellstone ES: Plumbing, Piping and HVAC Replacement $10,523,000 $9,403,147 $2,549,541 $9,453,150 

Saint Paul Public Schools  Facilities Department  1930 Como Avenue  Saint Paul, MN 55108 

Ph: 651-744-1800  Fax: 651-290-8362  facilities@spps.org  spps.org/facilities 
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