PROJECT STATUS UPDATE

Farmington Public Schools

BID PACKAGE # 15

2020 Bond Issue — Transportation Building Renovations & Addition
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Transportation Building Renovations and Addition

Project Description:

Farmington Public Schools’ transportation building will undergo various interior and exterior renovations, along with a newly
paved parking lot for the current fleet of buses.
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Transportation Building Renovations and Addition

Floor Plan Layout:

© AN -

i
N
AU
STE'R.I:]F
-

®

®
)
@,
® L0 | :

I; ] (é I—@l z_‘|>_

MDL !
® ]G0
A ]

McCarthy

&Smith, Inc May 5, 2025

L]
Construction Services

wﬁ%ﬁ%-ﬁs g’l plante MOran | Realpoint fum¥umce

7’
PUBLIC / SCHOOLS



Transportation Building Renovations and Addition

Project Overview:

o Temporary fencing has been installed in the transportation building parking lot
« Gates and windscreen to follow
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Transportation Building Renovations and Addition

roject Overview:

o Additional temporary fencing has been installed in the lower-level parking lot of the old Administration building
« Bus mechanics will be operating out of this parking lot during construction
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Transportation Building Renovations and Addition

Project Overview:

« The main bus garage has been emptied for the start of construction

McCarthy

& Smith, Inc. May 5, 2025

Construction Services

wﬁ%ﬁ%‘?&; Z plante moran | Realpoint s ceso

PUBLIC / SCHOOLS



Transportation Building Renovations and Addition

Project Overview:

o The shop storage space has been emptied in preparation of new work
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Three Week Look Ahead:

ID

27
2711
27.3
27.6
27.10
27.2
27.7
27.1
27.8
27.4
275
27.9

PUBLIC / SCHOOLS

Task Name

v FPS BP #15 (Transportation)

v Construction

Cleanout by Movers (5/1-5/4)

Electrical Disconnect/Safe Off

Mobilization

Install Temp Fencing

Deliver/Install New Lintels

Mechanical Disconnect/Demo (Unit Heaters)
RFI #7 - Existing Sanitary Relocation

Main Bus Bay Lighting/Conduits

Demo Exterior Paving at New Addition

New Foundations at New Addition

BCC Inspection (Footings)
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Construction Services

Start

01/27/2025
03/24/2025
05/01/2025
05/05/2025
05/05/2025
05/05/2025
05/06/2025
05/07/2025
05/12/2025
05/12/2025
05/15/2025
05/19/2025
05/19/2025

Resource

McCarthy & Smith
FPS

Dehondt Elec.
McCarthy & Smith
McCarthy & Smith
Judd/Midwest
Long Mech

Long Mech
Dehondt Elec.
Contek

Contek

May 5, 2025

Transportation Building Renovations and Addition

May 05, 2025 - May 11, May 12, 2025 - May 18, May 19, 2025 - May 25,

2025 2025
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