MONTHLY REFFERENDUM REPORT
DETAILED - as of April 30, 2025

Hilton Head Island Elementary School

Facilities Update by Project Cont.
Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Contractor: M.B. Kahn Construction Company, Inc.

Design Firm: Jumper Carter Sease Architects
100%
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Project Details: Project scope includes Safety/Security and
Technology/Infrastructure improvements.

. Architect Selection
Scope: 2019 Bond Referendum

Safety/Security
Technology /Infrastructure |Monthly Progress: Project is complete. |




