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Upcoming and Current Facilities Projects
• LAHS New Three Court Gymnasium

• Construction Ongoing – Scheduled Completion Summer 2025
• LAHS Classroom Renovations – 500’s, 700’s, and Performing Arts Center

• Construction Scheduled to Start and Complete Summer 2025
• LAHS STEM Restrooms

• Construction Complete – Complete January 2025
• McGaugh ES New PTA Funded Playground

• Design Ongoing – Scheduled Completion Spring 2025
• Hopkinson ES Asphalt Replacement

• Design Ongoing – Scheduled Completion Spring 2025
• Construction Scheduled to Start and Complete Summer 2025

• LAHS Campus Wide Restroom Renovations
• Design Ongoing – Schedule Completion Fall 2025
• Construction TBD

• LAHS Performing Arts Center Upgrades
• Design Ongoing – Scheduled Completion Summer 2025
• Construction TBD



New Three Court Gymnasium

Construction Scheduled to 
Complete by Summer 2025

Construction Began on 
January 2nd, 2024

Gymnasium Interior 
Climatized by mid April



New Three Court Gymnasium



New Three Court Gymnasium



New Three Court Gymnasium - Exterior 
Scoreboard

Existing 
Scoreboard

New 
Scoreboard

• The Video Display Scoreboard and Location have been finalized.

• The new 12’x25’ Video Display Scoreboard has approximately twice as 
large of a display area as the existing scoreboard to service track and 
field sports.

• The structural components to support the scoreboard are currently 
being installed.



New Three Court Gymnasium – Weight 
Room Equipment

The purchase of the weight room equipment is being supported by a heartfelt donation, honoring the 
memory of Ken Magy, one of our dedicated custodians.



500’s, 700’s, and PAC Classroom 
Renovations
• 700’s Building

• Corridor – New Flooring, Paint, and Ceiling 
Tiles

• Replace All Classroom Clocks and PA Speakers

• 500’s Building
• Roof Replacement
• Dance Room Floor Replacement

• PAC Classrooms, Offices and Changing Rooms
• New Flooring, Paint, and Ceiling Tiles
• New Acoustical Wall Treatments
• Items Requested that Require DSA Approval:

• New Instrument Lockers
• Removal of Practice Rooms
• Black Box Improvements

PAC Rooms/ Areas in the Project Scope are in
GREEN

518 Jazz

519 Band



Performing Arts Center Upgrades

Current Project Scope
• New dimmable house lights over seating area
• Stage lighting new DMX data distribution
• Upgraded power circuitry distribution over the stage
• Replacement of over stage work lights
• Room acoustics (wall treatments, ceiling treatments)
• Motorized stage lighting rigging over the audience 

(will require extensive structural engineering)
• New or upgraded AV equipment (especially speakers)
• New seating
• Additional Restrooms at Lobby/Wings of PAC

Potential Added Scope
• Classroom Improvements Requiring DSA Approval:

• New Instrument Lockers for Band and Jazz 
Classrooms

• Removal of Practice Rooms
• Black Box Improvements

• Building Code Upgrades Required by DSA:
• Fire Sprinklers
• ADA Compliance

• Wheelchair Lift
• Reconfiguration of Existing Restrooms

Current Project Allocation - $12,000,000

Scheduled to Submit Plans to DSA – Summer 2025



Campus Wide Restroom Renovations
Current Project Allocation - $4,000,000
Project Scope

• Renovate All Existing Restrooms
• Relocate Modular Restroom at the Existing 

Gymnasium
• New Single Use Restroom for Life Skills Classes at 

Building 400
• New Restroom at Building 800

Restroom Projects Covered Under Other Projects
• Additional PAC Restrooms – PAC Upgrades
• Staff Restrooms at STEM Building

Schematic Design has been completed and a Design Contract 
for the Remaining Scope was approved at the February Board 
Meeting



Campus Wide Exterior Renovations
• Several areas have been identified on the exterior portions of the High School campus that would benefit from 

future renovations.
• We are currently working with staff to further identify needs and finalize a scope for the project.
• This project does not currently have funds allocated and is not scheduled.

Current Project Allocation - TBD

Schedule – TBD

Potential Scope Identified
• Remove Red Tile Accents and Replace with Brick 

Veneer Accents
• Portable Classroom Removal
• Renovate Firelane – ‘A A A A Promenade’

• Remove asphalt and install concrete
• Lunch Pavillion and Outdoor Student Seating behind 

PAC
• Exterior Painting and Campus Branding



Hopkinson ES Asphalt Replacement

• The project is a Deferred Maintenance Project and will 
resurface, remove, and replace all of the aging asphalt on 
the campus.

• The project is currently allocated $750K

• The approval for the design is currently in progress and it 
is under review with DSA.

• We anticipate having the DSA review complete in April, 
with bidding to immediately follow.

• Construction is scheduled to begin and complete Summer 
2025.

NEW BALL WALL



McGaugh ES New PTA Funded 
Playground

• The plans have been submitted to DSA and we are 
responding to the initial comments.

• The entire project is funded by the McGaugh PTA and is 
expected to cost approximately $175K.

• The Playground Structure has been ordered and 
Construction is tentatively scheduled to begin Summer of 
2025

PLAYGROUND 
LOCATION



Questions?

Comments?
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