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LOGO Ballot Proposition
November 6, 2012

“To repair, renovate, construct, and upgrade classrooms and school

facilities; increase student access to computers and modern

technology; replace temporary classrooms; upgrade heating

systems; and make energy cost-saving improvements, shall School

Facilities Improvement District No. 1 of the Chula Vista Elementary

School District be authorized to issue $90 million of bonds with

legal interest rates, annual audits, independent citizens’ oversight,

and all funds spent locally and no money used for administrative

salaries or taken by the State and spent elsewhere?”

 Required:  55.00% voter approval.

Received:  68.82% voter approval.

 25-year amortization.

 No Capital Appreciation Bonds (CABs).

 Approximately $29 per $100,000 of assessed 

valuation per year. 
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Duties of the Independent Citizens 

Oversight Committee (ICOC) 

 Inform the public about bond revenue

expenditures. 

 Review and report taxpayer funds used

for school construction in accordance

with Proposition 39.

 Ensure no funds are used for teacher or

administrative salaries.

 Receive and review copies of the annual independent 

performance and financial audits.

 Inspect school facilities and grounds to ensure that 

revenues are spent in compliance with Proposition 39.

 Receive and review copies of deferred maintenance 

plans to be financed with bond proceeds.

 Review District efforts to maximize bond revenues by 

implementing cost-saving measures.
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 Performed by Wilkinson Hadley 

King & Co. LLP, an independent 

(third party) auditor.

 Second year report for the period 

ending June 30, 2014.

 Included a financial statements 

section (assets, liabilities, 

expenses) and a performance 

section to make sure funds were 

used only for items stated in the 

bond measure.

 Audit report reviewed and 

approved by ICOC on March 18, 

2015.

Proposition E

Building Fund Audit

Audit findings 

resulted in an 

“unmodified opinion,” 

which is the highest 

rating that can

be given.
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School Facilities Improvement District No. 1 

Boundary for CVESD

The SFID 

boundary 

encompasses

31 elementary 

schools on most 

of the western 

portion of CVESD 

and excludes all 

existing 

Community 

Facilities Districts 

(CFDs)/Mello-

Roos parcels.
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Company

LOGO

 Infrastructure Improvements
Electrical, sewer, water and storm drains, 

fire alarms, electrical closets, and 

structural.

 Energy Enhancements/Other Areas
HVAC, window replacements, energy

efficient site lighting, classroom upgrades, 

Americans with Disabilities Act (ADA)

compliance, and other upgrades.

 Wireless Technology Upgrades
Wireless hardware, network cabling,

and equipment.  Provides access

for new online state testing. Allen Elementary 
School

Major Categories for Improvements
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Building Fund

$31,000,000 Par Amount Less

$225,000 Costs of Issuance 

$30,775,000

Less: Projected Costs for Castle     

Park, Rice, and Rosebank as 

of May 31, 2015

(20,252,237)

Less: WiFi Installation Costs for 

SFID No. 1 Sites (Summer 2013)
(466,066)

Equals: Projected Remaining

Series A Building Fund 
$10,056,697

Bond Sales:  Series A
Summary of Series A Building Fund

Bond issuance authorized by the 

Board of Education in April 2013.



Company

LOGO Summer 2014 Modernization Projects

Expenditure Type 

Costs as of

May 31, 2015

Soft Costs

(Architect, Construction Management, 

Testing, Inspection)

$ 4,166,112

Flooring, Network Infrastructure,

Equipment
2,370,410

Construction Costs

(Less Rice Library Costs and

Proposition 39 Energy Costs)

13,715,715

TOTAL $ 20,252,237

Proposition E Expenditures Summary for

Castle Park, Rice, and Rosebank
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Bond Sales:  Series B

Summary of Series B Building Fund

* Financial Advisor, Bond Counsel, District Counsel, 

Standard & Poor’s Credit Rating, Paying Agent, 

Publication and Printing Costs, Etc.

Sources Amount

Par Amount, Series B Bonds $14,000,000

Costs of Issuance* (168,000)

Total Sources $13,832,000

Sources Amount

Projected Remaining Series A Funds $10,056,697

Construction Fund, Series B 13,832,000

Total Sources $23,888,697

Bond issuance authorized by the

Board of Education in September 2014.
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Expenditure Type Estimated Costs

Soft Costs

(Architect, Construction Management, 

Testing, Inspection)

$ 5,295,525

Furniture, Fixtures, and Equipment 494,378

Construction Costs 18,098,794

TOTAL $23,888,697

Proposition E Estimated Expenditures Summary

for Allen, Hilltop Drive, and Vista Square
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Contract Awards:  Summer 2015 Modernization Projects

Allen, Hilltop Drive, and Vista Square

Bids awarded by Board of Education on March 11, 2015.  Partial costs for electrical and lighting 

will be paid from Proposition E and Proposition 39 funds.

Bid Pkg. No. Description Prime Contractor Total Bid

1 Landscape and Irrigation Merino Landscape, Inc. $ 646,770

2 Demolition; Hazardous Materials Casper Company 2,003,616

3 Asphalt Paving and Striping J & S Asphalt 259,970

4 Grading and Concrete Team C Construction 2,066,975

5 Rough Carpentry EC Constructors, Inc. 396,090

6 Finish Carpentry Spooner’s Woodworks, Inc. 311,045

7 Roofing and Sheet Metal Sylvester Roofing 80,000

8 Doors, Frames, and Hardware Brady SoCal, Inc. 731,692

9 Glass and Glazing Pacific Coast Glazing, Inc. 1,123,940

10 Finishes Standard Drywall, Inc. 3,668,135

11 Ceramic Tile Inland Pacific Tile, Inc. 160,000

12 Paint A. J. Fistes Corporation 195,321

13 Specialties Brady SoCal, Inc. 1,137,898

14 Kitchen Equipment
Bid Package No. 14 bids were rejected

with no intent to rebid.

15 Mechanical HVAC and Controls Paradigm Mechanical Corp. 1,199,162

16 Plumbing; Underground Utilities
Strelic Plumbing, Inc., dba Advance 

Plumbing Company
1,503,500

17 Electrical and Low Voltage Baker Electric 2,614,680

TOTAL $18,098,794
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Activity Date

Award Bids March 11, 2015

Site Packing Completed June 5, 2015

District Move Out Completed June 7, 2015

Modernization Construction Period June 8 – August 28, 2015

Teachers Return September 1, 2015

Students Return September 8, 2015

Summer 2015 Modernization Projects

Allen, Hilltop Drive, and Vista Square 
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ICOC Visits to First Three Modernization Sites

September 17, 2014

ICOC Members were accompanied by District staff and 

representatives from Ruhnau Ruhnau Clarke (District Architect) 

and Balfour Beatty Construction (District Construction Manager).

The ICOC toured Castle Park, Rice, and 

Rosebank after these sites were modernized 

in Summer 2014. 
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ICOC Visits to Next Three Modernization Sites

May 13, 2015

ICOC Members were accompanied by District staff and representatives from 

Ruhnau Ruhnau Clarke (District Architect) and Balfour Beatty Construction 

(District Construction Manager).

The ICOC toured Allen, Hilltop Drive, and Vista Square before 

these sites will be modernized in Summer 2015. 
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Modernization Construction Period

June 8 – August 28, 2015

Ella B. Allen Elementary School

Modernization has begun!
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Modernization Construction Period

June 8 – August 28, 2015

Hilltop Drive Elementary School

Modernization has begun!
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Modernization Construction Period

June 8 – August 28, 2015

Vista Square Elementary School

Modernization has begun!
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Proposition E

Independent Citizens Oversight Committee

 Ami Abbott, Vice Chair
PTA Representative

 Debbie Croshier
Community At-Large 

Representative

 Marina Diaz
Parent Representative

 Sean R. Dunbar

Taxpayers Association 

Representative

 Mary I. Helvie
Senior Citizens Organization 

Representative

 Karyn Koenig
Community At-Large 

Representative

Dr. Diane Gerken, Chair
Business Community Representative



Thank you!

Questions?  Comments?


