
2024 Bond Oversight Committee – Meeting 2 
March 27, 2025 
 
In Attendance March 27, 2025 Meeting 

• Joel Bogar 
• Renee Trussell 
• Maryann Knight 
• Jeffrey Brogden 
• Cameron Mason 
• Shawntee’ Cowan 
• Paul Thompson, Huckabee 

 
Introductions – New Member  

• Scott Albin 
 
Projects Phase 1 - Update 
 Overview & Status – Cameron Mason & Lacey Beckler 

• Police & Security Building 
• Early Learners Academy 
• P 1 Worley & Jobe 
• P 2 Coble & Howard 
• P 3 Jones, Wester, Knight 
• P 14 Transportation Facilities 
• P 15 Ben Barber & Phoenix Academy 
• Replacement Buses 
• Replacement Furniture 
• Evolv Weapons Detection Systems - Complete 
• Security Cameras 
• A1 – A5 Baseball / Softball Turf and Covered Batting Cages 
• A6 Tennis Court Lighting – Complete  
• E1 – LED Lighting Upgrade – Complete (99%) 

 
Projects Phase 2 & 3  

Overview & Status – Jeffrey Brogden 
RFP Closed – Nine Responses 

 
Technology Projects 
 Overview & Status – Shawntee’ Cowan 

• T1 - Fiber Ring Update 
• T6 – Auxiliary Buildings 
• T7 – Telephone Upgrade 
• Interactive Panels 
• Upcoming 

o T2 – Elementary 
o T3 – Intermediate 
o T4 – Middle 
o T5 – High  

 
Budget Outlook – Jeffrey Brogden  
 Staffing – Adding PM and APM for Phase 2 & 3 



 Contingency Balance 
 Interest Earned 
 
Adjourn 


