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DeKalb County

School District

Project Update Report

Browns Mill Elementary School Date: May 9, 2025
Name: Freezer Cooler Replacement at Browns Mill ES

Project Number: 11130

Principal: Erika Ellis

School Contact: Principal Ellis

Area Assistant Superintendent: Mr. Derrick Hardy

Project Manager: Chanté Lemon

Architect/ Engineer: Sy Richards Architect Inc.

Contractor: TBD

Scope of Work:

Replace existing freezer and cooler.

Project Construction Budget:
TBD

Project Schedule:

Deadline November 2026

+ Design - February-June 2025

*  Procurement — July 2025

+  BOE Approval - September 2025

+ Construction — October 2025 — October 2026
«  Substantial Completion — November 2026

Project Status/Update:

Schematic designs have been approved. Awaiting DD drawings for review.

4-Week Look Ahead:

+  Design

End



iLm Operations Project Update Report
DeKalb County

School District

Browns Mill Elementary School Date: May 09, 2025
Name: Health Clinic at Browns Mill Elementary School

Project Number - 10130

Principal: Mr. Marcus Kimber

School Contact: Mr. Marcus Kimber

Area Assistant Superintendent: Mr. Derrick Hardy

Project Manager: Michael Williams

Architect: Sy Richards Architect

Confractor: Mobile Modular

Scope of Work:

The scope of this project includes but not limited to the placement of modular clinic designed buildings at
designated areas, installation of as needed MEP and connections that are not included from the
manufacture.

Project Construction Budget:
Estimated $1,000,000.00

Project Schedule: (Timeline with target dates where appropriate)

e Mobile Modular design complete.

e Surveys are completed and sent to the Architect.
* Awaiting Sy Richards MEP and site designs.

o Awaiting permits

¢ Mobilization TBD.

Progress Stafus of the Scope and Sequence of Activities:
* Mobile Modular Design completed, awaiting Sy Richards MEP and site design.

Project Status/Update:

o Awaiting construction.

4-Week Look Ahead:
e TBD

End



