
 

 Project Update Report  

 

 
Name: New Elementary School at Dresden                                     Date|Time: May 9, 2025; 8:30 a.m. 

Project Name/Number:  21836 – Total School Replacement 

Principals: Dr. Lauren Pells, Dr. William Carter, and Jennifer Leupold 

School Contact: Dr. Lauren Pells 

Regional Superintendent: Beth Kyle 

Project Manager: Atiba Nunnally 

Architect: BRPH 

Construction Contractor: Winter 

Scope of Work:  

Construction of an elementary school with 59 instructional units and a 900 seat capacity.  

 

Project Construction Budget: $72,323,774.00 

 

Project Schedule:  

 Design Notice to Proceed – March 28, 2023 

 Final Construction Documents Submission Date – March 28, 2024 

 Construction Contractor Procurement – April 15, 2024 

 Construction Start – May 28, 2024 

 Construction Completion – September 16, 2027 

 

Previous Quarter Narrative: 
Last Quarter Narrative (January, February, and March 2025) – City of Chamblee LDP and Building permit 

approval. 

Next Quarter Narrative: 

Next Quarter Narrative (April, May, and June 2025) – Phase 1 Building Construction 

 

Project Status/Update: 

Phase 1 Building construction is ongoing. Upcoming foundation wall pours have been scheduled to avoid 

student testing times. All foundation wall pours should be complete by 5/16. Retention Pond A installation 

starts on 5/19. All construction vehicles will start using the secondary entrance on 5/19. New plumbing pipe 

rough-ins are complete and electrical line rough-ins have started. Steel arrives on site on 6/17.  

 

Phase 2 Building documents will be submitted for permit to the City of Chamblee by the end of the month. 

The Construction Contractor submitted the modular relocation package for DCSD review this past 

Wednesday. DCSD Operations is corresponding with GA Power for a resolution.  

 



The door cores coordination meeting between the Construction Contractor, DCSD Locksmith and 

Principal has been rescheduled. The next Student Art Tile Wall coordination meeting will be scheduled by 

the end of the month.  

 

 

4-Week Look Ahead: 

 Biweekly Owner, Architect & General Contractor (OAC) meetings. 

 Door Cores coordination meeting. 

 Student Art Tile Wall coordination meeting. 

 Meeting with Kindercare property management team about new access road. 

 Installation of Retention Pond A. 

 

End 

      

Foundation Wall poured at Zone B                         Poured Concrete at Elevator Pit 

   

     

Iron Pipe Rough-In at Zone A                                      Water Vault Installation 

 


