
 

 Project Update Report  

 

 
Name: Hambrick Elementary School                                                                    Date|Time: May 9, 2025   

Project Number/Name:  381-35/ Hambrick ES – Replace Existing Paving and add New Parking Spaces  

Principal: Ms. Nicole Bullen 

School Contact: Ms. Nicole Bullen 

Regional Superintendent: Ms. Terri Brown   

Project Manager: George Harkness  

Architect: Design/Build – F. H. Paschen  

Contractor: Design/Build – F. H. Paschen   

Scope of Work:  

Replacement of existing pavement and add additional parking spaces and other work associated with the 
Paving. 

 

Project Construction Budget: 

$3,700,000 (Aggregate Total of Five Schools under one project Number.)   

 

Project Schedule: (Timeline with target dates where appropriate) 

• Procurement –November 2023 – April2024. 
 

• Design/Construction Start/Finish – May 2024 -December 2025 

 

Last Quarter Narrative: (January, February, March) Permit Approval and Issuance and Prep for the start of construction 

Next Quarter Narrative (April, May, June 2025) Receive Permit Approval and Prep to start work in the summer. 

 

Project Status/Update: 

The Dekalb County permitting department is still reviewing the resubmitted documents for final approval. 
 
4-Week Look Ahead: 

• Design completion.  
• Permit Approval.  

End 


