
 

 Project Update Report  

 

 
Name: Henderson Mill Elementary School Date|Time: May 9, 2025 

Project Name/Number:  35135 – Major Building Systems Replacement 

Principal: Dr. Regina Blanton 

School Contact: Dr. Regina Blanton 

Regional Superintendent: Beth Kyle 

Project Manager: George Harkness 

Architect: Corgan 

Contractor:  Centennial Contractors 

Scope of Work:  

1.Replacement of HVAC components throughout the buildings, including providing separate HVAC 

systems for Media Room, Cafeteria, and Administration Area. 

2. HVAC ductwork and diffusers: Seal and test for leaks. Leaks to be fixed and damaged insulation to         

be replaced. 

3. Complete roof replacement. 

4. Replacement of electrical switchboard system. 

5. Replacement of fire alarm panel and system. 

6. Close, patch, repair existing transfer air openings between classrooms and corridors. 

7. Replacement of plumbing components (toilets, urinals, lavatories) throughout the buildings, and bring    

restrooms up to ADA compliance. 

8. Replacement of restroom toilet partitions and accessories throughout the buildings. 

9. Restroom CMU walls, tile floors, and gypsum ceilings to be cleaned, repaired, and repainted. 

10. New Security vestibule  

Project Construction Budget: $7,578,800.00 

Change Order #1            $      42,129.19 

Change Order #2             $      34,488.71 

Change Order #3            $      51,934.94 

Change Order #4            $    332,193.58 

Change Order #5             $      76,928.95 

Change Order #6.             $      79,878.01 

Change Order #7             $      28,941.23 

New Contract Amount           $ 8,225,294.61  

 

 

 



Project Schedule:  

• Design Completion – February 2023 

• General Contractor Procurement – June 2023 

• Construction Start – November 20, 2023 

• Construction Completion – July 29, 2025 

 

Previous Quarter Narrative: 

Last Quarter Narrative (January, February, March 2025) – Prepare Redesign for Security Vestibule. Prep for 

New Switchgear 

Next Quarter Narrative – (April, May, June 2025) Complete proposal for revised Security Vestibule Design, 

Prepare for Staff relocation, Prepare for summer work – Switchgear Replacement and Approved Change 

Order Work. 

Project Status/Update: 

Continue to Prepare for the summer work. 

   

Graphic Stencils in Restrooms Graphic Stencils in Restrooms Replacement of damaged 

sinks.. 

  

4-Week Look Ahead: 

• Bimonthly Owner, Architect & General Contractor (OAC) meetings. 

• Security Vestibule to be completed in the summer 

• New Switchgear to be completed in the summer. 

End 

  


