Project Update Report

Facility:

Project Number - Name:
Principal:

School Contact:

Area Superintendent:

Project Manager:

Idlewood Elementary Facility Report Date: 05/09/2025
23336 - Idlewood Elementary - HVAC Refresh & Renovation, Update Fire Alarm

Robin Elder

Robin Elder

Terri Brown

Mrs. Ashley Wilson

Architect: COOPER CARRY & ASSOCIATES INC
Contractor: BALFOUR BEATTY Delivery Method: CM At-Risk
Scope of Work:

HVAC Replacement and building renovation

Project Construction Budget:

$50,000.00

Project Status:

Current Status: A/E continues to update CDs with Addendums.Meetings: OAC 4/29/25; Construction logistics 5/1Site
Visit: Geotechnical testing 4/30/25;

Project Schedule:
Planning

Design Procurement
CMAR Procurement
Design/Permitting
Construction

Completion Date:
September - 2023
February - 2024
February - 2024
March - 2025
August - 2027

4-Week Look Ahead:
GMP to May Board.



