
 

 Project Update Report  

 

 
Name: Jolly Elementary School Date|Time: May 9, 2025 

Project Name/Number: Jolly ES Roofing Replacement 236-36 

Principal: Mrs. Brenda Roberts 

School Contact: Mrs. Brenda Roberts 

Regional Superintendent: Ms. Terri Brown 

Project Manager: George Harkness  

Architect: Design/Build – SRS, Inc. 

Contractor: Design/Build – SRS, Inc.   

Scope of Work:  

Replacement of existing roof and other work associated with the roof replacement. 

 

Project Construction Budget: $1,937,680.00 

 

Project Schedule: (Timeline with target dates where appropriate) 

 Procurement –October 2023 – March 2024. 
 
 Design/Construction Start/Finish – April 2024 - May 2025 

  

Previous Quarter Narrative: 

Last Quarter Narrative (January, February, March) –. Complete the Replacement of roof, drains and metal trim and gutters 
 
Next Quarter Narrative –. (April, May, June 2025) Complete the Roof Replacement and Punchlist Items and Demobilize from 
the site. 
 

Project Status/Update: 

The contractor continues replacing the existing roof drains and completed installing the metal fascia, coping and the Gutters. 
All work suspended due to testing. 
4-Week Look Ahead: 

 Install drains and metal  

 

END 



 

 Project Update Report  

 

 
Name: Jolly Elementary School Date|Time: May 9, 2025 

Project Name/Number: Jolly ES – Replace Existing Paving and add New Parking Spaces 381-35 

Principal: Mrs. Brenda Roberts 

School Contact: Mrs. Brenda Roberts 

Regional Superintendent: Ms. Terri Brown   

Project Manager: George Harkness  

Architect: Design/Build – F. H. Paschen 

Contractor: Design/Build – F. H. Paschen   

Scope of Work:  

Replacement of existing pavement and add additional parking spaces and other work associated with the 
Paving. 
 

Project Construction Budget: 

$3,700,000 (Aggregate Total of Five Schools under one project Number.)   
 

Project Schedule: (Timeline with target dates where appropriate) 

 Procurement –November 2023 – April2024. 
 
 Design/Construction Start/Finish – May 2024 -December 2025 

  

Last Quarter Narrative: (January, February, March) Permit Approval and Issuance and Prep for the start of construction 

Next Quarter Narrative (April, May, June 2025) Receive Permit Approval and Prep to start work in the summer. 

Project Status/Update: 

The Dekalb County permitting department is still reviewing the resubmitted documents for final approval. 
 

4-Week Look Ahead: 

• Design completion.  

• Permit Approval.  

 

End 


