
 

 Project Update Report  

 

 
Name: Kittredge Magnet School                                                                            Date|Time: May 9, 2025 

Project Name/Number: Kittredge Magnet School Roof Replacement/23936 

Principal: Dr. Laura Neely 

School Contact: Dr. Laura Neely 

Regional Superintendent: Dr. Michelle Jones 

Project Manager: Carl Henry 

Architect: SRS 

Contractor: SRS 

Scope of Work:  

Design / Build Roof Replacement.   

 

Project Construction Budget: $1,520,000.00 

 

Project Schedule: (Timeline with target dates where appropriate) 

• General Contractor Procurement – October 19, 2023 – December 7, 2023. 

• Construction Start – February 3, 2025. 

• Anticipated to be completed July  31, 2025. 

 

Previous Quarter Narrative: 

Last Quarter Narrative (October, November, December 2024): Working through roofing related issue to 

make the storm drainage better in the front parking lot before the re-roofing starts.  

Next Quarter Narrative: 

Next Quarter Narrative: (January, February, and March 2025): Roof drainage design to be completed. 

Start roof drainage and replacement construction. 

______________________________________________________________________________________________________ 

Project Status/Update: 

• GC installing metal on roof. 

______________________________________________________________________________________________________ 

4-Week Look Ahead: 

• Roof drainage design completed. 

 

End 

 

  



 


