
Project Update Report

Facility: Murphey Candler Elementary Facility Report Date: 05/09/2025

Project Number - Name: 24736 - Murphey Candler Elementary - HVAC Refresh & Renovation

Principal: Marsha Sears

School Contact: Marsha Sears

Area Superintendent: Ateshia Lester

Project Manager: Mrs. Ashley Wilson

Architect: COOPER CARRY & ASSOCIATES INC

Contractor: BALFOUR BEATTY Delivery Method: CM At-Risk

Scope of Work:

HVAC Replacement and building renovation.

Project Construction Budget:

$50,000.00

Project Status:

Current Status:A/E continues to finalize CD ad provided Addendums.Meetings: OAC 4/29; Site Visit: Construction
logistics 5/5;

Project Schedule: Completion Date:

Planning October - 2023

Design Procurement April - 2024

CMAR Procurement May - 2024

Design/Permitting March - 2025

Construction August - 2027

4-Week Look Ahead:

GMP approval from May board.


