
 

 Project Update Report  

 

 
Oak View Elementary School Date: May 09, 2025 

Name: Health Clinic at Oak View Elementary School    

Project Number - 10430 

Principal:  Ms. Sabrina Pressley     

School Contact:  Ms. Sabrina Pressley      

Area Assistant Superintendent:  Mr. Derrick Hardy     

Project Manager:  Michael Williams  

Architect:  Sy Richards Architect   

Contractor:  Mobile Modular    

Scope of Work:  

The scope of this project includes but not limited to the placement of modular clinic designed buildings at 
designated areas, installation of as needed MEP and connections that are not included from the 
manufacture.  

 
Project Construction Budget: 

Estimated $1,000,000.00 

 
Project Schedule: (Timeline with target dates where appropriate) 

 Mobile Modular design complete. 
 Surveys are completed and sent to the Architect. 
• Awaiting Sy Richards MEP and site designs.  
 Awaiting permits  
 Mobilization TBD. 
 
Progress Status of the Scope and Sequence of Activities: 
• Mobile Modular Design completed, awaiting Sy Richards MEP and site design.  
 
Project Status/Update: 

 Awaiting construction. 
 

4-Week Look Ahead: 

 TBD 
End 
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Name: Oak View ES                                                                               Date|Time: May 9, 2025 

Project Name/Number: Oak View ES Roof Replacement/25136 

Principal: Ms. Sabrina Waters 

School Contact: Ms. Sabrina Pressley 

Regional Superintendent: Dr. Triscilla Weaver 

Project Manager: Carl Henry 

Architect: SRS 

Contractor: SRS 

Scope of Work:  

Design Build Roof Replacement.   

 

Project Construction Budget: $1,923,000.00 

 
Project Schedule: (Timeline with target dates where appropriate) 

 General Contractor Procurement – October 19, 2023 – December 7, 2023. 
 Construction Start – October 8, 2024 
 Anticipated to be completed July 31, 2025. 
 
Previous Quarter Narrative: 

Last Quarter Narrative (October, November, December 2024): Roof replacement 99%  completed. 

Next Quarter Narrative: 

Next Quarter Narrative (January, February, March 2025): Roof replacement final inspection. 

______________________________________________________________________________________________________ 

Project Status/Update: 

 GC completed installing metal materials on roof. 
______________________________________________________________________________________________________ 

4-Week Look Ahead: 

 Final inspection of roof replacement. 
 DCSD review and approve new HVAC in Gym. 
 
End   
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