
 

 Project Update Report  

 

 
Name: Oakcliff Traditional Theme School Date|Time: May 9, 2025 

Project Name/Number: Oakcliff TTS – Replace Existing Paving and add New Parking Spaces 381-35 

Principal: Dr. Delores Paschall 

School Contact: Dr. Delores Paschall 

Regional Superintendent: Dr. Michelle Jones   

 

Project Manager: George Harkness  

Architect: Design/Build – F. H. Paschen 

Contractor: Design/Build – F. H. Paschen 

Scope of Work:  

Replacement of existing pavement and add additional parking spaces and other work associated with the 
Paving. 

Project Construction Budget: 

$3,700,000 (Aggregate Total of Five Schools under one project Number.)   

 

Project Schedule: (Timeline with target dates where appropriate) 

• Procurement –November 2023 – April 2024. 

• Design/Construction Start/Finish – May 2024 -December 2025 

Last Quarter Narrative: (January, February, March) Permit Approval and Issuance and Prep for the start of construction 

Next Quarter Narrative (April, May, June 2025) Receive Permit Approval and Prep to start work in the summer. 

Project Status/Update: 

The Dekalb County permitting department is still reviewing the resubmitted documents for final approval. 

4-Week Look Ahead: 

• Design completion.  

• Permit Approval.  

End 


