
 

 Project Update Report  

 

 
Pine Ridge Elementary School Date: May 09, 2025 

Name: Health Clinic at Pine Ridge Elementary School    

Project Number - 10530 

Principal: Ms. Annette Maclin     

School Contact: Ms. Annette Maclin      

Area Assistant Superintendent: Mr. Derrick Hardy       

Project Manager: Michael Williams  

Architect:  Sy Richards Architect   

Contractor: Mobile Modular    

Scope of Work:  

The scope of this project includes but not limited to the placement of modular clinic designed buildings at 

designated areas, installation of as needed MEP and connections that are not included from the 

manufacture.  

 

Project Construction Budget: 

Estimated $1,000,000.00 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Mobile Modular design complete. 

• Surveys are completed and sent to the Architect. 

• Awaiting Sy Richards MEP and site designs.  

• Awaiting permits  

• Mobilization TBD. 

 

Progress Status of the Scope and Sequence of Activities: 

• Mobile Modular Design completed, awaiting Sy Richards MEP and site design.  

 

Project Status/Update: 

• Awaiting construction. 

 

4-Week Look Ahead: 

• TBD 

End 


