
 

 Project Update Report  

 

 
Name: Stoneview ES                                                        Date Time: May 9, 2025 

Project Name/Number:  Stoneview ES Major Building Systems Replacement/35535 

Principal: Mrs. Cassandra Davis  

School Contact: Mrs. Cassandra Davis 

Regional Superintendent: Mr. Derrick Hardy 

Project Manager: Carl Henry 

Architect: CDH 

Construction Manager at Risk: Skanska USA Building, Inc. 

Scope of Work: Replacement of HVAC system throughout the building, replacement of electrical thought 
the building, site improvements, and site utilities.  

 

Project Construction Budget: $4,542,570.06 

 

Project Schedule: (Timeline with target dates where appropriate) 

 Design – Spring 2023 – Fall 2023 

 Construction Start – Spring 2025 

 

Previous Quarter Narrative: 

Last Quarter Narrative (October, November, December 2024):  

Design of HVAC system, electrical, site improvements, and site utilities.  

Skanska USA Building Inc. awarded the construction services contract. 

Next Quarter Narrative: 

Next Quarter Narrative (January, February, March 2025): 

A/E and GC conduct site visits to create the final Guaranteed Maximum Price (GMP).   

______________________________________________________________________________________________________ 

Project Status/Update:  

 Architect adding additional scope (Security Vestibule, Fire Alarm System) to construction 
documents. 

 

4-Week Look Ahead: 

 Architect and Contractor continue to coordinate meetings to complete the  Guaranteed 
Maximum Price (GMP).  
 

End 



 
Stoneview Elementary School        Date: May 9, 2025 

Name:  Trust for Public Land Community Schoolyard at Stoneview ES 

Project Number: TBD  

Principal:  Dr. Keisha N. Battle  

School Contact:  Christoper Mostiller  

Area Assistant Superintendent:  Mr. Derrick Hardy  

Project Manager:  Chanté Lemon   

Architect/ Engineer:  Lord Aeck Sargent 

Contractor: TBD 

 
Scope of Work:    

Develop a park visioning schoolyard area in the playfield. 

  
 

Project Construction Budget:  

$200,000.00 

  
 

Project Schedule:   

• TBD 
  

 
Project Status/Update:  

Phase 1 scope to be determined by TPL. 

  

4-Week Look Ahead:  

• Design documents 
• Procurement development 

  
  

 
  

End    
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