Project Update Report

Facility:

Project Number - Name:
Principal:

School Contact:

Area Superintendent:

Project Manager:

Wynbrooke Elementary Facility Report Date: 05/09/2025
27736 - Wynbrooke Elementary - Install Gym HVAC & Security Vestibule

Devetra Ushery

Devetra Ushery

Dr. Michelle Jones

Mrs. Ashley Wilson

Architect: TBD
Contractor: TBD Delivery Method: Design-Bid-Build
Scope of Work:

Design Security Vestibule and provide HVAC for the gymnasium.

Project Construction Budget:

$0.00

Project Status:

Current activities include the following:AE submitted permitting documents to county. CM procurement in
preparation and scheduled for summer solicitation.

Project Schedule:
Design
Construction

Completion Date:
March - 2025
November - 2025

4-Week Look Ahead:

AE receives approval for permits.



