
 

 Project Update Report  

 

 
Name:  Champion Theme Middle School                                                           Date|Time: 5/9/2025 

Project Name/Number:  Major Building Modernization / 358-35 

Principal: Mr. Antonie Rhodes 

School Contact: Mr. Antonie Rhodes  

Regional Superintendent: Jacqueline Taylor 

Project Manager: Ryan Fernandez 

Architect: SSOE 

Construction Manager Contractor:  Balfour Beatty 

Scope of Work:   Major Building Modernization  

 

Project Construction Budget: TBD 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Design Complete – 5/31/22 

• Construction Start – 1/30/24 

• Construction Complete - 8/31/2026  

Previous Quarter Narrative:   

• Balfour Beatty to obtained approval of the Final GMP. 

Next Quarter Narrative: 

• DCSD Education Board to approve SSOE for the phase 2 design and rock gym renovation. 

 

       Project Status/Update:        

• Balfour Beatty has priced the Owner requested items for phase 2 scope of work.  DCSD has accepted 
the items to be included in the Final GMP 

• Balfour Beatty has priced renovations to the Old Rock Gym.  The A/E Fee adjustment to be presented 
at the April Board Meeting. 

4-Week Look Ahead: 

• Balfour Beatty in process of the ceiling grid installation on the Level 2 area. 

• Balfour Beatty is in the process of preparing Level 2 classrooms for the phase 2 finishes. 
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