
 

 Project Update Report  

 

 
Name:  Sequoyah Middle & High School                                                           Date|Time: 5/09/2025 

Project Name/Number:  New Sequoyah Middle & High School / 217-35 

Principal: Mr. Sedrick Anthony 

School Contact: Mr. Sedrick Anthony 

Area Superintendent: Jacqueline Taylor  

Project Manager: Ryan Fernandez 

Architect: GMC Architects 

Construction Manager Contractor:  Gilbane 

Scope of Work:   New Sequoyah Middle & High School 

 

Proposed Project Construction Budget: $228,700,000.00 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Design Complete – 11/28/24 

• Construction Start – 10/14/2024 – Early release site/demo package. 

• Construction Complete - 12/31/2029 

Previous Quarter Narrative: 

• GMC has obtained approval for the LDP. 

Next Quarter Narrative: 

• Approval of the Gilbane Final GMP. 

       Project Status/Update:        

• DCSD started the process of developing a selection committee to recommend a new school name, 
mascot, and school colors. 

• City of Doraville has issued the Land Disturbance Permit (LDP). 
4-Week Look Ahead: 

• The design team has developed a Value Analysis Log.  DCSD accepted items on the list to be incorporated 
into the 100% CDs 

• Gilbane mobilized at the site and started the site grading and the building underground utilities. 
• Gilbane has priced the 100% Construction Documents for the Final GMP to be presented at the April Board 

meeting. 

End 


