
 

 Project Update Report  

 

 
Name:  Cross Keys High School                                                           Date|Time: 5/09/2025 

Project Name/Number:  Major Building Modernization and Addition / 214-35 

Principal: Dr. Brittany Cunningham 

School Contact: Dr. Brittany Cunningham 

Regional Superintendent: Dr. Triscilla Weaver 

Project Manager: Ryan Fernandez 

Architect: Cooper Carry 

Construction Manager Contractor:  Evergreen 

Scope of Work:   Building Modernization and Classroom Addition 

 

Project Construction Budget: $143,484,535.00 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Design Complete – 12/31/24 

• Construction Start – 11/30/24 – Once Football season is complete work to start on the practice field 

for the storm water detention  

• Construction Complete - 12/31/2028 (due to field renovations to be completed after New 

Sequoyah HS is opertional) 

 

Previous Quarter Narrative:   

• Evergreen Final GMP Approval. 

Next Quarter Narrative: 

• Evergreen to construct the new bus lane and set the modular classrooms at the practice field. 

       Project Status/Update:        

• City of Brookhaven has provided approval of the phased building permits. 

• Cooper Carry has completed the 80% Construction Documents, Evergreen has priced the documents 
for the GMP and it has been approved by the Board March 2025. 

4-Week Look Ahead: 

• Evergreen is in process installing the modifications to the underground detention structure and started the 
new bus loop. 

• Evergreen is in the process of the rock removal for the storm water detention structure and 

associated utility lines. 
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