
 

 Project Update Report  

 

 
Name: Druid Hills HS                                                          Date: March 28, 2025 

Project Name/Number:  40936 – Druid Hills HS Modernization 

Principal: Dr. Michelle Stewart 

School Contact: TBD 

Area Superintendent: Dr. Thomas Glanton 

Project Manager: Brian Albanese 

Architect: MSSA-PBK 

Contractor:  Not awarded yet 

Scope of Work:  

Phase I Design:  

Modernization Report – Assist DCSD is defining necessary scope items to modernize DHHS 

Conceptual Design & Site Utilization Study - Review site conditions and make recommendations for 

improvements. 

Phase II Design (not yet awarded): Full design of agreed upon scope. 

 

Project Construction Budget: TBD 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Phase I Design Complete – Summer 2024 (Complete) 

• Site Studes – March 2025 – Fall 2025 

• Phase II Design Start - TBD 

• Phase II Design Completion – TBD 

• Construction Manager Procurement – Start of Phase II Design 

• Construction Start – TBD 

 

 

Project Status/Update: 

Site study draft reports expected by June 2, 2025. 

 

4-Week Look Ahead: 

• Executed Board approved contract amendment. 

• Start site visits and conceptual design options at three sites. 

 


