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Project Update Report

Facility: Hatton Drive Warehouse Date: May 9, 2025
Project: Student Service Center Renovations

Project Number: 10730

Principal: N/A

School Contact: N/A

Area Superintendent: N/A

Project Manager: Chanté Lemon

Architect/ Engineer: HC Beck, Ltd.

Contractor: HC Beck, Ltd.

Scope of Work:

Roof replacement, HVAC renovations, interior renovation, and exterior modifications.

Project Construction Budget:
$3,000,000.00

Project Schedule:

Deadline August 2026

»  Design-Build Procurement — September 2023; Re-bid — February 2024
+  Constfruction — March - July 2025

+ Substantial Completion — August 2025

Project Status/Update:

Construction started April 21st with abatement, interior demolition, and roofing.

4-Week Look Ahead:

« HVAC
*  Plumbing

End
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