
 

 Project Update Report  

Security Vestibules Group 1 – May 9, 2025 

School Budget Schedule Status 

Avondale Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Brockett Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Browns Mill Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Canby Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Dunaire Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Flat Shoals Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Hightower Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Jolly Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Kingsley Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

McLendon Elementary $430,000.00 Design – 04/30/25 Design is ongoing 

Panola Way Elementary $430,000.00 Design – 04/30/25 Design is ongoing  

Robert Shaw Theme Elementary $430,000.00 Design – 04/30/25 Design is ongoing  

Woodward Elementary $430,000.00 Design – 04/30/25 Design is ongoing  

Chamblee Middle $537,500.00 Design – 04/30/25 Design is ongoing  

Salem Middle $537,500.00 Design – 04/30/25 Design is ongoing  

Stone Mountain Middle $537,500.00 Design – 04/30/25 Design is ongoing  

Tucker Middle $537,500.00 Design – 04/30/25 Design is ongoing  

Cedar Grove High $806,250.00 Design – 04/30/25 Design is ongoing 

Chamblee High $806,250.00 Design – 04/30/25 Design is ongoing 

Columbia High $806,250.00 Design – 04/30/25 Design is ongoing 

Avondale High $806,250.00 Design – 04/30/25 Design is ongoing 

Dunwoody High $806,250.00 Design – 04/30/25 Design is ongoing 

Lithonia High $806,250.00 Design – 04/30/25 Design is ongoing 

Coralwood Diagnostic Center $537,500.00 Design – 04/30/25 Design is ongoing 

Margaret Harris Comprehensive $430,000.00 Design – 04/30/25 Design is ongoing 

Project Architect: LS3P 

Project CMAR: Lefko Construction 

Scope of Work:  

Design completed coordinating  with the CMR to complete the GMP. 

Previous Quarter Narrative: 
Last Quarter Narrative. (October, November, December 2024) Procurement of the design and construction companies. The 
design team started work on the preliminary design report. 
Next Quarter Narrative - (January, February, March 2025). Complete the design of the vestibules and start the process of 
completing the GMP. 
4-Week Look Ahead: Complete the GMP. 
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