
 

Project Update Report 
 Security Vestibules Group #2- May 9, 2025 

School Budget Schedule Status 

Cedar Grove Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Chapel Hill Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Chapel Hill Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Columbia Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

DeKalb ES Arts Academy  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Eagle Woods Academy/GNETS  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Evansdale Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Fairington Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Huntley Hills Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Mary McLeod Bethune Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Miller Grove Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Montclair Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Montgomery Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Oakcliff Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Peachtree Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Pine Ridge Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Redan Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.    

Redan High  $           750,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Redan Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Ronald McNair Sr. Middle  $           500,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Rowland Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Snapfinger Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Southwest DeKalb High  $           750,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Stone Mountain Elementary  $           400,000  Design – 04/30/25 The CMAR continues pricing to prepare for the GMP.   

Towers High  $           750,000  Design – 03/30/25 The CMAR continues pricing to prepare for the GMP.   

Schedule:  

Design: – Start- 09October2024A – Completion: - 15April2025 

Construction - Start- 02December2024A – Completion: - 30July2026 

Project Architect: SSOE 

Project CMAR: LEFKO Construction 

 

Scope of Work:  
The CMAR is developing the GMP and the architect is revising the drawings based on constructability questions and 

drawing questions. 

Previous Quarter Narrative: 
Last Quarter Narrative. . (January, February, March 2025). Complete the design and start the process of completing the GMP 
Next Quarter Narrative – (April, May, June 2025) Complete the GMP and submit for DCSD Board Approval 
4-Week Look Ahead:  

1. Complete the GMP 

END 


